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State of California Business Transportation and Housing Agency  
 
 

M e m o r a n d u m 
 
 
To: District Value Analysis (VA) Coordinators Date:  April 1, 2003 
         

  File: 303 
  
 
 
From: DEPARTMENT OF TRANSPORTATION 
 Division of Design   
 Mail Stop #28 
 
 

Subject: VA Team Guide / VA Report Guide  
 

The VA Branch is pleased to send you the third edition of the Team Guide and Report Guide.  These guides 
document Caltrans’ VA Study requirements.  Please share these guides with interested District personnel 
and make them available to team members during VA studies.   

The purposes of these manuals are as follows: 

VA Team Guide:  Assists the VA Study participants in employing the Caltrans VA Study 
methodology over the course of the VA Study.  The VA team guide includes all of the 
forms, with instructions, needed to document the VA team activities and the individual VA 
alternatives.  The Third Edition expands on the Caltrans project performance measures, and 
provides more detail on the study initiation activities and the implementation activities of 
the VA Study. 

VA Report Guide:  The Report Guide outlines the Caltrans VA Study Report requirements 
for the VA report writer, including instructions and examples.  The Third Edition separates 
and details the Preliminary Report and the Final Report. 

If you have any questions, please call me at 916-653-3538 (CALNET 453-3538). 

 Sincerely, 

 GEORGE HUNTER, PE, CVS 
 Chief, Value Analysis Branch 
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FOREWORD 

The Team Guide serves as a reference document for the Value Analysis (VA) methodology and as a 
detailed guide to the preparation of the documentation needed to report the results of a VA Study.  See the 
following VA Reference Documents table for other available information on value analysis. 

This Team Guide describes the steps to fill out the preprinted forms during the VA Study, to compile a clear 
and concise report that will communicate the findings of the VA Study, and facilitate implementation of the 
VA alternatives. 

All pages in this guide printed in italics are specific instructions for the example documents on facing 
pages.  Blank forms for use by VA team members are provided at the end of the Team Guide. 
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Caltrans Value Analysis Reference Documents 
Modified April 2003 

 REFERENCE DOCUMENT 

Topic Item VA Team Guide VA Report Guide 

Primary Users Team Leaders and  
Team Members Team Leaders 
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VA Study Methodology 
Document  

VA Study Results 
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Initiate Study X   
Organize Study  X   
Prepare Data X   
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Assess Alternatives X   
Resolve Alternatives X   
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VA PROGRAM OVERVIEW 

♦ Caltrans VA Policy 

♦ VA Applications 

♦ VA Activity Chart 
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CALTRANS VA POLICY 

The Caltrans Project Development Procedures Manual (PDPM), Chapter 19 – Value Analysis, presents 
the policy and procedures to apply Value Analysis (VA) to highway construction projects and other 
activities of the department.  The applications, roles and responsibilities, and activities necessary to carry 
out a VA Study are outlined.  In summary, the PDPM covers the following topics in five sections: 

1. General Policy, Procedures, and Benefits of Value Analysis 

2. Value Analysis Annual Program 

3. Roles and Responsibilities of District and Headquarters Personnel 

4. Integrating VA and the Project Development Process 

5. VA Job Plan and Activities 
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VA APPLICATIONS 

According to the PDPM, the VA process can be equally applied to projects, products (engineering items), 
and processes as follows: 

1. Highway Construction Projects.  The use of VA to improve the value of projects has been 
demonstrated in all Caltrans Districts since 1969.  Highway VA studies are broken down into two 
categories: 

♦ NHS-Mandated Studies.  Congress signed into legislation Section 303 of the NHS Act, which is 
elaborated in the Federal Rule (23 CFR Part 627), dated February 14, 1997.  The federal rule 
requires Caltrans to establish a program to assure that VA studies are performed on all federal-aid 
highway projects on the NHS with a total estimated cost of $25 million or more.  The procedures 
outlined in the Caltrans VA manuals ensure that VA studies within the Caltrans VA Program are 
in compliance with the federal mandate for NHS studies.   

♦ District-Identified Studies.  The Districts are encouraged to voluntarily identify studies.  Some 
of the criteria that may indicate a need for a study include cost overruns, projects with few 
alternatives identified, high maintenance cost, controversial projects, projects with difficult 
construction, operational problems, difficult traffic handling, safety considerations, environmental 
difficulties, right-of-way concerns, major structures, maintenance, and complex geometrics.  In 
addition, Value Analysis can be used to build consensus among project stakeholders. 

♦ VA Studies During Construction.  Projects that have already been awarded may be value 
analyzed during construction, at the discretion of the contractor, if specified in the construction 
contract’s special provisions, leading to cost reduction incentive proposals. 

2. Product Studies.  The VA methodology can improve the quality of highway products.  These are 
items and systems as described in Caltrans Standard Plans and Specifications.  Value Analysis can 
help identify products that need to be updated due to changing technology, outdated application, or 
any other changes that affect our standard engineering products.  Product studies of modifications to 
headlight glare screens, concrete barriers, and overhead signs have led to statewide modifications.  

3. Process Studies.  The VA methodology can improve the effectiveness of Caltrans processes, such as 
policies and procedures and business practices.  Process study topics that have benefited from VA 
studies include workload balancing, project development procedures, intergovernmental reviews, 
District business plans, information access and distribution, regional strategic traffic operations plans, 
tort liability claims, maintenance operations, and quality of support services.   
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VA ACTIVITY CHART 

The VA Activity Chart on the following page summarizes the 15 steps required to successfully complete 
a VA Study.  It begins with Initiate Study and ends with Close Out VA Study.  The activities are grouped 
in three phases: 

♦ PREPARATION 
� Initiate Study – Identify study project; define study goals; prepare draft study charter and Task 

Order Initiation Document. 
� Organize Study – Conduct preparation meeting; select team members; finalize study charter and 

Task Order Initiation Document. 
� Prepare Data – Collect and distribute data; prepare cost models; develop LCC model. 

♦ VA STUDY 

Segment 1 
� Inform Team – Receive designer presentation; develop performance criteria; visit project site. 
� Analyze Functions – Identify basic functions and cost drivers; prepare FAST diagram. 
� Create Ideas – List a large quantity of alternative ideas; use group/individual brainstorming. 
� Evaluate Ideas – Evaluate all ideas against performance criteria; rank all ideas. 

Segment 2 
� Develop Alternatives – Develop high-ranked ideas into VA alternatives; measure performance. 
� Critique Alternatives – Review of alternatives by VA team and Technical Reviewers to develop 

and ensure team consensus and technical viability.  Develop and rate recommended VA 
alternative set(s). 

� Present Alternatives – Give interim presentation of alternatives; prepare preliminary report. 

Segment 3 
� Assess Alternatives – Review alternatives; prepare draft implementation decisions. 
� Resolve Alternatives – Resolve dispositions; edit and revise alternatives; summarize results. 
� Present Results – Give formal presentation of accepted alternatives. 

♦ REPORT 
Following the VA Study, the Team Leader assembles all study documentation into the final report: 
� Publish Results – Prepare final VA Study Report; distribute printed and electronic copies.  
� Close Out VA Study – Resolve open conditionally accepted VA alternatives and update the 

Executive Summary and VASSR.  Provide final deliverables to the HQ VA Branch.   

The VA Study is complete when the VA Study Report is issued as a record of the VA team’s analysis and 
development work, and the project development team’s implementation dispositions for the alternatives.  
The VA Activity Chart serves as a guide to the VA Coordinator, the VA team, and the Team Leader, as 
well as the stakeholders, all of whom are participants in VA studies.   

This VA Team Guide outlines the steps necessary for the performance of the VA Study activities (Boxes  
4-13).  The VA Report Guide focuses on the preliminary and final report preparation that is identified in 
Present Alternatives (Box 10) and Publish Results (Box 14) activities.  It describes how the Team Leader 
organizes all of the material generated during the study into a VA Study Report.   



VA Program OverviewVA Program OverviewVA Program OverviewVA Program Overview    

Value Analysis Team Guide 1.5 
Revised 04/01/03 

Caltrans Value Analysis Activity Chart 
 

PR
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   INITIATE STUDY  
� Identify study project 
� Identify study roles and 

responsibilities 
� Define study goals 
� Select team leader  
� Prepare draft Study Charter 
 
 
 
 

1 

ORGANIZE STUDY 
� Conduct Pre-Study Meeting
� Select team members  
� Identify stakeholders, 

decision-makers, and 
technical reviewers 

� Identify data collection  
� Select study dates  
� Determine study logistics 
� Update VA Study Charter 
 

2 

PREPARE DATA 
� Collect and distribute data  
� Develop construction cost 

models 
� Develop highway user 

benefit / life cycle cost 
(LCC) model 

 
 
 
 

3 

 

          

 

Se
gm

en
t  

1 

 INFORM TEAM 
� Review study activities and 

confirm reviewers  
� Present design concept 
� Present stakeholders’ 

interests 
� Review project issues and 

objectives 
� Identify key functions and 

performance criteria 
� Visit project site            4 

ANALYZE FUNCTIONS 
� Analyze project data 
� Expand project functions 
� Prepare FAST diagram 
� Determine functional 

cost drivers 
 
 
 
 

5 

CREATE IDEAS 
� Focus on functions 
� List all ideas 
� Apply creativity and 

innovation techniques 
(group and individual) 

 
 
 
 

6 

EVALUATE IDEAS 
� Apply key 

performance criteria 
� Consider cost impacts 
� List advantages and 

disadvantages 
� Rate each idea 
� Rank all ideas 
� Assign alternatives  

for development 
7 

 

Se
gm

en
t  

2 

 DEVELOP ALTERNATIVES 
� Develop alternative 

concepts 
� Prepare sketches and 

calculations 
� Measure performance  
� Estimate costs, LCC 

benefits/costs 
 
 

8 

CRITIQUE ALTERNATIVES
� VA Alternatives Technical 

Review 
� VA Alternatives Team 

Consensus Review 
� Identify mutually exclusive 

groups of alternatives 
� Identify VA sets 
� Validate performance  

9

PRESENT ALTERNATIVES* 
� Present findings 
� Document feedback 
� Confirm pending reviews 
� Prepare preliminary report 
 

*Interim presentation of study 
findings      
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V
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Y

 

 

Se
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 ASSESS ALTERNATIVES** 
� Review Preliminary Report 
� Assess alternatives for 

project acceptance 
� Prepare draft 

implementation dispositions 
 
 

**Activities performed by PDT, 
Technical Reviewers, and 
Stakeholders 
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RESOLVE ALTERNATIVES
� Review implementation 

dispositions 
� Resolve implementation 

actions with decision-
makers and stakeholders  

� Edit alternatives 
� Revisit rejected 

alternatives, if needed 
 

 
 

12 

PRESENT RESULTS* 
� Present results 
� Obtain management 

approval on  implemented 
alternatives 

� Summarize performance, 
cost, and value 
improvements 

 

*Final presentation of study 
results 
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R
EP

O
R
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   PUBLISH RESULTS 
� Document process and 

study results 
� Incorporate all comments 

and implementation actions 
� Distribute Final VA Report 
� Distribute electronic report 

to HQ VA Branch  
� Update VA Study Summary 

Report (VASSR) 
� Provide HQ the Final VA 

Report in pdf format 
 

14 

CLOSE OUT VA STUDY 
(if Conditionally Accepted 
Alternatives exist) 
� Resolve Conditionally 

Accepted Alternatives 
� Finalize VA Study  

Summary Report (VASSR) 
� Finalize Performance 

Measures 
� Finalize VA Report 

Executive Summary and 
provide electronically  
to HQ 

15

  

 

Note: The dashed boxes indicate steps that may 
not be required in some VA Studies.
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VA STUDY  

PREPARATION FORMS 

Organize Study 
� Conduct Pre-Study Meeting 
� Task Order Identification  
� Study Participants and Schedule 
� Data Collection 
� VA Study Charging Information 

Prepare Data 
� Cost Model – Initial Costs 
� Original Concept Life Cycle 

Costs 
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CONDUCT PRE-STUDY MEETING 

The following checklist guides the VA Team Leader through the Pre-Study Meeting.  It is important that 
the Project Manager, stakeholders, DVAC, and others responsible for the success of the VA Study 
understand their roles and responsibilities to ensure this success.  It is also important that the Team Leader 
accumulate critical information to lead the VA Study effectively.  Following the Pre-Study Meeting, the 
VA Team Leader is to provide Pre-Study Task Order deliverables to the HQ VA Branch. 

Understand Process 
� Review VA Study Process 

(Caltrans VA Activity Chart) 
� Discuss Performance Measures Concept, Purpose and Process 

(Develop PM and stakeholder understanding of performance 
measures) 

� Discuss General Schedule  
(What happens when, and who participates when) 

� Discuss Roles and Responsibilities  
(Arrangements, identify and validate participants – Caltrans and 
consultants, VA alternative technical review, ultimate decision makers 

Understand Project  
� Discuss Project Scope and Concept  
� Discuss Need and Purpose 
� Identify which PID/PAD Alternative is the Baseline for the VA Study 
� Identify Project Milestone Dates 
� Identify Key Project Issues and Concerns 
� Identify Goals and Objectives for the VA Study 
� Identify Preliminary List of Performance Measures 

Organize Study  
� Identify/Confirm  

� Study Dates 
� Study Location 
� Team Members and Disciplines 
� Technical Reviewers  
� On-Call Technical Resources 
� External Stakeholders 
� Decision Makers 

� Determine Site Visit Arrangements (Van and Safety Equipment) 
� Obtain Any Missing Information Needed for the VA Study Charter 
� Review Data Collection Checklist and Assign Responsibilities to 

Provide Necessary Information for the VA Study 

VA Report Format  
� Review and Discuss Preliminary and Final Report Content 
� Determine Report Distribution List 
� Identify Who Should Receive Comments on the Preliminary Report 
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TASK ORDER IDENTIFICATION  

The Task Order Identification form summarizes, on one page, the pertinent data about the project and the 
VA team.  This form is started by the DVAC as part of the VA Study initiation document.  The VA Team 
Leader is responsible for completing the form for the study and reporting requirements to document the 
results of the Pre-Study Meeting.  This form becomes the first page of the VA Study Summary Report, 
which is included in the Final VA Study Report and provided electronically to the HQ VA Branch for 
inclusion into the VA database of results.   

Task Order Identification.  The example one-page Task Order Identification (form T-02-1) identifies:   
¡ Contract No. – VA Contract Manager will insert the Caltrans Consultant Contract number, if 

appropriate 
¡ Task Order – VA Contract Manager will insert the VA Task Order number, if appropriate 
¡ District – Identify the District in which the project is located 
¡ County – Identify the County(s) in which the project is located 
¡ Route – State Route highway identification number(s) 
¡ KP – Identify the kilometer posts that define the limits of the project 
¡ EA – Identify the project’s EA number(s) 
¡ Study Type – Identify the nature of the VA Study:  project, product, or process – if it is a project, 

indicate whether the study is NHS mandated. 
¡ Annual VA Program – Indicate whether this project was part of the Annual VA Program that was 

submitted to HQ at the beginning of the Fiscal Year 
¡ Project Milestones – Identify the key milestone dates of the project schedule.  This information 

should be readily available on the District’s PM Web-site.  The month and year of each milestone 
 is sufficient.  If a specific milestone is not available, leave it blank. 
Milestone Description 

M000 Identify Need – District identified need and purpose and begins project studies. 
M010 Approve PID – District approves PID 
M015 Program Project – Project is programmed as part of workload document. 
M020 Begin Environmental – District begins Environmental Studies 
M100 Approve Draft Project Report – District approval of DPR 
M200 PA&ED – FHWA approval received.  Approval to start PS&E. 
M380 Project PS&E– District sends completed PS&E to ESC Office Engineer 
M500 Approve Contract – Caltrans approves construction contract  

Note: Milestone dates are end dates.  Do not confuse Milestone numbers with WBS numbers. 
¡ Project Description – Briefly describe the project being studied. 
¡ Capital Outlay Support Costs – Insert the cost for the project development for the project. 
¡ Estimated Right-of-Way Cost – Insert the right-of-way cost for the project alternative that is used 

 as the baseline for the VA Study. 
¡ Estimated Project Cost – Insert the construction cost of the project alternative that is used as the 

baseline for the VA Study. 
¡ Project Purpose and Need – Briefly describe the established purpose and need for the project. 
¡ VA Study Purpose and Objectives – Summarize the reason(s) the VA Study was assembled, and the 

goals of the study.  The focus of the study should support the activities of the current project 
development phase. 
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VA STUDY SUMMARY REPORT 
TASK ORDER IDENTIFICATION 

Project Name: Example Project 

Caltrans 

 

TASK ORDER IDENTIFICATION INFORMATION 

Contract Task Order District County Route KP EA 

53A0020 115 13 NCA 64 51.8/80.8 3917U0 

   NCA 64 80.8/90.0 39580K 
11 

STUDY TYPE 

Highway X 

NHS Mandated? Y 
Process   Product   

 

ANNUAL VA PROGRAM 

Study listed on District VA Annual Program?  (Y/N) Y 
 

KEY PROJECT MILESTONE DATES 

M000 Identify Need: June 1998 M100 Approve DPR: December 2002 
M010 Approve PID: April 1999 M200 PA&ED: October 2003 
M015 Program Project:  July 1999 M380 Project PS&E: March 2006 
M020  Begin Environmental: August 2000 M500 Approve Contract: October 2006 

 

PROJECT DESCRIPTION 

The project will widen SR 64 from a two-lane conventional highway to a four-lane expressway.  The project limits extend from 
Airport Road in South Paseo, California, to the intersection of SR 14, a distance of about 38 kilometers.  The project is being 
designed with a median width of 18.6 meters, a design speed of 130 km/h, and use of the existing highway as much as possible.  
Several structures are included.  Phase 1 (Western section) is funded through construction, and Phase 2 (Eastern section) is 
funded through project approval.  At Olive Hill Road there is a signalized intersection that will be upgraded with dual left-turn 
lanes from the mainline.  The current estimate for the total project significantly exceeds available funding.   

Capital Outlay Support Costs: $2,640,000 

Estimated Right of Way Cost: $60,387,075 

Estimated Project Construction Cost: $172,534,500 
 

PROJECT PURPOSE and NEED 

The purpose of the project as stated in the Project Initiation Document is to increase capacity, reduce congestion, enhance 
safety, and improve level of service. 

 

VA STUDY PURPOSE and OBJECTIVES 

The VA Study will help create new alternatives and refine existing alternatives for the environmental document.  By applying 
the VA process before the start of the technical studies, the environmental work will be better focused.  The VA Study will 
comply with the Federal requirement for value analysis on NHS projects.  The VA team will focus on alternatives that would 
improve operations, maintain or improve safety, reduce costs if possible, and satisfy the local stakeholders.  Specific issues the 
team should address include cut and fill balance within each segment, widening between the river and refinery, and the impact 
on the river, trucks turning crossing the median especially at the rest area, and the potential to replace the box culvert with a 
bridge structure. 
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STUDY PARTICIPANTS and SCHEDULE 

The Participants and Schedule form summarizes on one page the pertinent data about all of the potential 
participants in the VA Study, including the VA team, project contacts, team resource advisors, study 
technical reviewers, and project decision makers.  Key study dates are also identified. 

This form is also initiated by the DVAC as part of the VA Study Initiation Documents.  The VA Team 
Leader is responsible for completing the form for the study and reporting requirements as a result of the 
Pre-Study Meeting with the Project Manager, DVAC, and others involved in planning the VA Study.  
This form becomes the second page of the VA Study Summary Report, which is included in the Final VA 
Study Report, and it is provided electronically to the HQ VA Branch for inclusion into the VA database 
of results.  The information is delivered to the DVAC for distribution to the VA team.   

Since VA studies provide guidance for project management decisions on major state transportation 
projects, recruited VA team members should be at the advanced (3) to expert (4) level in their 
knowledge, tenure, and overall experience in the referenced discipline.  Expertise level for all participants 
except external stakeholders and decision makers should be noted.  Expertise levels are defined as: 
4 – Expert Level:  Sufficient experience to review and critique work developed by advanced level 

professionals within the specified discipline for a project of similar complexity. 
3 – Advanced Level:  Sufficient experience to perform advanced quality work within a given discipline 

independently for a project of similar complexity. 
2 – Mid Level:  Experienced in providing support level work within a discipline for a project of similar 

complexity. 
1 – Low Level:  Less than two years experience within a discipline. 

Participants and Schedule.  The example one-page Participants and Schedule (form T-02-2) identifies 
the key players in the VA process: 
¡ Team Leaders – Identify the VA specialist that is assigned to lead the VA Study.  If there is an 

Assistant VA Team Leader assigned to the project, this person is also identified. 
¡ Study Team Members – Identify the full-time VA Study team members, their areas of specialty, and 

their level of expertise (knowledge, tenure, and overall experience) in the referenced discipline.  
Team members needed for the project may include design, traffic operations, traffic planning, 
construction, structures, hydraulics, environmental, maintenance, geotechnical, and right-of-way. 

¡ Project Contacts – Identify the project technical contacts—typically the Project Engineer and key 
members of the PDT and the DVAC. 

¡ Team Resource Advisors – Identify any added resources that may be needed to answer project 
questions or provide additional information.  These resources may be requested to sit in part-time 
with the team to assist in a specialty area of the project where a full-time team member is not 
available, or to provide added depth to a specialty area. 

¡ Study Technical Reviewers – Identify the technical reviewers that need to be involved in reviewing 
the VA team’s alternatives before the report is produced.  At a minimum, this includes the HQ 
Design Reviewer for the District.  Other reviewers may include Structural, Project Development 
Coordinator, and representatives from Functional Units. 

¡ Project Decision Makers – Identify those who will decide if the VA alternative(s) will be accepted 
into the project or rejected.  The project decision makers typically include the Project Manager, 
Project Design Engineer Senior, and representatives from the stakeholders (communities or RTP). 

¡ VA Study Schedule – Identify the dates, times, and locations of the key meetings that occur during 
the VA process.  The key meetings include Pre-Study Meeting, Segment 1, Kick-Off Meeting, 
Segment 2, Technical Review Session, Presentation, and Implementation Meeting. 
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VA STUDY SUMMARY REPORT 
PARTICIPANTS and SCHEDULE 

Project Name: Example Project 
Caltrans 

TEAM LEADERS 

Name Organization Discipline/Position Phone/Email Expertise 
Level * 

Ginger Adams Value Management Strategies, Inc. Team Leader (760) 721-3012 4 

STUDY TEAM MEMBERS 

Terry Hodges Caltrans Traffic Operations (855) 555-3664 4 

Jeff West Caltrans Design (855) 555-3393 4 

Mary E. Campbell Local Transportation Committee Chairperson (855) 555-2888 N/A 

Meg Williams City Representative Planner (855) 555-3970 N/A 

Steve Dennison Regional Transportation Agency Planner (855) 555-4662 N/A 

Mike Ireland Caltrans Construction (855) 555-3111 3 

Wendy Weldon Caltrans Environmental Planning (855) 555-3118 3 

John Majors Caltrans Right-of-Way (855) 555-3002 3 

Graham Fraser Fraser Engineering, Inc. Civil/Highway Engineer (760) 555-3495 4 

Mark Creveling Simon Wong Engineering Bridge Engineer (760) 555-6844 3 

PROJECT CONTACTS 

Tom Dallas Caltrans Project Engineer  (855) 555-3240 N/A 

Wendy O’Mally Caltrans Design Manager (855) 555-3681 N/A 

TEAM RESOURCE ADVISORS 

Scott Williamson Caltrans Maintenance (855) 555-3269 3 

STUDY TECHNICAL REVIEWERS 

Larry Bonds Caltrans – District 13 Environmental Planning (855) 555-3801 4 

Sherman Stallone Caltrans – HQ  Senior Bridge Engineer (855) 555-8248 4 

Bruce Patton Caltrans – District 13 Construction Engineer (916) 555-9340 4 

Alex Fitzgerald Caltrans – HQ  Traffic (916) 555-3838 4 

PROJECT DECISION MAKERS 

Nevin Samuels Caltrans – District 13 Traffic (855) 555- N/A 

Kim Peterson Caltrans – South Region Project Development (855) 555-0971 N/A 

Jorge Granola Caltrans – South Region Chief - Design II (855) 555-3860 N/A 

VA STUDY SCHEDULE 

Meeting Dates Times Location 

Pre-Study Meeting May 23, 2000 8:00 – 12:00 D-13 Conference Room 

VA Study Segment 1 June 13-15, 2000 8:00 – 4:00 D-13 Conference Room 

Study Briefing (Kick Off) Mtg. June 13, 2000 8:00 – 12:00 D-13 Conference Room 

VA Study Segment 2 June 20-22, 2000 8:00 – 4:00 Embassy Suites 

Technical Review Session June 21, 2000 1:00 – 3:00 Embassy Suites 

Presentation (End of Segment 2) June 21, 2000 1:00 – 3:00 Embassy Suites 

Implementation Meeting August 8-9, 2000 8:00 – 4:00 D-13 Conference Room 

* VA TEAM EXPERTISE LEVELS 

Expertise 
Level 

4- Expert  
3- Advanced 
2- Mid  

Since VA studies provide guidance for project management decisions on major state transportation projects, 
recruited VA team members should be mid-level to expert-level in their knowledge, tenure, and overall 
experience in the referenced discipline.  DVACs should contact the appropriate functional managers, well in 
advance of the study dates, to provide to the VA team individuals with this level of expertise, and begin recruiting 
for the VA teams.  Consequently, DVACs will contact appropriate functional managers well in advance of the 
Pre-Study Meeting date to ensure the early recruitment of VA team members with the highest level of expertise. 1- Low  
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DATA COLLECTION 

The VA Study Project Data checklist has been developed based on information that has proven to be 
necessary on previous VA Studies.  While all items are not needed on all studies, this checklist provides a 
good guide to ensure the essential information is available to the VA team.  These items are to be 
discussed at the Pre-Study Meeting to validate what is necessary and who will provide the data.  In some 
cases, additional information may be identified during the Pre-Study Meeting as necessary for a particular 
VA Study.  If this is the case, add the item to the list and make appropriate assignments.  The completed 
checklist should be provided to the DVAC and others responsible for providing the information within a 
few days of the Pre-Study Meeting to ensure that everyone is clear on their assignments. 

VA Study Project Data.  The example one-page VA Study Project Data (form T-03) identifies the key 
players in the VA Process: 

¡ Number of Copies – Identify the number of copies of each item appropriate for the VA Study.  
For some items, each team member will need a copy; for others, the team may share one or two 
copies.   

¡ Responsibility – Identify who is responsible to provide the item.  Responsibility for providing this 
information is typically one of the PDT members such as the Design Engineer, Project Manager, 
or Structures Representative.  In some cases the DVAC will coordinate this information with the 
PDT to assure the information is available. 

¡ Due Date – Identify when the information needs to be provided.  Some information is needed a 
week or two before the VA Study starts.  Other data is not needed until the first day of the VA 
Study.   

Note: For this example, the titles or departments were used for responsibility.  During the Pre-Study 
Meeting, the individual name of the person responsible is identified.  Also, NA was used for 
information not applicable to this project. 
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VA STUDY PROJECT DATA 
Example Project Caltrans 

The Project Development staff, in coordination with the DVAC, collects, copies, and distributes relevant project data 
necessary to conduct the study. 

The project data can include plans, specifications, correspondence, calculations, estimates, and other relevant information 
available prior to the beginning of the study.  The following checklist is provided to facilitate the identification and 
distribution of project data required for the VA Study.  Include additional items of data collection not included on the 
checklist.  At a minimum, the PSR/PR/PSSR and cost estimate should be provided to each VA team member a week prior to 
the study. 

Item No. of 
Copies Responsibility Due Date

VISUAL AIDS    
� Graphics, such as public displays, showing project details 1 PM 6-13 
� Aerials 1 PM 6-13 
� Project photographs (Provide electronic copies of digital photos) 1 PE 6-13 
� Highway and structure as-built plans (or portions, if extensive) 1 PE 6-13 
� Photologs (frame-by-frame movie of the route, by kilometer post) 1 PE 6-13 

PROJECT DOCUMENTS    
� Important correspondence and memoranda  1 PM 5-24 
� Project work plan  1 PM 5-24 
� Project Report (PR) / Project Study Report (PSR) / Project Scope Summary Study Report 

(PSSR) 
10 PE 5-24 

� Environmental Documents or Environmental Assessment (EIS/EIR, FONSI/ND,CE)  
and related technical reports 

3 PE 5-24 

� Cooperative agreements 1 PM 6-13 
� Permits from regulatory agencies NA   
� Utility plans and encroachments 1 PE 6-13 
� Completed plans (1 full-size set and copies of half-size OK) 10 PE 6-13 
� Latest project estimates (Please provide most recent and include breakdown by item) 10 PE 5-24 
� Right-of-way acquisition information and right-of-way record maps 3 PE 6-13 
� Detours and/or staging construction or concepts 3 PE 5-24 
� Hydrology/hydraulics information and calculations 1 ESC 5-24 
� District Maintenance Records queried by County, Route, and Kilometer Post  

(last five years) – CCA Data collection item 
1 Maintenance 6-13 

� Traffic data (AADT, Truck Traffic %, DHV, Directional Split, etc.) – LCCA data 
collection item 

2 Traffic 5-24 

� Accident data (last three years – TSAR, Table B and C) – LCCA data collection item 2 Traffic 5-24 
STRUCTURES ITEMS    

� Bridge plans (half-size OK) 5 Structures 5-24 
� Advance Planning Study(s) and correspondence requesting detailed advance planning 

study and technical design strategy 
5 Structures 5-24 

� Retrofit strategy (if applicable) and related correspondence NA   
� Supplementary bridge reports – LCCA data collection item NA   
� Sufficiency rating 1 Structures 5-25 
� Geological, Soils Report(s) and Foundation Report (including Log of Borings), Seismic 

Site Data (i.e., ARS Curves) 
1 ESC 5-24 
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VA STUDY CHARGING INFORMATION 

The DVAC works with the Project Manager to approximate study costs and to identify pertinent charging 
information for the VA Study to ensure study time and costs are charged to the correct expenditure 
authorization codes. This attachment includes accounting charge codes and estimated costs for Caltrans 
VA team members, other participating Caltrans staff (see Attachment B) and consultant services (team 
leadership and team members).  If there is more than one charge EA, the Project Manager shall establish 
study charge splits between the EA’s by percentage. Charging information on this form is assembled by 
the DVAC and validated by the Project Manager. 

VA Study Charging Information.  The VA Study Charging Information (form T-03-2) identifies 
participants in the VA Study, including the DVAC, Caltrans team members, VA consultant Team 
Leader, consultant team members, and other Caltrans participants, such as Resource Advisors.   
Do not include Headquarters staff, such as Design Reviewers or Traffic Reviewers.  Each category of 
participant requires the same basic information. 

¡ Agency Object Code  – Identify the proper three-digit agency object code required by TRAMS 
(Transportation Accounting and Management System)- either 132 or 232 object code. Highway 
projects that are programmed  (zero phase EA or higher) should be charged against the 232 
object code..  Projects that not programmed and process studies should be charged to 132 object 
code.  

¡ EA – Identify the proper Expenditure Authorization Code for the project.  Note:  Many projects 
can have multiple EAs, or the VA Study may encompass projects developed under separate EAs 
that need to be studied from a VA perspective as one project.  In some cases, the Project 
Manager may want to split the charges between EAs. For simplicity, charges should be split on 
a percentage basis.  

¡ FAE & WBS AC – Federal Aid Eligibility and Work Breakdown Structure Activity Code.  This 
code has two parts:  the Federal Aid Eligibility Code (1 for Federal Aid Eligibility and 2 for 
State Only Funds), and the 3 digit WBS Activity Code (the Level 5 WBS Code for the particular 
project phase).  For VA Studies, Activity Codes are defined as: 
� 150 (PID K-Phase) 
� 160 (PAD 0-Phase) 
� 185 (Design 1-Phase) 

¡ MSA – Management System Activity Codes are used to identify expenditures for various 
Management Reports.  These are WBS Level 6 or 7 codes that explicitly define the functional 
activity.  For VA Studies, MSA Codes are defined as: 
� 1010 for Activity Code 150 (PID K-Phase) 
� 1020 for Activity Code 160 (PAD 0-Phase) 
� 1520 for Activity Code 185 (Design 1-Phase) 

¡ Hours – Budgeted hours for all participants under each classification. 
¡ Rate (Average) – Average hourly rate for all participants under each classification. 
¡ Cost – Budgeted hours times the average hourly rate. 

¡ ODC – For the consultant Team Leader or technical team members, other direct costs may need 
to be budgeted for items such as travel and living expenses, meeting room, and printing and 
shipping expenses.  HQ VA Branch can provide guidance on these values if desired. 

   Note:   This form can also serve to resource project workplans for the District’s VA Annual  
Programs.  However, at that time the information would be more preliminary in nature.
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VA STUDY CHARGING INFORMATION 
Attachment D Caltrans 

The Project Manager is to identify charging information for the study.  Provide the charge codes and 
estimated costs for VA team participation and stakeholder participation.  Provide specific project charge 
codes for the Consultant Services. 

STUDY CHARGING INFORMATION 

DVAC Study Charges  

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

232 
132 

3917U0 
39580K 

1-160 
2-150 

P1020 
P1010 

30 
10 $75 $2,250 

$750 

Caltrans Team Member Study Charges  

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

232 
132 

3917U0 
39580K 

1-160 
2-150 

P1020 
P1010 

225 
75 $75 $16,875 

$5,625 

Caltrans Study Participants Study Charges 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

232 
132 

3917U0 
39580K 

1-160 
2-150 

P1020 
P1010 

75 
25 $75 $5,625 

$1,875 

* VA Consultant Team Leader Study Labor Charges (Incl. clerical & other labor costs) 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

232 
132 

3917U0 
39580K 

1-160 
2-150 

P1020 
P1010 

150 
50 $140 $21,000 

$7,000 

* VA Consultant Team Leader Study ODC Charges 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

232 
132 

3917U0 
39580K 

1-160 
2-150 

P1020 
P1010   $30,00 

$1,000 

* VA Consultant Team Member Study Labor Charges 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

232 
132 

3917U0 
39580K 

1-160 
2-150 

P1020 
P1010 

90 
30 $150 $13,500 

$4,500 

* VA Consultant Team Member ODC Charges 

AOBJ EA FAE- WBS 
AC MSA   Cost 

232 
132 

3917U0 
39580K 

1-160 
2-150 

P1020 
P1010   $1,200 

$400 
 

* Actual consultant fees will be determined at the conclusion of the Task Order. 
Note: Based on the cost of the two EAs, the PM determined that the VA Study cost  

would be split 75% for EA 3917U0 and 25% for EA 39580K 
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COST MODEL – INITIAL COSTS 

A cost model is a synthesis of the project cost estimate, reducing often-voluminous documents to single 
pages, making the cost estimate for the project more readily understood.  The cost model also highlights 
the significant cost drivers for a project.  By gathering costs into functional descriptions, construction 
trade categories, or project element groupings, the VA team gains an appreciation for the high cost 
contributors.  The cost model also facilitates the cost/function analysis that occurs later in the VA process.  
The information in the cost model is organized into a Pareto Chart to make it easier to see which items 
dominate the estimated cost.  Typically, 75%-80% of project cost is in just a handful of items.  A sample 
of a Pareto Chart is shown below. 

Cost information used in the Cost Model should reflect estimated items.  Costs that are simply 
percentages of estimated items and mark-up should be separated in this analysis—for example, 
mobilization, supplemental, contingencies, etc., are typically found in the Roadway Items portion of the 
estimate.  

The VA team may need to adjust the estimate to account for items they identified that may have been 
missed in the cost estimate.  These items are to be discussed with the Project Manager and Design 
Manager to obtain their consensus that these items should be added to the project cost and to verify that 
they are not already included in the cost estimate.  These items are added as a line item in the cost model. 

Cost Model.  The example Cost Model (form T-04) summarizes the project cost information in 
conjunction with either the Caltrans 6-page cost estimate (PSR estimate) or 13-page (PR and later 
phase estimate).   

% of Estimated Items Identifies Cost Drivers.  A percentage of the total for estimated cost items is 
calculated to show the distribution of the project costs and provide the VA team with insight as to the 
major cost contributors.   

 
Cost Model - Example Project

0.0% 5.0% 10.0% 15.0% 20.0% 25.0% 30.0% 35.0%

Pavement Delineation

Clearing & Grubbing

Construction RE Office & Misc

Construction Traffic Control Items

Edge Drains

Roadway Excavation

Traffic Control System

Remove Asphalt Concrete

Support

Environmental 

Cross Drains

Hazardous Waste 

Utilities

Pavement Rehabilitation

Imported Borrow

All Structures

New Structural Section

Right of Way

87% of estimated 
cost items
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Cost Model - Example Project 
 

Earthwork
Imported Borrow 780,000 M3 $15 $11,700,000 10.5%
Clearing & Grubbing 1 LS $375,000 $375,000 0.3%
Roadway Excavation 145,000 M3 $10 $1,450,000 1.3%
Remove Asphalt Concrete 45,640 M $40 $1,825,600 1.6%

Total Earthwork $15,350,600 13.8%
Structural Section

Pavement Rehabilitation 700,000 M2 $15.00 $10,186,230 9.2%
New Structural Section 1,800,000 M2 $19.00 $33,447,390 30.1%

Total Structural Section $43,633,620 39.2%
Drainage

Cross Drains 1 LS $3,100,000 $3,100,000 2.8%
Edge Drains 78,000 M $15 $1,170,000 1.1%

Total Drainage $4,270,000 3.8%
Specialty Items

Construction RE Office & Misc 1 LS $554,000 $554,000 0.5%
Hazardous Waste 1 LS $4,300,000 $4,300,000 3.9%
Environmental 1 LS $2,981,000 $2,981,000 2.7%

Total Specialty Items $7,835,000 7.0%
Traffic Items

Pavement Delineation 1 LS $259,000 $259,000 0.2%
Construction Traffic Control Items 1 LS $637,000 $637,000 0.6%
Traffic Control System 1 LS $1,771,000 $1,771,000 1.6%

Total Traffic Items $2,667,000 2.4%
Subtotal $73,756,220 66.3%

Minor Items  (1) 11% % $73,756,220 $8,113,184 N/A
Roadway Mobilization  (1) 10% % $81,869,404 $8,186,940 N/A
Roadway Addit. Suppl. (1) 8% % $90,056,345 $7,204,508 N/A
Roadway Addit. Conting.  (1) 25% % $97,260,852 $24,315,213 N/A

Total Roadway Items $121,576,065
Structures

All Structures 1 LS $24,887,860 22.4%
Total Structures $24,887,860

Escalation (16.46%) 17.80% % $146,463,925 $26,070,579 N/A
Subtotal Construction Cost $172,534,504

Right of Way 1 LS 50,387,075$     $50,387,075 45.3%
Utilities 1 LS 10,000,000$     $10,000,000 9.0%
Support 1 LS 2,640,000$       $2,640,000 2.4%

TOTAL COST $235,561,579

Total cost of Estimated Items $111,284,080 100%

* Percentage is of theTotal Cost of estimated items 

Item

(1) Percentage of Total Cost was NOT calculated for Section 6, 7, or 8 costs. Costs for items in these Sections are calculated as a 
percentage of Roadway Costs and are automatically affected by any changes made within that Section.

Quantity Unit Unit Price % of Total*Cost
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ORIGINAL CONCEPT LIFE CYCLE COSTS 

Because all of the costs for owning and maintaining a highway facility are accounted for, the analysis of 
life cycle costs is essential for the full evaluation of competing alternatives.  Rather than basing decisions 
only on initial construction costs, the life cycle analysis shows where the significant costs occur over a  
20-year period.  Knowing the life cycle costs of two alternatives improves the decision-making process; it 
is an essential part of the VA process.  To facilitate the use of life cycle costing in VA Studies, it is 
beneficial if an estimated life cycle cost model is developed for the original concept. 

Life Cycle Costs.  The example Life Cycle Costs (form T-17) shows calculations for the original and 
alternative concepts for a 20-year analysis.  The terminology and breakdown of the life cycle cost 
follows the standards set by the Caltrans Economics Branch. 

� Title – The title of the alternative as shown on the VA Alternative form 
� Number – Alternative number as shown on the VA Alternative form 
� Page Number – Next in sequence after the Initial Costs page 
� Life Cycle Period – Typically 20 years for highway projects—40 years is typically used if the 

comparison is primarily between structural sections. 
� Real Discount Rate – Use Standard Caltrans Real Discount Rate, set by the Economics Planning 

Branch (nominal discount rate minus inflation), available at the following Caltrans website:  
http://www.dot.ca.gov/hq/tpp/planning_tools/Cal-BC.xls 

� Initial Cost (A) – Total construction costs for original and alternative concepts taken from the  
Initial Costs form 

� Service Life – Actual service life of concept, in years 
� Subsequent Annual Cost (B) – As many of the following annual costs as needed: 

���� Maintenance and Inspection 
���� Operating 
���� Energy 
���� Total Subsequent Annual Costs – Sum of the above three costs 
���� Present Value Factor –P/A factor as taken from financial tables {P/A = [(1+i)n-1/1(1+i) n]} 
���� Present Value of Subsequent Annual Costs – Product of the above two figures 

� Subsequent Single Costs (C) – As many of the following single costs as needed: 
���� Rehabilitations – Replacement of items scheduled by year (5, 10, 20) 
���� Repairs – Repair of items scheduled by year 
���� Expended Service Life – Accounts for the difference in capital needed to provide a given 

service life 
���� Present Value Factor – P/F factor as taken from financial tables {P/F = (1+i)-n} 
���� Present Value of Subsequent Single Costs – Sums of individual costs 
���� Total Subsequent Annual and Single Costs (D)* – Sums of B and C costs 

� Highway User Annual Costs (E) – As taken from Life Cycle Benefit-Cost Model (See Caltrans 
Benefit-Cost Model for details).  Note the values are expressed as savings over the “No-Build” 
condition. 
���� Accidents 
���� Travel Time 
���� Vehicle Operating 

� Total Highway User Annual Costs – Sum of above three items 
� Total Present Value Cost (A+D+E) – Sum of all above costs 
� Total Life Cycle Savings* – Difference between original and alternative totals 
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20 4.50%

 A. $0 $235,562,000

20 Years

20 Years

 B.

$433,800 $578,400

$5,600 $10,000

$3,800 $4,200

$443,200 $592,600

13.008 13.008

$5,765,000 $7,709,000

 C. SUBSEQUENT SINGLE COSTS Year Amount Present Value Present Value

5 15,000,000 $12,037,500

15 5,000,000 $2,583,500

15 6,000,000 $3,100,200

10 2,000,000 $1,287,800

$0

$0

$0

$0

$15,138,000 $3,871,000

 D. $20,903,000 $11,580,000

$9,323,000

 E. Present Value Present Value 

($548,743,000)

$18,060,000

($42,819,000)

$0 ($573,502,000)

$573,502,000

F. $20,903,000 ($326,360,000)

$347,263,000

Original Concept vs. No BuildTITLE:   

TOTAL LIFE CYCLE SAVINGS:    

PRESENT VALUE OF SUBSEQUENT SINGLE COSTS (Rounded):  

TOTAL HIGHWAY USER ANNUAL COSTS:  

HIGHWAY USER ANNUAL COSTS 

TOTAL SUBSEQUENT ANNUAL AND SINGLE COSTS (B+C)

1.  Accident 

2.  Travel Time

3.  Vehicle Operating

 Expended Service Life - Alternative

TOTAL SUBSEQUENT COSTS SAVINGS:  

 Salvage - Alternative

 Salvage - Original

 Expended Service Life - Original

 Rehabilitations - Alternative

 Repairs - Alternative

0.5167

3.  Energy (Pump Station, signals)

1.  Maintenance and Inspection  ($4,500 vs. $3,000 per lane/kilometer)

 Rehabilitations - Original

0.5167

TOTAL PRESENT VALUE COST (A+D+E) 

CaltransExample Project
LIFE CYCLE COSTS

Service Life-Alternative

Service Life-Original

NO BUILD

INITIAL COST SAVINGS: 

0.6439

 Repairs - Original

($235,562,000)

 ORIGINAL 
CONCEPT   Life Cycle Period Years Real Discount Rate

INITIAL COST

TOTAL HIGHWAY USER COST SAVINGS:   

PV Factor 
(P/F)

PRESENT VALUE OF SUBSEQUENT ANNUAL COSTS (Rounded):  

2.  Operating (Ramp meters, signals, FSP)

Present Value Factor (P/A):  

Total Subsequent Annual Costs:  

0.8025

SUBSEQUENT ANNUAL COSTS
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VA STUDY  

SEGMENT 1 FORMS 

Inform Team 
♦ Comments 
♦ Define Performance Rating 

Measures and Parameters 
♦ Performance Criteria Matrix 
♦ Rating Rationale – Original Concept 
♦ Performance Rating Matrix – 

Original Concept 
♦ Project Information  

Analyze Functions 
♦ Function Analysis  
♦ FAST Diagram 
♦ Dimensioning the FAST Diagram – 

Cost and Performance to Function 
Analysis 

Create Ideas 
♦ Idea Evaluation  

Evaluate Ideas 
♦ Idea Evaluation  
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VA STUDY – SEGMENT 1 

The Caltrans VA Study is conducted in three segments; Segments 1 and 2 are typically 3 days each and 
are conducted on successive weeks.  For small projects, or projects with narrow scopes, the two segments 
may be conducted in fewer total days within one week. 
 
Segment 1 focuses on developing the team’s understanding of the project through discussions with the 
designer and application of VA analytical techniques.  Once the project is clearly understood by the VA 
team, ideas that could improve the project are identified, then evaluated with respect to specific project 
criteria.  The short list of ideas developed are further analyzed and developed in Segment 2.  The VA 
Study Segment 1 activities include Inform Team, Analyze Functions, Create Ideas, and Evaluate Ideas.   

 Activity Purpose 

Inform Team The VA team develops a broad understanding of the project.  Stakeholders 
identify baseline performance measures. 

Analyze Functions Deepens the team’s understanding of the project, validates project need and 
purpose, and identifies where opportunities exist to improve the project. 

Create Ideas Identify ideas that could benefit the project. 

Evaluate Ideas Systematically evaluate the ideas with respect to the stakeholders’ performance 
criteria, and identify those alternatives worthy of a more detailed examination.  
Identify the team member(s) that will take the lead in developing each concept. 

Having these activities grouped together establishes a synergy among the team members and permits the 
efficient identification of the valid concepts on which the team will focus their efforts during Segment 2   
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COMMENTS 

During the VA Study, District management and project stakeholder representatives observe and participate 
in the work of the VA team.  Comments made by management, technical reviewers, and stakeholders 
during the Kick-Off Meeting, Technical Review Meeting, VA team’s presentation, and Implementation 
Meeting, are recorded and made part of the documentation for the study.  The team members should use 
these forms to document key management comments and provide them to the Team Leader so that these 
comments can be acted upon and documented in the VA Study Report.  By including these comments in the 
VA Study Report, the project development team can refer to them for guidance on the selection of VA 
alternatives for implementation into the project design. 

Comments.  The example Comments (form T-21) provides space to record: 

� Prepared By – Name of individual making comments 

� Organization – Organization or agency with which the individual is associated  

� Telephone – Contact telephone number for the individual preparing the comments 

� Date – Date comments were made/recorded 

� VA Activity 

���� Kick-off Meeting – Comments made during the Kick-off Meeting by management and 
stakeholders. 

���� Technical Review – Comments made as part of a technical review 
���� VA Presentation – Comments made in response to the VA Presentation (formal or informal) 
���� Implementation – Comments made during the VA Implementation Meeting 
���� Other – Comments made at some other point during the VA process – identify the activity 

within the VA process 

� Comments – Positive (and negative) feedback to information presented as part of the VA process  
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COMMENTS 
Example Project Caltrans 

PREPARED BY ORGANIZATION TELEPHONE DATE 

Graham Fraser Fraser Engineering 760-555-3495 June 13, 2000 

VA ACTIVITY 

����  Kick-Off Meeting ����  Technical Review ����  VA Presentation 
����  Implementation ����  Other______________ 

COMMENTS: 

DDD – Construction:  While the project requires a lot of import borrow, there is actually a net export 
for the project.  Due to the construction phasing, the cut is primarily in Phase 1 and the fill is required 
in Phase 2.  It would be beneficial if we could find a way to use the export from Phase 1 in Phase 2, but 
the construction of these phases is three years apart. 

Regional Transportation Agency – Director:  Avoiding added right-of-way along Phase 1 is critical 
due to planned county development along the corridor.  This development is critical to the local 
community.  Access points along the route appear to service a relatively low volume of traffic.  This 
will increase greatly over the next 20 years with the planned development in the area, and it is critical 
that these access points be able to service future demand.  This is the largest and most important 
highway project planned for our region in the foreseeable future.   
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DEFINE PERFORMANCE RATING CRITERIA  
AND PARAMETERS 

The definition of value is given as:   

Value improvement requires improvement in performance and/or cost, where the measure of cost is dollars and 
the measure of performance is a set of project-specific performance criteria. 

Performance measures are an integral part of the Caltrans VA Process.  It is important that the performance 
criteria be well defined and agreed to by the stakeholders at the start of the VA Study, as they will be used 
throughout the study to identify, evaluate, and document alternatives.  They will also be used to report 
performance improvement at the conclusion of the study. 

Typical performance criteria have been developed to provide some level of consistency between studies when 
similar performance measures are used.  It is important that the performance criteria be developed with the 
participation of the project stakeholders to ensure that the VA alternatives developed by the team reflect what is 
important to the stakeholders.  Note:  Public Acceptance and Stakeholder Consensus are not valid performance 
measures.  Performance measures should address project scope issues.  The purpose of the performance 
measurement process is to accomplish acceptance and consensus based on the facts of the project. 

Determine Performance Criteria.  In conjunction with the stakeholders, the team needs to identify the 
performance criteria, define the performance criteria, and develop the rating scale for the performance criteria.  
The development of performance criteria, including clear, concise definitions and rating scale, is critical in 
making the performance more credible and quantitative.  Performance criteria should be a measure of the 
project scope.  Therefore, performance criteria such as Community Impact and Stakeholder Consensus should 
not be used, as they are too abstract and difficult to quantify.  Start with the standardized list of criteria names 
in Appendix 1, Section 7, pages 7.3 to 7.11. 
� Identify Performance Criteria.  For each project, there are typically 5 to 7 performance criteria that  

are critical to the project.  The stakeholders should define these performance criteria.  The VA team’s 
participation is primarily to listen and develop an understanding of what is important to the stakeholders.  
However, frequently some of the team members represent a stakeholder or functional unit and have 
necessary input into the development of the performance criteria.  Refer to Appendix 1, Section 7, for 
supporting information. 

� Define Performance Criteria.  It is important that a clear understanding exists regarding each 
performance measure.  For that reason a project-specific definition for each performance measure is 
developed.  Providing a detailed definition of the performance measure will prevent overlap between 
performance criteria.  Refer to typical Caltrans standardized performance criteria in Appendix 1, Section 7. 

� Develop Scale to Rate Performance Criteria.  The original design and each alternative developed will be 
rated against the performance criteria using a scale of 1 to 10.  To provide realistic and consistent ratings 
for the performance criteria, a rating scale is developed and documented for each performance measure.  
The unit of measure selected should be one that allows the rating to be quantifiable, (e.g. level of service, 
accident rate, number of accidents per mvm, etc. 

The following table illustrates how rating scales might be developed for a typical highway project.  Rating scales 
need to be carefully considered by the VA team and should reflect the project’s specific requirements.  The unit of 
measurement could vary, based on the VA team’s approach in assessing the performance measures.  A qualitative 
(subjective) rating scale is also valid; however, it is always preferable to use a quantitative (objective) approach 
where possible. 

Value    === Performance 
Cost 
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Performance Rating Criteria and Parameter Scales 
 

Performance 
Criteria 

Definition Rating 
Scale Unit of Measure/Quantification 

10 LOS “A”:  Volume/Capacity =  0.0–0.30;  
Free flow – excellent operation 

9 LOS “B”:  Volume/Capacity = 0.31–0.48;  
Stable flow – very good operation 

8 LOS “C”:  Volume/Capacity = 0.49–0.64;  
Stable flow – good operation 

7 LOS “D”:  Volume Capacity = 0.65–0.80;  
Approaching unstable flow – fair operation 

6 LOS “E”:  Volume/Capacity = 0.81–0.90;  
Unstable flow – poor operation 

4 LOS  “F”:  Volume/Capacity = 0.91–1.05; 
Traffic congestion for 15 minutes to 1 hour 

3 LOS “F”; Volume/Capacity = 1.06–1.20;  
Traffic congestion for 1 to 2 hours 

2 LOS “F”:  Volume/Capacity = 1.21–1.34;  
Traffic congestion for 2 to 3 hours 

Mainline 
Traffic 
Operations 

A measure of the efficiency 
of traffic operations as they 
relate directly to the 
mainline alignment 
(including on-ramps and  
off-ramps) based upon a  
20-year projected traffic 
forecast. 

1 LOS “F”:  Volume/Capacity = 1.35 or more; 
Traffic congestion for more than 3 hours 

 

The Appendix includes additional examples of standardized performance measures, along with a 
possible defined performance rating parameter scale for each. 

Note: When developing performance criteria, refer to the list of standardized criteria in Appendix 1.  
The performance criteria listed in Appendix 1 should be used, if applicable, for Program 
reporting purposes.  If you are using these criteria, do not give these established criteria 
different names. 

 

Note: If the VA team develops any VA alternatives during the study that add functions, the 
corresponding performance measures need to be considered.  If this is the case, the VA team 
will update and reevaluate the functions, FAST Diagram, and performance measurements 
accordingly, and review them with the stakeholders during Segment 2 for final acceptance of 
the performance measure analysis.  See Appendix 2 for details. 
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PERFORMANCE CRITERIA MATRIX 

The Performance Criteria Matrix is used to select the key evaluative criteria to be applied to the creative 
ideas.  Candidate criteria are listed randomly, as contributed by the stakeholders, designer, and VA team.  
The matrix allows comparison of each criterion with all others in turn.  The results give a ranking so that 
the top four or five criteria can be used to evaluate the creative ideas. 

Performance Criteria Matrix:  The example Performance Criteria Matrix (form T-05) demonstrates 
the results of the criteria selection and prioritization process.  

� List Performance Criteria – List the candidate performance criteria in the left part of the form; 
assign designators (A, B, C).  The definitions developed for each performance measure should 
help to prevent overlapping performance criteria.   

� Discuss Pairs – Compare criterion A with criterion B asking, “Which is more important to the 
project?”  Enter “a” in the intersecting box (next to the A designator and above the B 
designator).  Continue for all pairs until the matrix is completed. 

� Total Scores – Add the number of times each criterion was selected.  Half scores (0.5) result 
from ties, where performance criteria are judged to be of equal importance. 

� Normalize Scores – Calculate percentages for each criterion, rounding off as needed.  Criteria 
not getting a vote will be awarded 3-5 points, with the highest two performance criteria getting 
adjusted so that the total points equal 100. 

� Apply Key Performance Criteria – The highest-ranked performance criteria are used for 
evaluating the creative ideas.  Other performance criteria are included in the performance 
assessment of alternatives.   

 
 
The complete list of weighted performance measures is used for evaluating developed ideas using the 
Performance Rating Matrix (see pages 3.10 and 3.11). 
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or Performance Rating of Original Concept (form T-07) records performance ratings against the 
project-specific criteria for the original design. 

� Basis for Change in Performance – A summary of the project decision makers’ and 
stakeholders’ rationale for the numerical rating in performance (rating 1-10), as indicated on the 
Performance Rating Matrix.  The more detailed the rationale the better the justification for the 
rating. 

 
 

 

A b a a a a a 5.0 24%

B b b b b b 6.0 29%

C c c c c 4.0 19%

D d f d 2.0 10%

E f e/g 0.5 2%

F f 3.0 14%

G 0.5 2%

a More Important

a/b Equal Importance 21.0 100%

Highway User Safety

PERFORMANCE CRITERIA MATRIX
Example Project

Mainline Traffic Operations

TOTAL %

Caltrans

Access

Local Traffic Operations

Constructibility

Environmental Impacts

Right-of-Way Impacts
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RATING RATIONALE – ORIGINAL CONCEPT 

The project decision makers and stakeholders develop the performance rating for the original concept as 
they participate with the VA team in the Kick-Off Meeting on the first day of the VA study.  The VA 
Team Leader documents the rationale for their ratings, which relates to the performance measure scales 
previously developed. 

Rating Rationale – Original Concept.  The example Rating Rationale – Original Concept (form  
T-07) records performance ratings against the project-specific criteria for the original design. 

� Rationale – A summary of the project decision makers’ and stakeholders’ rationale for the 
numerical rating in the performance (rating 1-10), as indicated on the Performance Rating 
Matrix – Original Concept.  The more detailed the rationale the better justification for the rating. 
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Rating Rationale – Original Concept  

Performance 
Criteria Rationale 

Mainline  
Traffic Operations 

The project upgrades a two-lane highway to a four-lane divided highway, 
which increases capacity.  While there are numerous at-grade intersections and 
turning movements along this project, there is only one signalized intersection 
that impacts the free flow of traffic.  The majority of the alignment has 
horizontal and vertical sight distances that meet freeway standards.   

Highway User 
Safety  

Changing the roadway from a 2-lane to a 4-lane divided highway reduces the 
potential for traffic accidents that currently result from passing maneuvers.  
There are still a number of at-grade crossings and turning movements across  
oncoming traffic (especially at the shopping center near Olive Hill Road).  
There is one high-volume signalized intersection near the shopping center. 

Access All local access points are maintained, and the quality of these access points 
are improved through the addition of turning pockets.   

Local  
Traffic Operations 

New signalized intersection with dual left-turn lanes from the mainline and 
operational improvements to other at-grade intersections will significantly 
reduce driver wait times to access or cross the State highway. 

Constructibility  Construction is complicated by three significant cuts and construction around 
the refinery, due to the coordination of the oil pipeline relocations and their 
proximity to the creek. 

Environmental 
Impacts 

Significant mitigation is necessary due to the impact on wetlands, hazardous 
material expected near the refinery, and the appearance and erosion potential 
of the steep cuts.  Habitat and Oak mitigation are necessary due to the steep 
cuts. 

Right-of-Way 
Impacts 

While most of the alignment is within the State’s right-of-way, there are 
several large parcels required due to the urban intersection, large cuts, a 
section near the refinery, and the interchange at the east end of the project. 

Note: The No-Build condition may be rated for applicable criteria as a reference when rating the 
Original Concept. 



Inform TeamInform TeamInform TeamInform Team    

Value Analysis Team Guide 3.10 
Revised 04/01/03 

PERFORMANCE RATING MATRIX –  
ORIGINAL CONCEPT 

The Performance Rating Matrix compares competing sets of alternatives by applying the weighted performance 
criteria in a matrix to yield value ratios.  VA alternatives are compared to the original concept for the full range of 
criteria to reach a judgment about their technical feasibility, as well as their acceptability to stakeholders.  The 
matrix is essential for understanding the relationship of cost, performance, and value of the original and VA 
concepts. 

This technique is an all-inclusive and objective means of comparing competing alternative sets; it avoids using a 
single criterion, such as initial cost or schedule, to judge a new concept.  The Performance Rating Matrix is first 
developed by the VA team and is later validated by the project’s decision makers and stakeholders. 

Comparing the performance and cost suggests which alternatives are potentially as good as, or better than, the 
original concept in terms of overall value.  Comparison at the value ratio level suggests which alternatives have 
the best functionality per unit cost, or provides the project with the “best value”. 

Performance Rating Matrix – Original Concept.  The example Performance Rating Matrix – Original 
Concept (form T-06) records performance ratings against the project-specific performance criteria for the 
no-build and original design. 
� Performance Criteria – Project-specific performance criteria previously developed on the Performance 

Criteria Matrix. 
� Performance Criteria Weight – Percentage weight developed on the Performance Rating Matrix. 
� Concept – No-Build, Original Concept(s).  The design alternative that is used as the “baseline” for the VA 

Study is identified as the Original Concept.  In some cases, other design alternatives are rated to identify the 
relative strengths and weaknesses of those alternatives.  When evaluating the Original Concept(s), it may be 
beneficial to rate the No Build condition for performance criteria related to the project’s need and purpose—
typically, Operations and Safety criteria.  This aids in clarifying the rating of the Original Concept and helps 
the team understand the ultimate benefit of the planned changes.  Since criteria such as Constructibility, 
Right-of-Way Impacts, and Environmental Impacts are by-products of the design and generally are not 
impacted by the No-Build configuration, they should not be rated, and the “No Build” condition is not totaled 
at the bottom of the form. 

� Performance Rating – Selected rating on a scale of 1 (low) to 10 (high), based on the measurable scale 
developed for each criterion.  The no-build performance rating can be used as a reference point only for 
applicable criteria.  Criteria such as Environmental Impacts, Constructibility, and Project Schedule are not 
applicable, as in most cases the no-build would rate a 10 and not satisfy the project’s need and purpose.  

� Total Performance – Arithmetic product of performance criteria weight and performance rating.  No-build  
is not to be totaled, as it cannot be rated for all performance criteria. 

� % Performance – The difference between the total score for the baseline and the total score for the VA 
alternative, expressed as a percentage increase or decrease. 

� Total Project Cost – Estimated cost of the project with the VA alternatives incorporated ($ million).  The cost 
figure should be expressed with the base number to three places in front of the decimal point.  For example, 
$145,562,000 should be expressed as 145.5 in order to have a value ratio in the magnitude of 1 to 10.  
Generally, this figure should be construction costs and not life cycle costs (especially if performance criteria 
are represented in the life cycle costs). 

� Value Index – Arithmetic division of total project performance by project cost.  The value will be between 1 
and 10 with two decimal places. 

� Percent Value Improvement – Net increase (+) or decrease (-) of value index in percent 

This form is completed later for the ranking of VA alternatives (pages 4.30 and 4.31).  
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1 2 3 4 5 6 7 8 9 10
No Build 2 48
Original Concept 8 192

No Build 4 116
Original Concept 6 174

No Build 3 57
Original Concept 7 133

No Build 4 40
Original Concept 7 70

No Build N/A
Original Concept 7 14

No Build N/A
Original Concept 6 84

No Build N/A
Original Concept 5 10

PERFORMANCE RATING MATRIX - Original Concept CaltransExample Project

Criteria Concept
Performance Rating Total 

Performance
Criteria
Weight

Mainline 
Traffic Operations 24

Highway User 
Safety 29

Access 19

Local
Traffic Operations 10

Constructibility 2

Environmental
Impacts 14

Right-of-Way
Impacts 2

OVERALL PERFORMANCE Total 
Performance

% Perf.
Improve.

Total 
Cost

Value Index 
(Performance / 

Cost)

% Value 
Improvement

2.87Original Concept 677 235.6
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PROJECT INFORMATION  

Obtaining complete and accurate information is critical to accomplishing a VA study successfully.  The 
information phase includes examining the project documents, as well as receiving complementary data 
during briefing site visits and team discussions.  Team members are encouraged to record their notes for 
later reference. 

Project Information.  The example Project Information (form T-08) provides space to record notes 
during the Information Phase activities:   

� Project Briefings – Note key design assumptions and alternatives presented by the designers and 
resource advisors.  A review of the project documents is done to determine if additional 
documentation needs to be made available to the team. 

� Site Visit(s) – Record salient project features observed during visits to the project site, such as 
topography, community development, condition of transportation facilities, and environmental 
issues. 

� Project Constraints – List apparent constraints to the design of the project. 

� Paradigm Shifts – Note changes in design standards and design philosophy that could improve 
the project function and costs. 
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PROJECT INFORMATION 
Example Project Caltrans 

TEAM MEMBER: Mark Creveling DATE: June 13, 2000 

PROJECT BRIEFING(S): 

Design engineers for the two segments noted that while the project overall is well balanced from an earthwork 
perspective, there are significant import and export requirements within each segment.  This could 
significantly increase project cost, depending upon the timing of the construction of the two segments. 

SITE VISIT(S): 
� Topography (for large cuts) and stream crossings create challenges 
� Drainage is an issue that must be addressed in certain project areas 
� Cut of the ridge at Chandler Creek 
� Can the alignment be shifted further north at the refinery? 
� Further erosion of creek on roadway at the refinery 
� Rest area will need access from both directions of the divided roadway 
� Moving refinery elements will be expensive 
� Howard Ranch and golf course impact with a wide median 
� Interchange operations and environmental impact 
� Majority of earthwork at Solitude to Union, Chandler Creek, and the vineyard 
� Pipeline alignment may create need for relocation of pipelines or realignment of roadway 
� Construction timing of the three project segments will affect the method of surplus dirt disposal 
� Underground storage tank may represent environmental issues (hazardous waste) 
� Parking problem – trucks currently use roadside 

 

PROJECT CONSTRAINTS: 
� Median width of 18.6 m is perceived to be driving costs up – consider narrowing this width where 

possible 
� Construction staging is challenging, especially on the Western Section 
� Excavation and asphalt costs have increased significantly since the original PSR estimates were 

developed in 1997 and 1998 
� Design speed throughout the corridor is planned to be 130 km/hour – in some areas design exceptions 

will be required for lower design speeds to accommodate curves and sight distance requirements 
� Chandler Creek crosses State Route 64 several times 
� Refinery plant location is having an effect on the roadway alignment decisions 
� The San Andreas Fault and wetlands areas are major factors affecting placement of any interchange at 

the east junction of State Routes 14 and 64 
 

PARADIGM SHIFTS: 
� This project could benefit if the design speed standards were revised from full freeway to expressway 

standards 
� Full freeway standards require excessive cuts and earthwork, and there are no plans to convert to an 

access controlled freeway in the future 
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FUNCTION ANALYSIS 

Function analysis results in a unique view of the study project.  It transforms project elements into 
functions, which moves the VA team mentally away from the original design and takes it toward a 
functional concept of the project.  Functions are defined in verb-noun statements to reduce the needs of 
the project to their most elemental level.  Identifying the functions of the project allows a broader 
consideration of alternative ways to accomplish the functions. 

The VA Team Leader guides the team through the identification of project functions.  The list of 
functions need not be exhaustive and complete, but thorough enough to provide a good starting point for 
the development of the Function Analysis Systems Technique (FAST) Diagram.   

To determine functions the question is asked, “What does it do?”  Typically, the Purpose and Need is 
queried first to identify the Higher Order Function(s).  Then the project design elements are queried, 
either via a random questioning of the project or by a more methodical analysis of each cost element. 

Identifying the type of each function further enhances the understanding of the project functions.  
Functions are categorized as Basic, Secondary, Required Secondary, Aesthetic, Unwanted, Higher Order, 
and Assumed.  These are described below.   

Function Listing.  The example Functions (form T-09) records the following: 

� Description – The total project or an individual project element (Project Design Elements) 

� Function – An active verb and a measurable noun (Separate Traffic) 

� Type of Function 
���� B = Basic – Specific work that must be accomplished 
���� S = Secondary – Work subordinate to basic function 
���� RS = Required Secondary – Necessary for basic function to perform better 
���� AS = Aesthetic – Improves appearance or aesthetics; a “sell” function 
���� U = Unwanted – Undesirable by-products adding cost to mitigate 
���� HO = Higher Order – Objective of project (Need and Purpose) or output; outside scope 
���� A = Assumed – Initiator or input; outside scope 

Note: The Function Analysis form is a “work in process” form and is used only to help identify the 
functions to facilitate the development of the FAST Diagram.  It is normally not needed as part 
of the process documentation. 
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Caltrans 
PAGE NO. 

FUNCTIONS 
Example Project 

1 of 1 

ITEM FUNCTION 

Description Verb Noun Type 

Project Purpose and Need Reduce Fatalities HO 

 Improve Highway User Safety B 

 Improve Quality of Life S 
 Improve Highway Worker Safety RS 

Project Design Elements Separate Traffic RS 

 Increase Recovery Area RS 

 Improve Sight Distance RS 

 Accommodate Speed Differential RS 

 Improve Accessibility RS 

 Control Access RS 

 Add Lanes RS 

 Establish Median S 

 Increase Capacity RS 

 Preserve Existing Facility S 

 Protect Road S 

 Improve Shoulders S 

 Increase Horizontal & Vertical Curves S 

 Determine Right-of-Way R 

 Change Visual Characteristics R 

 Change Topography R 

 Minimize Environmental Impacts R 

 Mitigate Environmental Impacts U 

 Establish Footprint R 

 Minimize Erosion R 

 Relocate Utilities U 

 Apply Design Criteria A 

 Stage Construction R 

 Reduce Maintenance R 
 Function: Active Verb Type: B = Basic HO = Higher Order 
  Measurable Noun  S = Secondary A = Assumed 
    RS = Required Secondary U = Unwanted 
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FAST DIAGRAM 

The Function Analysis System Technique (FAST) Diagram is a logic diagram that arranges the random 
functions into How? Why? When? relationships.  This diagram helps determine the basic and secondary 
functions, which serve to clarify the functional purpose for the whole project and elements of the project.   

The random functions are arranged by selecting a candidate basic function and placing it on the left side 
of the diagram.  By asking How?  more functions are added horizontally to the right.  By asking Why? the 
functional relationships are tested and confirmed to the left.  Vertical patterns represent When? 
relationships, or subordinate functions that happen at the same time or are caused by secondary functions.  

The FAST diagram stimulates team discussion of the functions for the project under study.  There is no 
perfect, complete diagram; the value of the analysis is that it focuses the team on the essential elements of 
the project in terms of functions to ensure that less important aspects of the project do not dominate the 
discussion. 

FAST Diagram.  The example FAST Diagram (form T-10) illustrates the arrangement of random 
functions into a major logic path.  The steps to construct the diagram are: 

� Basic Function – Locate the presumed Basic Function to the right of the left scope line. 

� Ask “How?” – Verbalize the question, “How do we (verb-noun)?” or “What work must be done 
to (verb-noun)?”  Place the functional answer to the right.  Continue until there is no logical 
answer to the “How” question. 

� Ask “Why?” – Verbalize the question, “Why do we (verb-noun)?”  Validate the functional 
answers to the left.  If a pair of functions do not answer the “How?”  “Why?”  questions, one or 
both are changed until the logic is sound. 

� Ask “When?” – Supporting functions are placed under the critical logic path as responses to 
“When?  or “What happens at the same time as (verb-noun)?”, or “What is caused by (verb-
noun)?” 

� Other – Adding other functions above the major logic path identifies them as “one time” or “all 
the time” functions, such as design goals or performance criteria.  Unwanted functions are 
highlighted. 

As the VA study proceeds, the FAST Diagram is adjusted to accommodate new understandings of the 
functional requirements. 

Note: All functions identified in the initial lists of functions may not be included on the FAST 
Diagram, as they could be redundant or considered insignificant by the team.  In addition, 
during the process of developing the FAST Diagram, additional functions may be identified 
and included on the FAST Diagram. 
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DIMENSIONING THE FAST DIAGRAM –  
COST & PERFORMANCE TO FUNCTION ANALYSIS 

In order to identify the functions on which the VA team should focus their efforts to improve the value of 
the project (increase performance or reduce cost), the FAST Diagram is dimensioned with cost and 
performance data to show which functions have the greatest influence on the project’s performance and 
cost.   

Cost/Function Analysis is a merging of the Cost Model and the FAST Diagram.  Assigning costs directly 
to the functions appearing on the FAST Diagram furthers the function analysis by showing high cost 
functions, as compared to the high cost items.   

Cost/Function Analysis.  The example Cost/Function Analysis builds on the initial FAST Diagram 
(form T-10) and includes the following additional data.  Costs for large highway projects are 
typically expressed in $ millions. 
� Costs from items in the cost model are assigned to functions, either wholly or in estimated 

portions, beginning from the right side and working to the left side of the diagram.  Note that 
some costs may be split between two or more functions. 

� Total Allocated Costs for each function are calculated.  Cost figures that are expressed as a sum  
of function costs for connected functions to the right or below are circled for clarity.   

� Percentage of costs can be calculated for the basic functions and shown instead of dollars if 
desired by the team. 

Performance/function analysis is a merging of the performance measure weight and the FAST Diagram.  
Assigning these weights directly to the functions appearing on the FAST Diagram furthers the function 
analysis by showing which functions have the greatest influence on the project’s performance 
characteristics.   

Performance/Function Analysis.  The Performance/Function Analysis builds on the FAST Diagram, 
which has been enhanced with the cost/function analysis.  The additional data included in this step of 
the process is the distribution of the project performance weights to the functions: 
� Performance Criteria Weights as determined from the Performance Rating Matrix total 100%.  

The percentage contribution of each performance measure is assigned to functions, either wholly 
or in estimated portions.  First the team identifies which functions have the greatest influence on 
a performance measure.  Then the team estimates a reasonable distribution for that performance 
measure’s weight among the functions that influence it.    
Note that some weights may be split between two or more functions and some functions may 
receive no weight, as the relationship is determined to be insignificant. 

� Total Performance Criteria Weights for each function are totaled, as a function can influence 
multiple performance criteria.  The total weight developed is placed next to the function on the 
FAST Diagram. 

By analyzing the results of applying the cost and performance measure weights on the FAST Diagram, 
the VA team is then able to determine which functions they should focus their efforts on to have the 
greatest impact on improving the project.  This opens the door to creative solutions that would not 
necessarily be apparent if the approach of seeking cost reductions of project parts were used. 
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FUNCTION ANALYSIS SYSTEM TECHNIQUE DIAGRAM
Example Project

Why?How?

SCOPE OF STUDY

Reduce
Fatalities

Improve
Highway
Safety

Improve
Quality of Life

Improve
Worker
Safety

Establish
Median

Improve
Access

Control
Access

Accommodate
Speed

Differential

Improve
Sight

Distance

Separate
Traffic

Improve
Recovery

Area

Add Lanes

Increase
Capacity

Preserve
Existing
Facility

Improve
Shoulders

Improve
Economy

Increase
Horizontal
& Vertical
Curves

Protect
Road

Right-of-Way
Impacts

Change Visual
Characteristics

Change
Topography

Minimize
Environmental

Impact

Mitigate
Environmental

Impact

Establish
Footprint

Minimize
Erosion

Relocate
Utilities

Apply Design
Criteria

Stage
Construction

Reduce
Maintenance

One Time All Time

Preserve
Cultural

Resources

$23.6

$12.5

$3.8

$73.5

$47.8

$4.0

$1.1

$113.4

$3.4

$14.3

$1.6

$1.3

8%

13%

15%

23%

6%

2%

10%

7%

1%

8%

5%

3%

Sum of values to the right and below

$ = Cost / Function Relationships

% = Performance Measures / Function Relationships
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CREATE IDEAS 

The “create ideas” activity involves identifying and listing creative ideas.  The VA team participates in a 
creative session—using group and individual brainstorming techniques—to identify as many means as 
possible to provide the necessary functions within the project.  Judgment of the ideas is not permitted at 
this point.  The VA team looks for a large quantity and association of ideas.  The idea list is grouped by 
function or project element. 

Create Ideas.  The example Idea Evaluation (form T-11) records: 

� Function – The verb-noun function being brainstormed (Increase Capacity) 

� Number – Alpha-numeric designation assigned by function and sequential number (IC-3) 

� Idea – The idea as expressed by the VA team; the idea may be modified during discussion and 
evaluation 

This form may be filled out by a team member during the later evaluation activity to allow full team 
participation in the creativity session. 
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IDEA EVALUATION 
Example Project Caltrans 

Ideas Performance Criteria 

No. Function        

Advantages Disadvantages $ Rank 
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 INCREASE CAPACITY            

IC-1 Relocate/consolidate/improve  
at-grade intersections 

           

IC-2 Have variable median 
appropriate for  topography and 
location 

           

IC-3 Undercrossing at Olive Hill 
Road with interchange 

           

IC-4 Simplify the 14/64 interchange 
to an at-grade urban intersection 
with a light 

           

IC-5 Build 4-lane conventional 
highway with no separation 

           

 

 
 

Ranking Scale: 5 = Significant Value Improvement 4 = Good Value Improvement  3 =Minor Value Improvement 
 2 = Minor Value Degradation 1 = Significant Value Degradation or Does Not Meet Project Purpose and Need 
Evaluation Criteria Rating: Significant Improvement  +2,  +1,  0,  -1,  -2  Significant Degradation 
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EVALUATE IDEAS 

The purpose of the “evaluate ideas” activity is to systematically focus the team’s limited time on those ideas that 
appear most promising for development into VA alternatives that will improve the project.  The VA team and 
stakeholders identified the key performance measures against which the ideas will be evaluated (see previous 
Performance Rating Matrix).  Each idea is tested with respect to these performance measures to determine if it 
increases or decreases performance and cost as compared to the original concept. 

Idea Evaluation.  The example Idea Evaluation (form T-11) records the results of the evaluation discussion.   
The performance measures are coded (M, S, LA, TO) to facilitate discussion and recording of ratings. 

Performance Criteria.  The VA team, as a group, judges the ideas relative to performance of the 
functions required.  Ideas are rated on a five-point system with a maximum possible rating of a plus two 
(+2) points, and a minimum of negative two (-2) points: 

+2  Greatly improved 0   No significant change -1  Slight degradation 
+1  Some improvement  -2  Significant degradation 

Advantages/Disadvantages.  Notations on the pros and cons of the idea are made.  Complete documentation 
is essential, both as a record of the team evaluation and as a guide to the future development of the 
alternatives.  Advantages and disadvantages should describe the reason for a ± change in the rating. 

Cost:  Once the idea has been evaluated against the performance measures, the VA team should make a 
cursory assessment of the idea’s potential cost impacts using the same ranking system identified above 
for performance criteria. 

Rank.  Once each idea is fully evaluated, it is given a ranking number, based on a scale of 1 to 5: 
 

5 Significant Value Improvement – Develop as a VA alternative  
4 Good Value Improvement – Develop as a VA alternative 
3 Minor Value Improvement – Develop as time permits 
2 Minor Value Degradation – Do not develop further 
1 Significant Value Degradation, or does not meet project purpose and need – do not develop 

further 
 

 
 
 
 
 
 
 

Performance Cost Significant Change Minor Change 
 

 
Note: During the VA Study, all alternatives developed will be documented on the VA forms.  If 

alternatives are developed and found to have no real cost or performance impact, they may be 
summarized in the narrative of the VA Alternatives section of the report.  The Caltrans Report 
Guide shows the format if this action is necessary.  This is to ensure that the significant 
alternatives receive proper focus. 

5 4 4 3 2 1



IDEA EVALUATION 
Example Project Caltrans 

Ideas Performance Criteria 

No. Function M S A L C E RW 
Advantages Disadvantages $ Rank 
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 INCREASE CAPACITY            

IC-1 Relocate/consolidate/improve  
at-grade intersections 

0 +2 0 +2 0 0 0 � Could reduce environmental 
impact 

� Reduces vehicle conflicts 

� Could negatively impact 
previously avoided 
environmentally sensitive 
areas 

0 4 

IC-2 Have variable median 
appropriate for topography  
and location 

0 -1 0 0 +1 +2 +2 � Reduces earthwork in large  
cut areas 

� Avoids environmentally 
sensitive areas 

� Reduces footprint 
� Reduces right-of-way 

requirements 

� Reduces recovery area 
� Challenges design criteria 
� Reduces opportunity for future 

widening 

+2 5 

IC-3 Undercrossing at Olive Hill 
Road with interchange 

+2 +2 +2 +2 -1 -1 -1 � Improves traffic operations 
� Good sight distance 
� Improves pedestrian and 

cyclist safety crossing State 
Route 

� Eliminates at-grade 
intersection 

� Reduces number of traffic 
lights 

� Improves transition to new 
County bridge 

� Increases construction cost 
� Requires additional right-of-

way 
� Hook ramps are generally 

undesirable 
� Freeway-type interchange may 

not match rural area 
� Hinders bicycle movements on 

State Route 

-1 4 

 

Ranking Scale: 5 = Significant Value Improvement 4 = Good Value Improvement  3 =Minor Value Improvement 
 2 = Minor Value Degradation 1 = Significant Value Degradation or Does Not Meet Project Purpose and Need 

Evaluation Criteria Rating: Significant Improvement  +2,  +1,  0,  -1,  -2  Significant Degradation 
M = Mainline Traffic Operations S = Highway User Safety A = Access L = Local Traffic Operations 
C = Constructibility E = Environmental Impacts RW = Right-of-Way Impacts 
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VA STUDY  
SEGMENT 2 FORMS 

Develop Alternatives 
 VA Alternative  
 Sketches  
 Performance Measures 
 Assumptions and Calculations 
 Initial Costs 
 Life Cycle Costs 

Critique Alternatives 
 Technical Review 
 Team Consensus Review 
 Update and Reevaluate Functions 

and Performance (if necessary) 
 Group and Number Alternatives 
 Rating Rationale – Proposed 

Alternative Sets 
 Performance Rating Matrix – 

Proposed Alternative Sets  
 Summary of VA Alternatives 

Present Alternatives 
 Present Alternatives 
 Comments 
 VA Study Evaluation 
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VA STUDY – SEGMENT 2 

Segment 2 of the VA Study focuses on the development and refinement of the VA alternatives.  While 
most of the development and documentation of the VA alternatives are performed by team members with 
the specific technical expertise necessary to address the issues of the alternative, reviews of the 
documentation by other team members and Caltrans technical reviewers are performed to ensure 
thoroughness and the validity of the proposed VA alternative.  This segment ends with a presentation of 
the VA team’s preliminary findings to the management team and other project stakeholders.    

The VA Study Segment 2 activities include Develop Alternatives, Critique Alternatives, and Present 
Alternatives.   

 Activity Purpose 

Develop Alternatives The high-ranked ideas are developed into VA alternatives, sketches and 
calculations are prepared, performance is measured, and each alternative’s 
costs are estimated.  Life cycle benefits and costs are estimated when 
appropriate. 

Critique Alternatives The VA alternatives are reviewed by the VA team and technical reviewers to 
ensure team consensus and technical viability.  Mutually exclusive sets of 
alternatives are developed, and their costs and performance are rated. 

Present Alternatives The team gives an interim presentation of the alternatives, documents 
feedback from that meeting, and confirms pending reviews. 

Upon completion of Segment 2, the VA Team Leader prepares and distributes the Preliminary VA Study 
Report.   
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DEVELOP ALTERNATIVES 
During the develop alternatives activity, the ideas are developed into workable, alternative solutions. 

Each VA alternative is a multi-page write-up of the developed idea or combination of ideas that were 
highly ranked during the evaluation phase of the study.  The documentation includes graphics and 
calculations, as well as narrative descriptions to communicate the alternative concept without the reader 
having to refer to outside information.  The figure on the following page illustrates the forms that are used 
and their sequence for a fully developed alternative, including: 

♦ Summary Description The original and alternative concepts, advantages and 
disadvantages, discussion/justification, technical reviewer 
comments, project management considerations, cost 
savings, and performance are summarized. 

♦ Sketches Graphics for original and alternative concepts. 
♦ Performance Measures Summary of non-financial benefits. 
♦ Assumptions and Calculations State the assumptions used to determine material quantity 

or unit cost changes, and show the calculations used to 
determine the VA alternative quantities or unit costs.  The 
results of these calculations are then used on the Initial 
Cost worksheet to calculate cost totals. 

♦ Initial Costs Estimates of the original and alternative initial costs of 
project elements affected by the VA alternative. 

♦ Life Cycle Costs Total of initial and subsequent costs.  These may include 
annual operational costs, future periodic maintenance 
costs, and highway user cost impacts. 

♦ VA Team Alternative Review VA team review and comments on the alternative.   
♦ VA Alternative Implementation Action The Implementation Action forms are completed by the 

Team Leader and represent the agreements made at the 
Implementation Meeting. 

All of the documentation is transcribed to improve readability and create a permanent electronic record. 

Explanations of each form used to document the VA alternatives follow with examples; blank forms are 
included in the back of this Team Guide.  It is recommended that the process of developing the 
alternatives be completed in the following sequence: 

 Conceptualize the design of alternative concept.  Sketch the original and alternative concept.  
(Form T-13) 

 Develop and document supporting calculations.  Document all major design concept and cost 
assumptions.  (Form T-15) 

 Develop initial and life cycle costs (original/alternative).  (Forms T-16 and T-17) 
 Analyze performance changes.  Discuss how the performance measures change, even if the 

change is not sufficient to change the rating from the original concept.  (Form T-14) 
 Describe the original and alternative concepts.  (Form T-12-1) 
 Summarize the remaining items on Form T-12-1 and T-12-2: 

 Identify key advantages and disadvantages 
 Complete the discussion/justification section.  Expand on the advantages and disadvantages 

and conclude why this alternative should be implemented. 
 Outline key activities that need to be considered to implement the alternative. 
 Provide a cost and performance summary on the first page. 
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VA ALTERNATIVE DOCUMENTATION 
 
 

 
A complete VA alternative is a stand-alone document using the following forms: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Notes: (1) Optional, depending on needs of the alternative 
 (2) Additional back-up sheets may support calculations, and costs 
 (3) Include original and alternative sketches

SKETCHES   (3)

PERFORMANCE MEASURES 

ASSUMPTIONS and CALCULATIONS   (1, 2)

INITIAL COSTS   (2) 

VALUE ANALYSIS ALTERNATIVE
Project Name Caltrans

FUNCTION: ALTERNATIVE NO.

PAGE NO.
1 ofTITLE: 

ORIGINAL CONCEPT: 

ALTERNATIVE CONCEPT: 

ADVANTAGES : 
♦ 

  

DISADVANTAGES :

♦
 

DISCUSSION / JUSTIFICATION: 
 
 
 
 
TECHNICAL REVIEWER’S COMMENTS: 
 
 
 
 
PROJECT MANAGEMENT CONSIDERATIONS:: 
 
 

 

  

  
COST SUMMARY Initial 

Cost Present Value
Subsequent Cost

Present Value
Highway User Cost

Net Present
Value

  Original Concept   $  
$

 
$

 
$

  Alternative Concept   $  
$

 
$

 
$

  Savings   $  
$

 
$

 
$

  Team Member:   Discipline:  Performance:

LIFE CYCLE COSTS   (1) 

IDEA NO.

VA TEAM ALTERNATIVE REVIEW 

VA ALTERNATIVE IMPLEMENTATION ACTION 
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VALUE ANALYSIS ALTERNATIVE  
(Page 1) 

The first page of the Value Analysis Alternative is a narrative of the technical and cost data developed 
during the VA Study.  It describes the alternative concept and compares the technical aspects, the 
performance, and the costs with the original concept.  The advantages and disadvantages are also listed.   

Value Analysis Alternative.  The example Value Analysis Alternative (form T-12-1) shows the 
following information: 

 Function – The verb-noun function that was the basis of the creative idea (Increase Capacity) 

 Idea Number – The alpha-numeric designator assigned to the idea in the creative session.  When 
ideas are combined to form one alternative, the most prominent number is used (IC-3) 

 Alternative Number – A numeric designator assigned after the completed alternatives are 
grouped for implementation during Critique Alternatives phase.   

 Page No. – Page number 1 of the set 

 Title – The title of the alternative, which may be similar to the original creative idea or modified 
to reflect later analysis 

 Original Concept – Brief description of the original design concept 

 Alternative Concept – Brief description of the alternative design concept 

 Advantages and Disadvantages – Bulleted listings of both the advantages and disadvantages of 
the alternative concept to present a balanced analysis 

 Cost Summary – Summary of cost comparisons between original and alternative concepts with 
savings; costs are to be rounded to nearest $1,000. 

 Initial Cost – Construction cost, including project development (see Initial Costs, page 4.16) 

 Present Value of Subsequent Cost – Maintenance and Inspection, Operating, Energy, 
Rehabilitations, Repairs, and Expended Service Life Costs (see Life Cycle Costs, page 4.18) 

 Present Value Highway User Cost – Accidents, Travel Time, Vehicle Operating Costs (see Life 
Cycle Costs form)   

 Net Present Value – Total of the above three costs 

 Team Member – Names of team authors of the alternative 

 Discipline – Technical discipline of the team authors 

 Performance – Percentage change from the Performance Measures form 
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VALUE ANALYSIS ALTERNATIVE 
Example Project Caltrans 

IDEA NO. ALTERNATIVE NO. FUNCTION: Increase Capacity IC-3 — 
PAGE NO.   

TITLE: Undercrossing at Olive Hill Road with Interchange 1 of 8 

ORIGINAL CONCEPT: 

The original concept shows an at-grade intersection at Olive Hill Road.  This intersection has a dual left-turn 
lane and single right-turn lane in each direction on the mainline.  The intersection will be signalized to control 
left-turn movements.  This is the only signalized intersection within the project limits. 

ALTERNATIVE CONCEPT:  

This alternative provides grade separation at Olive Hill Road, with the mainline crossing over Olive Hill 
Road.  A diamond interchange is provided for the westbound on-ramp and eastbound off- and on-ramps.  The 
westbound off-ramp is a hook ramp to the service road near the shopping center.  No traffic signals will be 
required.  Stop signs will be sufficient at the end of the on-ramps to control traffic in this area. 

ADVANTAGES: DISADVANTAGES: 

 Traffic operations are significantly improved 
 Maintains good access and visibility of the 

shopping center from the State Route 
 Improves access to the residential area serviced 

by Olive Hill Road 
 Improves pedestrian and cyclist safety crossing 

the State Route 
 Reduces traffic conflicts that contribute to local 

accident concentration 
 Eliminates at-grade intersection 
 Reduces number of traffic lights on State Route 
 Works with all alternatives in PSR 
 Minimal increase in environmental impacts 
 The Base Realignment already takes the 

majority of the businesses at the southeast 
corner 

 Improves transition to a new County bridge 
over the river on Olive Hill 

 Increases construction cost 
 Requires visual impact analysis during the 

environmental process 
 Requires acquiring businesses at the southeast 

corner  
 Freeway-type interchange may not match rural 

character 
 Hook ramps are generally undesirable 
 Requires dedication of 1,700 feet of existing  

SR 67 to the County (frontage road in front of 
shopping center) 

 Hinders bicycle movements on the State Route; 
requires bicyclists to exit at Olive Hill and 
reenter the State Route 

COST SUMMARY Initial 
Cost 

Present Value 
Subsequent Cost  

Present Value 
Highway User Cost 

Net Present  
Value  

Original Concept $ 1,804,000 $ 357,000 $ 34,146,000 $ 36,307,000 

Alternative Concept $ 3,786,000 $ 441,000 $ 0 $ 4,227,000 

Savings $ (1,982,000) $ (84,000) $ 34,146,000 $ 32,080,000 

Team Member: Mark Creveling Discipline: Bridge Engineer PERFORMANCE: +15% 



Develop Alternatives 

Value Analysis Team Guide 4.6 
Revised 04/01/03 
 

VALUE ANALYSIS ALTERNATIVE  
(Page 2) 

The second page of the Value Analysis Alternative continues the narrative of the technical and cost data 
developed during the VA study.  It includes a discussion that summarizes the justification for the 
alternative, followed by Technical Reviewer comments and implementation considerations.   

Value Analysis Alternative.  The example Value Analysis Alternative (form T-12-2) shows the 
following information: 

 Discussion/Justification – Narrative recapitulation of the information noted above; focus on  
key technical issues that the alternative resolves; note any standards that are challenged by  
the alternative.  The basic design assumption of the alternative should be discussed here (i.e., 
geometrics, right-of-way takes, maintenance impacts, etc.).  Also explain why the VA team chose 
to develop the alternative, such as project history and information discovered during the course 
of the VA Study. 

 Technical Reviewer’s Comments – Indicate which technical reviewers (Design, Environmental, 
other) should review the alternative when completed. 

 Project Management Considerations – Project management impacts of the alternative; the 
critical project development steps required for the Project Manager to integrate the alternative 
into the project. 
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VALUE ANALYSIS ALTERNATIVE 
Project Name Caltrans 

ALTERNATIVE NO. PAGE NO  
TITLE: Undercrossing at Olive Hill Road with Interchange — 2 of 8 

DISCUSSION / JUSTIFICATION: 

The grade separation would provide a significant improvement to traffic operations (service) on the mainline, 
and it would correct conditions that contribute to an above statewide average accident rate in this area.  This is 
the main area within the entire project limits with a high accident concentration rate.  This alternative 
maintains good access and visibility to the shopping center, which is important to the local merchants and 
residents.  Elimination of the signalized intersection will improve local traffic circulation patterns, reduce 
travel delays, and reduce conflicts between residential traffic and regional truck traffic.   

The State Route is a major bicycle route in the area, and the grade separation will require bicyclists to exit and 
reenter at Olive Hill to avoid conflicts with motorists at the on- and off-ramps.  The geometrics of the ramps 
are based on a similar interchange recently constructed in an area with similar terrain. 

The project scope improvements associated with this alternative should justify the increase in project cost. 

TECHNICAL REVIEWER COMMENTS: 

 

PROJECT MANAGEMENT CONSIDERATIONS: 

Perform a complete evaluation to accurately determine traffic benefits, costs, and the environmental impact of 
this alternative.  This study only looked at the immediate interchange area.  The alignment may have impacts 
beyond that need to be studied. 

During the Draft PR phase, determine if a full diamond is viable at this location, and identify the cost and 
environmental impacts. 

To be completed during Critique Alternatives Phase 
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SKETCHES  

The next page(s) of the Value Analysis Alternative is for sketches.  Graphic information supports the 
narrative description of the alternative concept, as well as the listed advantages and disadvantages.   

It is important that the VA alternatives be stand-alone documents so the reader can grasp the salient points 
of the concept without referring to other information.  Sketches accelerate understanding and facilitate 
decision making.   

Two sketches are preferred, one showing the original concept and a second showing the alternative 
concept.  Showing both the current concept and the alternative concept aids in the communication of what 
is changing.  Hand-drawn sketches are acceptable when copies of available drawings are not available.  
The sketches may be scanned into an electronic memory to be part of the report file. 

Most sketches are reproduced as single pages in black and white in the VA report.  When color sketches 
are needed (e.g., to depict complex highway layouts), color reproductions are made to retain the color-
coded information.  When larger sketches are needed for large project elements, fold-out pages are 
included in the report.   

Sketches.  The example Sketches (form T-13) shows two separate sketches for both the original and 
alternative concepts: 

 Title – The title of the alternative as shown on the VA Alternative form 

 Number - Alternative number as shown on the VA Alternative form 

 Page Number – Next in sequence after the VA Alternative form 

 Sketches – The original concept as one sketch and the alternative concept as another sketch. For 
plan views, a north arrow helps orient the drawing 

Note: Current and alternative sketches may be shown on the same page, as long as the detail is 
clear. 
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SKETCHES 
Example Project Caltrans 

NUMBER PAGE NO. TITLE: Undercrossing at Olive Hill Road with Interchange — 3 of 8 

 

ORIGINAL CONCEPT:
At-Grade Intersection
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SKETCHES 
Example Project Caltrans 

NUMBER PAGE NO. TITLE: Undercrossing at Olive Hill Road with Interchange — 4 of 8 

 

 

ALTERNATIVE CONCEPT: 
Undercrossing with 

Tight Diamond Interchange 
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PERFORMANCE MEASURES 

The Performance Measures form documents the performance of the VA alternative—exclusive of cost—relative 
to the original concept.  This information is used to evaluate the alternatives and, in the aggregate, to track the 
non-financial benefits of the Caltrans VA Program.   

At the beginning of the VA Study, the performance ratings for the entire project were determined with the 
project stakeholders.  During this phase of the project, each VA alternative is rated for each performance 
measure and compared against the rating that was previously developed for the entire project.  It is important 
that, when rating the VA alternative, the rating is in the context of how the entire project would rate with the 
VA alternative included.  Care must be taken, as a significant improvement to a small portion of the project may 
result in just a small improvement in a performance measure.  It is important that the VA team document the 
rationale for the improvement in this form. 

Performance Measures.  The example Performance Measures (form T-14) shows ratings of performance 
for an alternative using a number of project-specific criteria: 

� Title – The title of the alternative as shown on the VA Alternative form 

� Number – Alternative number as shown on the VA Alternative form 

� Page Number – Next in sequence after the Sketches form 

� Project Specific Criteria – Criteria derived from the Performance Criteria Matrix; rationale for the 
difference between the alternative concept with the original concept for each criterion: 
���� Mainline Traffic Operations 
���� Highway User Safety 
���� Access 
���� Local Traffic Operations 
���� Constructibility 
���� Environmental Impacts 
���� Right-of-Way Impacts 

� Performance – Three parameters defining the contribution for both the original and alternative 
concepts: 
���� Rating – Rating on a scale of 1 to 10, based on previously defined Rating Scales, for each criterion.  

(Remember - the rating is for how the entire project rates with this alternative included and not just 
a piece of the project) 

���� Weight – Weight for each criterion derived from Performance Criteria Matrix 
���� Contribution – Arithmetic product of rating times weight for each criterion 

� Total Performance – Arithmetic sum of contributions for all criteria for both original and alternative 
concepts 

� Net Change in Performance – Percentage change of alternative total performance measures with 
original total performance measures taken as 100% performance (+% = increased  performance for 
the alternative; -% = reduced performance) 

 
 
This Performance Measures form may be preprinted with the original concept performance figures to facilitate 
completion of the form for the alternative concept. 
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PERFORMANCE MEASURES 
Example Project Caltrans 

NUMBER PAGE NO. 
TITLE: Undercrossing at Olive Hill Road with Interchange — 5 of 8 

CRITERIA and RATING RATIONALE for ALTERNATIVE Performance Original Alternative

MAINLINE TRAFFIC OPERATIONS Rating 8 9 

Weight 24 24 Greatly improves mainline operations in this area; the traffic signal is 
eliminated along with slowing for turning traffic, as the on-ramps will get 
traffic up to speed before merging into traffic.  While this is a significant 
improvement locally, it is a minor improvement when considering the overall 
project. 

Contribution 192 216 

HIGHWAY USER SAFETY Rating 6 9 

Weight 29 29 Eliminates conflicts at the entrance and exit to the shopping center northeast  
of the intersection and associated left-turn movements—especially the truck 
turning movements.  This location is the major accident concentration 
remaining along the corridor.  With this correction, accident rate should not  
be greater than the statewide average. 

Contribution 174 261 

ACCESS Rating 7 7 

Weight 19 19 Maintains good local access to businesses and homes in the area. 

Contribution 133 133 

LOCAL TRAFFIC OPERATIONS Rating 7 8 

Weight 10 10 Improves traffic flow on local streets, as traffic the signal is improved.  Adds a 
side entrance to the shopping center from Olive Hill. 

Contribution 70 80 

CONSTRUCTIBILITY Rating 7 6 

Weight 2 2 Grade separation increases construction time and complexity in the area.  Will 
not impact the overall schedule, but will increase local impact during 
construction. Contribution 14 12 

ENVIRONMENTAL IMPACTS Rating 6 5 

Weight 14 14 Visual impact of grade separation needs to be evaluated.  No other 
environmental impacts are anticipated. 

Contribution 84 70 

RIGHT-OF-WAY IMPACTS Rating 5 4 

Weight 2 2 The westbound on-ramp would require added right-of-way from a market, and 
it will probably require a full take of the parcel that is currently planned for just 
a partial take. Contribution 10 8 

 Total Performance: 677 780 

 Net Change in Performance: +15% 

Remember—the ratings relate to the entire project, not just the scope of the specific VA alternative. 
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ASSUMPTIONS and CALCULATIONS 

The Assumptions and Calculations page contains technical assumptions and calculations that support the 
alternative concept.  Calculations of material quantities that are used for the cost estimates and 
engineering assumptions belong on this page, as well as calculations and assumptions used in the Life 
Cycle Costs analysis.  It is imperative that all assumptions are specified so the reader can understand 
the basis of the calculations.  Keeping the technical data separate from the cost estimates systematically 
organizes the information and facilitates communication.  These calculations may be transcribed to 
improve readability.  Any supporting catalog pages or other reference data are included following this 
page. 

Assumptions and Calculations.  The example Assumptions and Calculations (form T-15) shows data, 
equations, and calculations necessary to determine quantities of material for use in the cost 
estimates. 

 Title – The title of the alternative as shown on the VA Alternative form 

 Number - Alternative number as shown on the VA Alternative form 

 Page Number – Next in sequence after the Performance Measures page 

 Assumptions – Specify all assumptions needed to explain the basis of the calculations and design 
parameters.  Also include any assumptions for initial and life cycle costs 

 Calculations – Technical calculations as required in support of the alternative design concept 
and cost estimate.  Calculations are to support quantities used in the cost estimate or the unit 
cost used for the alternative, if it varies from the original design.  Calculations showing the unit 
cost times the quantities of the alternative are not to be done on this sheet.  The cost worksheet 
is to be used for that calculation. 
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ASSUMPTIONS and CALCULATIONS 
Example Project Caltrans 

NUMBER PAGE NO. 
TITLE: Undercrossing at Olive Hill Road with Interchange 

— 6 of 8 

Design Assumptions 

♦ Current intersection has dual left-turn lanes and a single right-turn lane in each direction with standard 
deceleration lanes for all turning movements.  This design will be similar to the recently completed 
interchange on SR87 at Wilder Road, which is about 15 miles from this location.   

♦ The area of excavation and pavement for these turning lanes are approximately the same as the off-
ramps and their shoulders for the proposed interchange. 

Assumptions for Construction Cost Estimates 

♦ Added area for on-ramps: 
12-foot lane + two 8-foot shoulders = 28 feet wide 
Length of on-ramps ~850 feet each  
Therefore, total added area for ramps = 2 x 28 feet x 850 feet = 47,500 SF ~ Say 50,000 SF 

♦ Undercrossing  = 80 feet wide and 150 feet long = 12,000 SF 

♦ Add 10% mark-up to the undercrossing for uncertainties in geotechnical information and foundation 
design.   

Assumptions for Life Cycle Cost Estimates 

♦ Maintenance and inspection cost based on $5,000 per lane mile for the area of influence, which  
is ~0.5 mile long. 

♦ Alternative is increased by 1/3 to account for added area of on-ramps and overcrossing.  Also 
increased to account for bridge inspection. 

♦ Energy cost of traffic signals is eliminated in the VA alternative. 

♦ Rehabilitation cost is increased by 1/6 to account for added pavement area to be rehabilitated. 

♦ Highway User Costs are the differences based on the Caltrans Highway User Benefit Cost Model, 
using the following key assumptions: 

 ADT:  year 1 = 55,000, year 20 = 77,000 

 Area of influence = 0.5 mile 

 Average operating speed is increased 5 mph with grade separation. 

 Accident rate in this area is over 50% higher than the statewide average at this location (3.04 per 
MVM).  This is not expected to change significantly with the new project, as accidents relate to 
both the entrance/exit to the shopping center to the northeast corner of the intersection and the 
left-turn movement at the intersection, especially truck turning movements.  Although the 
statewide average for a highway with a grade-separated facility is 1.0 per MVM, we are assuming 
1.52 for the grade-separated alternative. 

 Truck traffic is ~9% of the total 
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INITIAL COSTS 

Two estimates of the initial costs are made to support the VA alternative:  one for the original concept, 
and one for the alternative concept.  The difference in these two estimates is the initial potential cost 
savings for the alternative.  The estimates are in five categories to ensure that all construction costs are 
accounted for. 

The original cost estimate is taken from the project cost estimate when available; if it is not, or the detail 
is insufficient, the VA team creates an estimate of costs for the original concept.  The alternative cost 
estimate is made comparable to the original by using the same units but different quantities, or by making 
proportional changes in costs.  Not all costs are required; only costs that change are needed to 
determine the potential savings. 

Initial Costs.  The example Initial Costs (form T-16) illustrates the calculations of quantities and 
costs for five categories. 

 Title – The title of the alternative as shown on the VA Alternative form 
 Number – Alternative number as shown on the VA Alternative form 
 Page Number – Next in sequence after the Performance Measures page 
 Construction Element 

1. Roadway Items – As many of the following as needed: 
a. Earthwork 
b. Pavement Structural Section 
c. Drainage 
d. Specialty Items 

e. Traffic Items 
f. Minor Items 
g. Roadway Mobilization 
h. Roadway Additions

2. Structure Items – For each structure: 
a. Structure Cost 
b. Railroad Related Costs 

3. Right-of-Way Items – As many of the following as needed: 
a. Right-of-Way Acquisition 
b. Utility Relocation 
c. Relocation Assistance 

d. Demolition 
e. Title and Escrow Fees

4. Environmental Mitigation Items 
5. Capital Outlay Support Items 

a. Reengineering and Redesign 
b. Project Engineering 

 Unit – Engineering units for each item (m, m2, ea) 
 Quantity – Number of units per item 
 Cost/Unit – Dollar cost for each unit ($/m, $/m2, $/ea) 
 Total – Sums for each item for each concept 
 Roadway Mark-up and Structure Mark-up – VA mark-ups (%) same as original mark-ups 
 VA Added Mark-up – Added mark-up (%) for uncertainties in VA alternative analysis. 
 Total – Sums for original and alternative concepts (entered on VA Alternative form) 
 Total (Rounded) – Rounds the total to the nearest $1,000. 
 Savings – Difference between original and alternative concepts (entered on VA Alternative form) 

for the affected items.
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NUMBER PAGE NO.

7 of 8

Unit Quantity   Cost/Unit Total   Quantity   Cost/Unit Total   

SF 64,300 3.50$              $225,050
EA 4 110,000$        $440,000
SF 30,000 3.50$              $105,000
LS 1 100,000$        $100,000 1 50,000$          $50,000
CY 68,000 7.00$              $476,000
SF 50,000 3.50$              $175,000

$870,050 $701,000
50% $435,025 $350,500

$0 $0
$1,305,075 $1,051,500

SF 12,000 $130.00 $1,560,000
SF 4,800 $80.00 $384,000

$384,000 $1,560,000
30% $384,000 $115,200 30% $1,560,000 $468,000
0% $384,000 $0 10% $1,560,000 $156,000

$499,200 $2,184,000

LS $0 1 $500,000 $500,000

$0 $500,000

$0 $0
$0 $0

LS $0 $1 50,000 $50,000
$0 $0
$0 $0

$1,804,275 $3,785,500

$1,804,000 $3,786,000

SAVINGS ($1,982,000)

ROADWAY SUBTOTAL  
ROADWAY MARK-UP  

ROADWAY TOTAL  

Channel Bridge (30x160)
Undercrossing (150x80)

VA ADDED MARK-UP  

Relocation Assistance
Utility Relocation

STRUCTURE SUBTOTAL  

Right-of-Way Acquisition
RIGHT-OF-WAY ITEMS

STRUCTURE TOTAL  

STRUCTURE MARK-UP
VA ADDED MARK-UP  

Reengineering and Redesign

RIGHT-OF-WAY TOTAL  

CAPITAL OUTLAY SUPPORT ITEMS

TOTAL  (Rounded)

Project Engineering

TOTAL  

ENVIRONMENTAL MITIGATION ITEMS

Title and Escrow Fees

STRUCTURE ITEMS

Demolition

Access Road
Traffic Control
Roadway Embankment
Ramps

CONSTRUCTION ELEMENT

Description

CaltransINITIAL COSTS
Example Project

Signals

ROADWAY ITEMS

ORIGINAL   CONCEPT

TITLE
Undercrossing at Olive Hill with  Interchange

 ALTERNATIVE CONCEPT

At Grade Intersection
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LIFE CYCLE COSTS 

Because all of the costs for owning and maintaining a highway facility are accounted for, the analysis of 
life cycle costs is essential for the full evaluation of competing alternatives.  Rather than basing decisions 
only on initial construction costs, the life cycle analysis shows where the significant costs occur over a  
20-year period.  Knowing the life cycle costs of two alternatives improves the decision-making process; it 
is an essential part of the VA process. 

Life Cycle Costs.  The example Life Cycle Costs (form T-17) shows calculations for the original and 
alternative concepts for a 20-year analysis: 

 Title – The title of the alternative as shown on the VA Alternative form 
 Number – Alternative number as shown on the VA Alternative form 
 Page Number – Next in sequence after the Initial Costs page 
 Life Cycle Period – Typically 20 years for highway projects—40 years is typically used if the 

comparison is primarily between structural sections. 
 Real Discount Rate – Use Standard Caltrans Real Discount Rate, set by the Economics Planning 

Branch (nominal discount rate minus inflation), available at the following Caltrans website:  
http://www.dot.ca.gov/hq/tpp/planning_tools/Cal-BC.xls 

 Initial Cost (A) – Total construction costs for original and alternative concepts taken from the  
Initial Costs form 

 Service Life – Actual service life of concept, in years 
 Subsequent Annual Cost (B) – As many of the following annual costs as needed: 

 Maintenance and Inspection 
 Operating 
 Energy 
 Total Subsequent Annual Costs – Sum of the above three costs 
 Present Value Factor –P/A factor as taken from financial tables {P/A = [(1+i)n-1/1(1+i) n]} 
 Present Value of Subsequent Annual Costs – Product of the above two figures 

 Subsequent Single Costs (C) – As many of the following single costs as needed: 
 Rehabilitations – Replacement of items scheduled by year (5, 10, 20) 
 Repairs – Repair of items scheduled by year 
 Expended Service Life – Accounts for the difference in capital needed to provide a given 

service life 
 Present Value Factor – P/F factor as taken from financial tables {P/F = (1+i)-n} 
 Present Value of Subsequent Single Costs – Sums of individual costs 
 Total Subsequent Annual and Single Costs (D)* – Sums of B and C costs 

 Highway User Annual Costs (E)* – As taken from Life Cycle Benefit-Cost Model (See Caltrans 
Benefit-Cost Model for details): 

 Accidents 
 Travel Time 
 Vehicle Operating 

 Total Highway User Annual Costs – Sum of above three items, which represents the savings over 
the original concept. 

 Total Present Value Cost (A+D+E) – Sum of all above costs 
 Total Life Cycle Savings* – Difference between original and alternative totals 

*Costs are transferred to VA Alternative form 
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NUMBER PAGE NO.
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20 4.50%

 A. $1,804,000 $3,786,000

20 Years

20 Years

 B.

$15,000 $20,000

$500 $0

$15,500 $20,000

13.008 13.008

$202,000 $260,000

 C. SUBSEQUENT SINGLE COSTS Year Amount Present Value Present Value

15 300,000 $155,010

15 350,000 $180,845

$0

$0

$0

$0

$0

$0

$155,000 $181,000

 D. $357,000 $441,000

($84,000)

 E. Present Value Present Value 

($32,264,000)

($2,714,000)

$832,000

$0 ($34,146,000)

$34,146,000

F. $2,161,000 ($29,919,000)

$32,080,000

TITLE:   Undercrossing at Olive Hill Road with Interchange

TOTAL LIFE CYCLE SAVINGS:    

PRESENT VALUE OF SUBSEQUENT SINGLE COSTS (Rounded):  

TOTAL HIGHWAY USER ANNUAL COSTS:  

HIGHWAY USER ANNUAL COSTS 

TOTAL SUBSEQUENT ANNUAL AND SINGLE COSTS (B+C)

1.  Accident 

2.  Travel Time

3.  Vehicle Operating

 Expended Service Life - Alternative

TOTAL SUBSEQUENT COSTS SAVINGS:  

 Salvage - Alternative

 Salvage - Original

 Expended Service Life - Original

 Rehabilitations - Alternative

 Repairs - Alternative

3.  Energy

1.  Maintenance and Inspection

 Rehabilitations - Original

0.5167

TOTAL PRESENT VALUE COST (A+D+E) 

CaltransExample Project
LIFE CYCLE COSTS

Service Life-Alternative

Service Life-Original

ORIGINAL

INITIAL COST SAVINGS: 

 Repairs - Original

($1,982,000)

ALTERNATIVE  Life Cycle Period Years Real Discount Rate

INITIAL COST

TOTAL HIGHWAY USER COST SAVINGS:   

PV Factor 
(P/F)

PRESENT VALUE OF SUBSEQUENT ANNUAL COSTS (Rounded):  

2.  Operating

Present Value Factor (P/A):  

Total Subsequent Annual Costs:  

0.5167

SUBSEQUENT ANNUAL COSTS
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TECHNICAL REVIEW 

Near the end of the idea development stage, the VA team obtains review by appropriate technical 
reviewers, the PM, and the PDT to verify the validity of the alternative and identify any possible issues or 
concerns that need to be addressed.  The discussions and decisions resulting from these reviews and 
related to critical project elements, such as traffic safety, traffic operations, and geometric design, are 
included in the documentation of the VA alternative.  All comments, conclusions, and data relating to 
traffic and safety are also reviewed and concurred with by the Traffic Branch and the Headquarters 
Traffic Reviewer, as appropriate.  Likewise, the Design Branch and Headquarters Project Development 
Coordinator and/or Technical Reviewer are consulted regarding any design features or design exceptions 
presented in the VA alternative that do not meet current Caltrans design standards.  The team members 
should use the Comments form (T-21) to document key management comments and provide them to the 
Team Leader so that these comments can be acted upon and documented in the VA Report.   

Technical Reviewer’s Comments.  The example page 2 of the VA Alternative (T-12-2) shows that the 
technical reviewers identified by the VA team (Design, Environmental, other) add their comments to 
the narrative summary.  Information from the technical reviewers is captured on the Comments form 
so that it can be documented on the VA Alternative form.  This completes the documentation of the VA 
alternative, unless comments require modification of the alternative documentation to bring it into 
compliance with standards. 

The Comments form captures the information from the technical reviewers, so it can be documented on 
the VA Alternative form.
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VALUE ANALYSIS ALTERNATIVE 
Project Name Caltrans 

ALTERNATIVE NO. PAGE NO  
TITLE: Undercrossing at Olive Hill Road with Interchange — 2 of 8 

DISCUSSION / JUSTIFICATION: 

The grade separation would provide a significant improvement to traffic operations (service) on the mainline, 
and it would correct conditions that contribute to an above statewide average accident rate in this area.  This is 
the main area within the entire project limits with a high accident concentration rate.  This alternative maintains 
good access and visibility to the shopping center, which is important to the local merchants and residents.  
Elimination of the signalized intersection will improve local traffic circulation patterns, reduce travel delays, 
and reduce conflicts between residential traffic and regional truck traffic.   

The State Route is a major bicycle route in the area, and the grade separation will require bicyclists to exit and 
reenter at Olive Hill to avoid conflicts with motorists at the on- and off-ramps.  The geometrics of the ramps 
are based on a similar interchange recently constructed in an area with similar terrain. 

The project scope improvements associated with this alternative should justify the increase in project cost. 

TECHNICAL REVIEWER COMMENTS: 

Environmental:  This slightly increases the impact to the wetland.  Added mitigation will be necessary.  This 
should not be a major problem to the delivery of the project. 

Design Reviewer:  Bike traffic will need to exit and enter the State Route to avoid crossing the on- and off-
ramps.  This alternative should greatly improve traffic operations at this location. 

PROJECT MANAGEMENT CONSIDERATIONS: 

Perform a complete evaluation to accurately determine traffic benefits, costs, and the environmental impact of 
this alternative.  This study only looked at the immediate interchange area.  The alignment may have impacts 
beyond that need to be studied. 

During the Draft PR phase, determine if a full diamond is viable at this location, and identify the cost and 
environmental impacts. 



Critique Alternatives 

Value Analysis Team Guide 4.22 
Revised 04/01/03 

TEAM CONSENSUS REVIEW 

The VA alternatives are generally developed by an individual team member or several team members.  It 
is important for the VA Report to reflect the VA team’s consensus.  Therefore, each team member 
reviews and provides comments for all of the alternatives.  All comments are reviewed, and the team 
agrees to the final alternative content.  If there is a minority dissenting opinion within the team, it is noted 
in the Discussion/Justification section of the VA Alternative form.  The impact of the alternative on key 
performance measures is also reviewed for each alternative as a team. 

VA Team Alternative Review.  The example VA Team Alternative Review (form T-18) is a record of 
comments by VA team members: 

 Alternative Title – The title of the alternative as shown on the VA Alternative form 

 Alternative Number – Alternative number as shown on the VA Alternative form will be filled in 
once assigned. 

 Team Member – Name of VA team member 

 Comments by VA Team Member: 

 Agree with it as it is written 

 Suggest the following (or attached) changes 

 
 
Note: If the VA team develops any VA alternatives during the study that add functions, the 

corresponding performance measures need to be considered.  If this is the case, the VA team 
will revise the FAST Diagram and performance analysis accordingly, and review it with the 
stakeholders during Segment 2 for final acceptance of the performance measure analyses.  
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VA TEAM ALTERNATIVE REVIEW 
Example Project Caltrans 

NUMBER 
TITLE: Undercrossing at Olive Hill Road with Interchange — 

Team Member: Wendy Weldon 

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

 

   

Team Member: Luis Diaz 

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

 

   

Team Member: Mary E. Campbell 

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

Need to discuss impact on bicyclists, as the State Route is a major part of the county bicycle route in 
this area.  The VA alternative was edited to address this comment. 

   

Team Member: Jeff West 

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

 

   

Team Member: Terry Hodges 

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

Note as a disadvantage that the road between Thoroughbred Lane and Olive Hill in front of the 
shopping center will need to be transferred to the County.  Sometimes the County does not want to 
take over these frontage roads unless we rebuild them first.   
The frontage road will need to be realigned and reconstructed as part of this proposal; therefore, this 
will not be an issue with the County. 
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UPDATE AND REEVALUATE FUNCTIONS &  
PERFORMANCE MEASURES (if necessary) 

During the team consensus review, the team members should determine if any of the VA alternatives add 
functions; corresponding performance measures may need to be considered.  If this is the case, the VA 
team takes the following actions: 

Update Function and Performance Analysis.  The VA team will update their analysis to account  
for any new functions and performance measures that result from new alternatives developed by the 
team.  This information needs to be reviewed with the project stakeholders for their concurrence to 
ensure that the reportables are comprehensive and accurate. 

 Update FAST Diagram – Add the new functions to the FAST Diagram 

 Identify and Define New Performance Criteria – Determine if the added function results in new 
Performance Criteria.  If so, define and develop a parameter scale for that performance 
criterion. 

 Update Performance Criteria Matrix – Add the new performance criteria to the Performance 
Criteria Matrix and reevaluate the performance criteria weights.  This analysis will need to be 
validated by the project stakeholders.   

 Allocate Cost/Performance to the FAST Diagram - Reallocate the cost and the updated 
performance criteria weights to determine the performance and cost / function allocations and 
place this information on the FAST Diagram. 

 Update Performance Rating Matrix – Original Concept – Reevaluate the Performance Rating 
Matrix – Original Concept with the new performance criteria.  This analysis will need to be 
validated by the project stakeholders 

 Update VA Alternative Performance Measures – Update each of the VA alternative’s 
Performance Measures forms to account for the new Performance Criteria. 

Any revisions to the performance measures analysis shall be reviewed and validated with the project 
stakeholders.  This should be done during the Interim Presentation at the end of Segment 2.   
  
Note: The examples in the Team Guide will continue with the assumption that no new functions or 

performance measures have occurred as a result of alternatives developed by the VA team. 
 



Critique Alternatives 

Value Analysis Team Guide 4.25 
Revised 04/01/03 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

This page intentionally left blank.



Critique Alternatives 

Value Analysis Team Guide 4.26 
Revised 04/01/03 

 

GROUP AND NUMBER ALTERNATIVES 

At the conclusion of the development phase, the VA team and Team Leader examine the VA alternatives 
to determine if they are competing or mutually exclusive alternatives, and how the various alternatives 
can be combined into possible solutions or “sets” of alternatives in preparation for their presentation to 
the stakeholders.  At this time, the VA Alternative numbers are assigned.  The Summary of VA 
Alternatives form is used to list all of the team results.   

Summary of VA Alternatives.  The example Summary of VA Alternatives (form T-20-1) is a listing of 
the VA alternatives and sets that summarize the estimated cost and performance of potential changes. 

 Alternative Number – Alternatives are numbered sequentially (1.0, 2.0, 3.0).  The .0 indicates 
this alternative does not have any competing ideas.  When several competing ideas are developed 
and only one may be implemented, the same number is used with decimal designators (3.1, 3.2, 
3.3) for the competing alternatives within the group.  The VA alternative number is independent 
of the idea number; i.e., IC-3.  Typically, the competing ideas can be combined with other 
alternatives on the list.  There is a possibility that there are added restrictions regarding how the 
alternatives can be combined; these restrictions should be described in the narrative.  Further 
complicating the numbering system is not desired.   

 Set Development and Numbering – Sets of VA alternatives are developed by combining 
alternatives selected from the groups, to provide the decision makers a clear picture of how the 
alternatives fit together into possible solutions.  At least one set is developed to present the VA 
team’s consensus of what should be implemented.  Additional sets are developed as necessary to 
present other combinations to the decision makers that should be considered.   

The VA sets are established by the VA team as their “best value” solutions, based on improved 
performance, likelihood of implementation, least community impact, most cost savings, etc.  A VA 
set may contain one or more alternatives, and each set is exclusive of other sets (implementing  
Set 1 eliminates Sets 2, 3, etc.).   

The team establishes the VA sets as their “best value” solutions, based on the performance and 
cost factors of the project.  A number and descriptive title identifying the overall “theme” of the 
set should be established for each VA set.  Sets contain multiple alternatives and are exclusive of 
other sets.  While there may be common VA alternatives in each set, some alternatives are 
different and cannot be implemented together; therefore, only one set or part of a set could be 
implemented.   

There may be some VA alternatives that have been developed to provide an independent 
assessment of an issue.  Although they are not recommended by the VA team, they are included in 
the report to help close out the issue.  These may not be part of any set.  Once a set is developed, 
a performance rating for the set is determined. 
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SUMMARY OF VA ALTERNATIVES 
Example Project Caltrans 

Number Description 
Potential Savings 

Initial / 
Highway User  

Performance 

1.1 Relocate / Consolidate / Improve At-Grade Intersections $885,000 +3% 

1.2 Realign SR 64 Southbound and Reroute Solitude Road $16,183,000 -1% 

1.3 Eliminate Wiley Drive Connection $1,700,000 +8% 

2.1 Design Median Width for Projected Traffic Volumes $5,097,000 0% 

2.2 Reduce Solitude Grade Median to 7 Meters, with 
Concrete Barrier for ~1,000 Meters 

$1,814,000 0% 

3.0 Steepen Slopes to 1.5:1 $6,420,000 +1% 

4.1 Lower Design Speed to 120 kph in Selected Areas $6,409,000 +3% 

4.2 Lower Design Speed to 110 kph in Specific Areas $9,853,000 +1% 

5.0 Go Around the Oil Refinery; Realign Roadway to 
Intersect Utilities at 90º 

$1,011,000 -3% 

6.1 Relocate 14/64 Interchange Beyond Wetlands $400,000 +2% 

6.2 Design Simple Flyover at 14/64 Interchange $4,006,000 +4% 

7.0 Eliminate asphalt treated permeable base (ATPB) and 
edge drains 

$3,170,000 0% 

8.0 Undercrossing at Olive Hill Road with Interchange ($1,982,000) 
$34,146,000 

+15% 

 

SUMMARY OF VA SETS 

Set 
No.  Description 

Cost Savings 
Initial / 

Highway User 
Change in 

Performance
Change in 

Value 

1 Use 110 km/hour design speed in selected areas 
(1.2, 2.1, 3.0, 4.1, 5.0, 6.2, 7.0, 8.0) 

2 Use 120 km/hour design speed in selected areas 
(1.2, 2.1, 3.0, 4.2, 5.0, 6.2, 7.0, 8.0) 

($1,982,000) 
$42,296,000 

($1,982,000) 
$45,740,000 

To be determined in 
the following steps. 
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RATING RATIONALE –  
PROPOSED ALTERNATIVE SETS 

The Rating Rationale – Proposed Alternative Sets form is used to document the rationale, showing why a 
set of alternatives has a performance rating that is different from the original concept.  The rationale for the 
individual alternatives included in the set are combined and edited as appropriate to reflect the impact that 
the alternatives have when they are combined.  This can be greater or less than the sum of the individual 
alternatives due to either overlapping areas of the alternatives, or the fact that some benefits occur only 
when alternatives are combined (i.e., two alternatives viewed independently may not have an impact on 
corridor traffic operations; however, when combined they could significantly improve corridor traffic). 

Rating Rationale – Proposed Alternative Sets.  The example Rating Rationale – Proposed 
Alternative Sets (form T-19-1) records performance ratings against the project-specific criteria for 
the sets of VA alternatives. 

 Rationale – A summary of the VA team’s basis/rationale for the proposed sets’ performance 
ratings, as indicated on the Performance Rating Matrix.  The rationales for the alternatives 
within a set are combined and edited to reflect a rationale for the set. 

 
 
As the discussions regarding the basis for performance rating occurs, the rating that the team determines 
based on this rationale and the scales developed for the performance measures is recorded on the 
Performance Rating Matrix – Proposed Alternatives. 

When summarizing the net potential rating for a set of alternatives, it is important to note that the 
performance values are not the sum of the individual alternatives.  The performance rating for each set 
needs to be determined by assessing how the set rates for each performance measure.  While two 
alternatives within the same set may both change a specific performance measure one point, their 
combined impact may still not be enough to increase the rating more than one point (note the sensitivity 
of the performance rating is ±1 point).  In other cases, there could be a synergistic effect of the two 
alternatives and the rating could change 3 points.  This effect can be due to several factors, including the 
integer rating system (the 1 could be a .7 or a 1.4), the Performance Measure Scale may not be linear, or 
the alternatives have either an overlapping or multiplying influence.  This condition may even occur with 
determining total cost change.  Understanding these interactions when combining alternatives into sets is 
important when documenting the rationale and determining the performance and cost change. 

.
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Rating Rationale – Proposed Alternative Sets 

 Performance  
 Criteria 

 VA Set 1 
 Reduce Design Speed to  
 110 kph in Selected Areas 

 VA Set 2 
 Reduce Design Speed to  
 120 kph in Selected Areas 

Mainline  
Traffic Operations 

Slight improvement due to grade 
separation at Olive Hill Road.  Local 
area reduction in design speed to 110 
kph should not have any significant 
impact, as the design speed is still greater 
than the average operating speed. 

Slight improvement due to grade 
separation at Olive Hill Road.  Local 
area reduction in design speed to 120 
kph should not have any significant 
impact, as the design speed is still 
greater than average operating speed. 

Highway User  
Safety  

Improvement due to grade separation  
at Olive Hill Road eliminates major 
influence to local accident concentration.  
This location is the major accident 
concentration remaining along the 
corridor.  With this correction, the 
accident rate should not be greater than 
the statewide average. 

Improvement due to grade separation at 
Olive Hill Road eliminates major 
influence to local accident concentration.  
This location is the major accident 
concentration remaining along the 
corridor.  With this correction, the 
accident rate should not be greater than 
the statewide average. 

Access Improvement due to interchange at Olive 
Hill Road creates improved access to 
businesses and residences in the area.   

Improvement due to interchange at Olive 
Hill Road creates improved access to 
businesses and residences in the area.   

Local  
Traffic Operations 

Improves local traffic accessing 
shopping centers and businesses at  
Olive Hill Road. 

Improves local traffic accessing 
shopping centers and businesses at Olive 
Hill Road. 

Constructibility Construction staging is simplified in the 
three areas of the project with significant 
cut.  This is made possible by the revised 
design speed.  The interchange at Olive 
Hill Road does not complicate the 
construction, as the topography 
simplifies the construction of the 
interchange versus an intersection. 

Construction staging is simplified in the 
three areas of the project with significant 
cut.  This is made possible by the revised 
design speed.  The interchange at Olive 
Hill Road does not complicate the 
construction, as the topography 
simplifies the construction of the 
interchange versus an intersection. 

Environmental  
Impacts 

Reduced cuts significantly reduce the 
visual impacts of road widening.  Habitat 
and Oak mitigation are reduced, and oil 
line relocation is avoided.   

Reduced cuts slightly reduce the visual 
impacts of road widening.  Habitat and 
Oak mitigation are reduced, and oil line 
relocation is avoided.   

Right-of-Way  
Impacts 

Slope steepening, reduced cuts, and spot 
location reduction in median widths 
reduces the right-of way takes.  Most 
building takes and the need for new 
frontage roads are eliminated.   

Slope steepening, reduced cuts, and spot 
location reduction in median widths 
reduces the right-of-way takes and about 
50% of the building takes.   
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PERFORMANCE RATING MATRIX –  
PROPOSED ALTERNATIVES 

The Performance Rating Matrix – Proposed Alternatives is used to record the performance rating for the 
original concept and VA alternative sets to determine how the total project, with the selected VA 
alternatives included, would compare with the original concept.  The VA sets of alternatives are chosen by 
the VA team to offer best value solutions in comparison to the original concept.  As a result of these ratings, 
the total performance, percent performance improvement, value index, and percent value change can be 
calculated. 

Performance Rating Matrix – Proposed Alternatives.  The example Performance Rating Matrix – 
Proposed Alternatives (form T-06) records performance ratings against the project-specific criteria 
for the sets of VA alternatives. 

 Criteria – Project-specific criteria developed on the Performance Criteria Matrix 
 Criteria Weight – Percentage weight developed on the Performance Criteria Matrix 
 Concept – Alternative set(s) selected by the VA team (may be one or more alternatives) 
 VA Set No. – Combination of selected alternatives from within mutually exclusive groups that 

can offer cost, performance, and value improvements to the original concept 
 Performance Rating – Selected rating on a scale of 1 (low) to 10 (high) (See pages 4.28 and 4.29 

for rationale).  The rating change for a criterion cannot be determined by simply adding the 
performance change for each alternative in the set, as discussed on page 4.28)  

 Total Performance – Arithmetic product of criteria weight and performance rating 
 Rating Parameters – A correlation of quantifiable performance criteria to the performance 

rating (1 to 10).  It is only necessary to list the performance criteria that are quantifiable; 
subjective parameters need not be identified here. 

 Overall Performance – The matrix is completed for each VA alternative set, calculating the 
following: 

 Total Performance – Arithmetic sum of total performance for each VA alternative set 
 % Performance – The difference between the total score for the baseline and the total score 

for the VA alternative, expressed as a percentage increase or decrease. 
 Total Project Cost – Estimated cost of the project with the VA alternatives incorporated  

($ million).  The cost figure should be expressed with the base number to three places in front 
of the decimal point.  For example, $145,562,000 should be expressed as 145.5 in order to 
have a value ratio in the magnitude of 1 to 10.  Generally, this figure should be construction 
costs and not life cycle costs (especially if performance criteria are represented in the life 
cycle costs). 

 Value Index – Arithmetic division of total project performance by project cost.  The value 
will be between 1 and 10 with two decimal places. 

 Percent Value Improvement – Net increase (+) or decrease (-) of value index in percent 
 

Note:  The estimated cost for each set is derived by adding the cumulative cost change for each  
alternative in the set to the original concept project cost.  Care must be taken to make sure  
that there are not overlapping cost savings with the selected VA alternatives. 

 The performance change for each set is determined by assessing the performance criteria 
for the group of VA alternatives in each set. 

 The no-build rating used to help rate the original concept is not to be included in the 
Performance Rating Matrix. 
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Criteria
Weight 1 2 3 4 5 6 7 8 9 10

Original Concept 8 192
VA Set 1 9 216
VA Set 2 9 216

Original Concept 6 174
VA Set 1 9 261
VA Set 2 9 261

Original Concept 7 133
VA Set 1 8 152
VA Set 2 8 152

Original Concept 7 70
VA Set 1 8 80
VA Set 2 8 80

Original Concept 7 14
VA Set 1 8 16
VA Set 2 8 16

Original Concept 6 84
VA Set 1 8 112
VA Set 2 7 98

Original Concept 5 10
VA Set 1 8 16
VA Set 2 7 14

52%
52%

PERFORMANCE RATING MATRIX - Proposed Alternatives CaltransExample Project

Criteria Concept
Performance Rating Total 

Performance

Mainline 
Traffic Operations 24

Highway User 
Safety 29

Access 19

Local
Traffic Operations 10

Constructibility 2

Environmental
Impacts 14

Right-of-Way
Impacts 2

OVERALL PERFORMANCE Total 
Performance

% Perf.
Improve.

Total 
Cost

Value Index 
(Performance / 

Cost)

% Value 
Improvement

2.87
VA Set 1 (Alternatives 1.2, 2.1, 3.0, 4.1, 5.0, 6.2, 7.0, 8.0) 853 26% 195.3 4.37
Original Concept 677 235.6

4.36VA Set 2 (Alternatives 1.2, 2.1, 3.0, 4.2, 5.0, 6.2, 7.0, 8.0) 837 24% 191.8
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SUMMARY OF VA ALTERNATIVES 

Once the performance of the sets has been rated by the VA team, the Performance and Value 
Improvement can be added to the Summary of VA Alternatives form.   

When summarizing the net potential change for a set, it is important to note that the performance values 
are not the sum of the individual alternatives.  The performance rating for each set needs to be determined 
by assessing how the set rates for each performance criterion.  While two alternatives within the same set 
may change both a specific performance criterion one point, their combined impact may still not be 
enough to increase the rating more than one point.  In other cases, there could be a synergistic effect of 
the two alternatives and the rating could change 3 points.  This effect can be due to several factors, 
including the integer rating system (the 1 could be a .7 or a 1.4), the Performance Measure Scale may not 
be linear, or the alternatives have either an overlapping or multiplying influence.   
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SUMMARY OF VA ALTERNATIVES 
Example Project Caltrans 

Number Description 
Potential Savings 

Initial / 
Highway User 

Performance 

1.1 Relocate / Consolidate / Improve At-Grade Intersections $885,000 +3% 

1.2 Realign SR 64 Southbound and Reroute Solitude Road $16,183,000 +3% 

1.3 Eliminate Wiley Drive Connection $1,700,000 +8% 

2.1 Design Median Width for Projected Traffic Volumes $5,097,000 0% 

2.2 Reduce Solitude Grade Median to 7 Meters, with 
Concrete Barrier for ~1,000 Meters 

$1,814,000 0% 

3.0 Steepen Slopes to 1.5:1 $6,420,000 +5% 

4.1 Lower Design Speed to 120 kph in Selected Areas $6,409,000 +3% 

4.2 Lower Design Speed to 110 kph in Specific Areas $9,853,000 +1% 

5.0 Go Around the Oil Refinery; Realign Roadway to 
Intersect Utilities at 90º 

$1,011,000 +3% 

6.1 Relocate 14/64 Interchange Beyond Wetlands $400,000 +2% 

6.2 Design Simple Flyover at 14/64 Interchange $4,006,000 +4% 

7.0 Eliminate asphalt treated permeable base (ATPB) and 
edge drains 

$3,170,000 0% 

8.0 Undercrossing at Olive Hill Road with Interchange ($1,982,000) 
$34,146,000 

+15% 

 

SUMMARY OF VA SETS 

Set 
No.  Description 

Cost Savings  
Initial/Highway User 

Change in 
Performance

Change in 
Value 

1 Use 110 km/hour design speed in selected areas 
(1.2, 2.1, 3.0, 4.1, 5.0, 6.2, 7.0, 8.0) 

26% 52% 

2 Use 120 km/hour design speed in selected areas 
(1.2, 2.1, 3.0, 4.2, 5.0, 6.2, 7.0, 8.0) 

($1,982,000) 
$42,296,000 

($1,982,000) 
$45,740,000 

24% 52% 
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PRESENT ALTERNATIVES 

The VA team and Team Leader give an informal oral presentation to the Caltrans managers and project 
stakeholders at the conclusion of the study.  Team members may use the materials developed for each 
alternative, or they may prepare presentation graphics (overhead projector or slides, flip charts) to 
communicate the essential features of the alternatives.   

Presentation Outline.  The Presentation Outline illustrates how the oral briefing is organized: 

 Introduction – Project name, location, number, team members 

 Project – Major elements, length, significant costs, schedule 

 Alternatives – Organized in groups 
 Original and alternative concepts 
 Sketches 
 Advantages and disadvantages 
 Performance and potential savings 

 Summary  
 Key alternatives 
 Performance indicators 
 Total potential savings – More than one tally may be needed to account for alternative sets 

 Closing 
 Confirm additional reviews needed – Obtain feedback from the management team if any of the 

VA alternatives should be forwarded to any Caltrans functional groups for their review 
 Management comments – Comments on VA alternatives by management representatives 
 VA study evaluation form – Comments on the VA study by participants 

The VA team presents the set of proposals Caltrans should implement—the ones they would implement if 
they were the implementation team.  They also state which other proposals are viable.  They respond to 
issues regarding the proposals as they arise, and record them.  They also record any pending action items 
(including responsible individual[s]) required to implement any viable alternatives. 

At the end of the discussion, the facilitator requests the audience to identify missing reviewers (technical 
reviewers or stakeholders) that need to comment on particular alternatives, to ensure their involvement in 
resolving the disposition of the VA alternatives. 

The VA team members are requested to complete the VA Study Evaluation (form T-23) to provide 
feedback to the VA Program Managers. 

Preliminary Report 

Following this presentation, the Team Leader completes the Preliminary VA Report, which is comprised 
of the Executive Summary, VA Alternative, Idea Evaluation, and VA Process sections, along with a list 
of Meeting Attendees.  This is printed and circulated to the PDT, technical reviewers, District 
management, project stakeholders, and others as determined by the Project Manager and DVAC. 
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PRESENTATION OUTLINE 

Presentation graphics may be overhead slides, flip charts, or pages of documented alternatives, organized 
as follows: 

 

INTRODUCTION 

 Project Name 
 Location/Number 
 Team Members 

 
 
 
 
 1 
 

 PROJECT 

 Description 
 Major Elements 
 Length  
 Significant Costs 
 Schedule 

 
 
 2 

 
 

  

ALTERNATIVE SET 1  ALTERNATIVE SET 2 
 1.3
 1.2 

  2.3
 2.2 

ALTERNATIVE 1.1 

 Original Concept 
 Alternative Concept 
 Sketches 
 Advantages 
 Disadvantages 
 Performance 
 Potential Savings 

 3 
  

 ALTERNATIVE 2.1 

 Original Concept 
 Alternative Concept 
 Sketches 
 Advantages 
 Disadvantages 
 Performance 
 Potential Savings 

 4 
  

 
 

  

SUMMARY 

 Key Alternatives 
 Performance and Value Indices 
 Total Potential Savings 

 
 
 
 
 
 
 5 
 

 CLOSING 

 Request Additional Reviews 
Needed 

 Presentation Comments 
 VA Study Evaluation Form 

 
 
 
 
 
 6 
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COMMENTS 

During the VA Study, District management and project stakeholder representatives observe and participate 
in the work of the VA team.  Comments made by management, technical reviewers, and stakeholders, 
during the Kick-Off Meeting, Technical Review Meeting, VA Team’s Presentation, and Implementation 
Meeting, are recorded and made part of the documentation for the study.  The team members should use 
these forms to document key management comments and provide them to the Team Leader so that these 
comments can be acted upon and documented in the VA Report.  By including these comments in the VA 
Study Report, the project development team can refer to them for guidance on the selection of VA 
alternatives for implementation into the project design. 

Comments.  The example Presentation Comments (form T-21) provides space to record: 

 Prepared By – Name of individual making comments 

 Date – Date comments were made/recorded 

 Telephone – Contact telephone number for the individual preparing the comments 

 Organization – Organization or agency with which the individual is associated  

 VA Activity 

 Kick-off Meeting – Comments made during the Kick-off Meeting by management and 
stakeholders. 

 Technical Review – Comments made as part of a Technical Review 
 VA Presentation – Comments made in response to the VA Presentation (formal or informal) 
 Implementation – Comments made during the VA Implementation Meeting 
 Other – Comments made at some other point during the VA process – identify the activity 

within the VA process 

 Comments – Positive (and negative) feedback to information presented as part of the VA process  
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COMMENTS 
Example Project Caltrans 

PREPARED BY ORGANIZATION TELEPHONE DATE 

Terry Hodges Traffic Operations (855) 555-3664 August 9, 2000 

VA ACTIVITY 

  Kick-Off Meeting   Technical Review   VA Presentation 
  Implementation Meeting   Other______________ 

COMMENTS: 

Alternative 4.0 

Need to discuss Alternative 4.0 with the oil refinery soon, as they are planning expansion at the facility.   
I think this will be a better solution for them as well, but we may want to make sure there are no other 
possible conflicts.  They would be easy to solve now. 

General 

May want a wider median in the area of the rest stop, as there is just one, and it is on the south side of the 
State Route.  Added area would provide more storage in the median and permit vehicles, especially trucks, to 
exit from and merge into traffic better and with reduced chance of incidents. 
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VA STUDY EVALUATION 

At the conclusion of the study, the VA team is requested to complete the VA Study Evaluation (form  
T-23) to provide feedback to the VA Program Managers.  This information is used to help continually 
evaluate and improve the Caltrans Value Analysis Program. 
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VA STUDY EVALUATION 
Value Analysis Study 

 

Project:      Example Project  

Location:   South Paseo, CA  

Date:          June 13-15 and 20-22, 2000  

PERSONNEL Excellent Good Fair Poor 
VA Coordinator 4 3 2 1 
VA Team Leader 4 3 2 1 
VA Team Members 4 3 2 1 
Resource Advisors 4 3 2 1 
Comments: ...........................................................................................................................................................................  
..............................................................................................................................................................................................  

PROJECT Excellent Good Fair Poor 
Study Scope 4 3 2 1 
Documentation 4 3 2 1 
Information Briefing 4 3 2 1 
Supplemental Data 4 3 2 1 
 
Comments: ...........................................................................................................................................................................  
..............................................................................................................................................................................................  

FACILITIES Excellent Good Fair Poor 
Study Room 4 3 2 1 
Furnishings 4 3 2 1 
Temperature, Light 4 3 2 1 
Equipment 4 3 2 1 
Communications 4 3 2 1 
Resource Materials 4 3 2 1 
Comments: ...........................................................................................................................................................................  
..............................................................................................................................................................................................  

VA METHODOLOGY Excellent Good Fair Poor 
VA Job Plan 4 3 2 1 
Instructions 4 3 2 1 
Schedule 4 3 2 1 
Site Visit 4 3 2 1 
Comments: ...........................................................................................................................................................................  
..............................................................................................................................................................................................  

STUDY RESULTS Excellent Good Fair Poor 
VA Alternatives 4 3 2 1 
VA Presentations 4 3 2 1 
Comments:............................................................................................................................................................................  
..............................................................................................................................................................................................  

NAME (Optional) ______________________________________ 
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VA STUDY 

SEGMENT 3 FORMS 

Assess Alternatives 
 VA Alternative Implementation – 

Preliminary Dispositions 

Resolve Alternatives 
 VA Alternative Implementation – 

Final Dispositions 
 VA Study Summary Report – 

Proposed Alternatives 
 VA Study Summary Report – 

Proposed Alternatives 
 Rating Rationale – Accepted 

Alternatives 
 Performance Rating Matrix – 

Accepted Alternatives 
 VA Study Summary Report – 

Conditionally Accepted Alternatives 
 VA Study Summary Report –  

Benefit Summary 

Present Results 
 Present Results 
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VA STUDY – SEGMENT 3 

Segment 3 of the VA Study focuses on determining the disposition of the VA alternatives and validating 
their benefits.  Once the decision makers have had a chance to review the Preliminary VA Study Report 
and provide their written analysis of each VA alternative to the Team Leader, an Implementation Meeting 
is scheduled to agree upon the disposition of each VA alternative.  A presentation to the District 
management and other stakeholders to ensure concurrence with the dispositions completes Segment 3 
activities. 

The VA Study Segment 3 activities include Assess Alternatives, Resolve Alternatives, and Present 
Results.   

 Activity Purpose 

Assess Alternatives The Preliminary VA Study Report is reviewed by the Project Development 
Team, technical reviewers, and stakeholders; the alternatives are assessed for 
project acceptance; and draft implementation dispositions are prepared.   

Resolve Alternatives Implementation dispositions are reviewed and resolved with the decision 
makers and stakeholders, the alternatives are edited, and rejected alternatives 
are revisited, if needed.  The results of the study are then summarized. 

Present Results A final presentation of accepted alternatives is made to Caltrans 
management, stakeholders, and other interested parties. 

Upon completion of Segment 3, the VA Team Leader prepares and distributes the Final VA Study 
Report.  If conditionally accepted VA alternatives remain at this time, an action plan and timetable for 
completion are established.  The VA Team Leader will follow up on any open items with the Project 
Manager and DVAC until resolution is achieved. 
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VA ALTERNATIVE IMPLEMENTATION – PRELIMINARY 
DISPOSITIONS 

The purpose of the assessment is to provide the project stakeholders and the VA team with the assurance that the 
alternatives contain accurate information and that the assessments are based on their merits with the current 
information.  During the assessment of alternatives, the Project Manager, key PDT members, technical reviewers, 
and external project stakeholders review the Preliminary VA Study Report and document their comments and 
implementation positions on all VA alternatives.  It is not uncommon for the various reviewers of the VA Study 
Report to have different positions regarding the implementation disposition of the VA alternatives.  For this 
reason, these comments should be collected by the DVAC and forwarded to the VA Team Leader so that proper 
preparation for the Implementation Meeting can be accomplished.   

Any outstanding technical reviews (due to technical reviewers not being available during the VA Study) should 
be pursued during this timeframe. 

A decision to implement a VA alternative constitutes the intent to incorporate it into the present or subsequent 
project development phase, based on current information.  This final decision is made at the Implementation 
Meeting.  The VA Alternative Implementation Action (Preliminary) form is provided to the report reviewer with 
each VA alternative to help document the report reviewer’s position regarding the merits of the VA alternative. 

VA Alternative Implementation Action (Preliminary).  The example VA Alternative Implementation 
(Preliminary) (form T-22) shows a sample of one of many responses to a particular alternative. 

 Title – The title of the alternative as shown on the VA Alternative form. 
 Alternative No. – Alternative number as shown on the VA Alternative form. 
 Responses – Written comments on criteria chosen by the reviewer: 

 Prepared by – Identify who is preparing the response and date. 
 Technical Feasibility/Validated Performance – Agree/disagree with the technical feasibility of the 

alternative based on project-specific criteria, and record agreement/disagreement with initial 
performance ratings. 

 Implementable Portions – If the VA Alternative is not implementable in its entirety, identify portions 
of the alternative that may be selectively implemented. 

 Validated Cost Savings – Agree/disagree with the estimated cost savings; substantiate revised 
implemented savings. 

 Project Development Support Cost Savings – Savings (increases) to project development costs 
resulting from the VA alternative.  This can be due to reduced (or increased) design effort needed, or 
an earlier project delivery date. 

 Project Development Delivery Impact – Check boxes to designate if the alternative has no change to 
the project delivery phase, or indicate the months saved or increased for each phase.  Discuss the 
areas in which these schedules will be impacted.   

 Other Comments – Comments on other issues relating to the alternative.  Note any concerns or 
controversial items. 

 Implementation Disposition – Choose one of the following dispositions: 
 Accept – Acceptance of the alternative denotes intent to implement in the given project development 

phase. 
 Conditionally Accept – Alternative is desired but requires added technical analysis and/or 

stakeholder agreement before final disposition can be made. 
 Reject – Alternative is not acceptable as presented.  For rejected alternatives, check the appropriate 

box to note whether or not rejection is due to the fact that the VA study took place too late in the 
Project Development Process.   

 Validated Performance – Validated performance. 
 Validated Savings – Validated cost savings in dollars. 
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VA ALTERNATIVE IMPLEMENTATION ACTION (PRELIMINARY) 
Example Project Caltrans 

NUMBER 
TITLE: Undercrossing at Olive Hill Road with Interchange  8.0 

RESPONSES Prepared by: Joe Q. Reviewer Date: 07/27/00 

Acceptance of alternatives denotes intent to implement, based on current information, in the given project development 
phase (PID, PA&ED or PS&E).  It is recognized that future conditions may change this disposition.  The validation of 
disposition and the cost and performance changes for the alternative are required by Caltrans to ensure that the project 
decision makers agree with the study results.  These validated results become the basis for the VA Program reportables.   

Technical Feasibility / Validated Performance: DISPOSITION 

 Accept 

 Conditionally Accept 

 Reject 

The undercrossing concept is feasible and will be implemented in the PAD.  The 
westbound off-ramp will be studied further to determine if a conventional diamond 
can be used at this location. 

The construction of an interchange might have a greater impact on the project than 
indicated by the VA team; I suggest reducing the performance rating by one point 
each for Constructibility, Environmental Impacts, and Right-of-Way Impacts. 

Validated Performance 
+12% 

Implementable Portions: 

The concept can be implemented in full.  The bridge cost for the Olive Hill 
Undercrossing will have to be verified by Structures in an Advance Planning 
Study.   

If Alternative is Rejected 

Was rejection due to VA 
study taking place too late  
in the project development 
process to implement the 
change? 

Yes      No  

Validated Cost Savings: Validated Savings 

($2,300,000) Initial 
$29,700,000 LCC 

Project Development 
Support Cost Savings 

The bridge design as shown in this VA study will be reviewed as part of the APS  
to determine whether the $2.0 million increase is sufficient.  At this time the cost 
assumptions and cost estimate appear reasonable. 

Significant operational benefits result from this alternative.  However, with this 
improvement, demand would probably be increased in this area ~5% as well.  As a 
result, the highway user benefits savings projected by the VA team of $34,200,000 
may be slightly higher than expected.  My calculations show the operational 
improvements of ~$29,700,000 to be more reasonable. ($170,000) 

Project Development Delivery Impact:  No 
Change 

Reduced
by 

Increased
by 

PID   Mo.  Mo. 

PA&ED   Mo. 2 Mo. 

PS&E   Mo.  Mo. 

This alternative will add Structures design work and project development 
costs for this new structure.  The PA&ED phase will be extended to get the 
geotechnical information necessary for Structures and address visual 
impacts in the Environmental Document.   Const.   Mo.  Mo. 

Other Comments: 

HQ has provided verbal approval of this concept due to the significant operational benefits it provides, but has 
requested that we study the full diamond interchange possibility further to see what it would take to make it 
work.   
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VA ALTERNATIVES – FINAL DISPOSITION 
A meeting is scheduled to develop consensus and resolve the implementation dispositions of the VA alternatives.  
The meeting(s) include(s) pertinent VA team members and the individuals with the authority to determine the 
alternatives' implementation decisions, the Project Manager, the Project Engineer, District management, key PDT 
members, relevant technical reviewers, and external project stakeholders.  

The meeting should be an informal working meeting to encourage the exchange of opinions, supporting data, and 
discussion.  The implementation disposition for each alternative is discussed with the Project Manager, relevant 
project development functional units, and other project stakeholder representatives.  The meeting results in the 
resolution of the dispositions for every alternative, categorized by one of the following:  “accepted,” 
“conditionally accepted,” or “rejected.”  The VA team is challenged to modify rejected alternatives when it is 
possible that a modification could facilitate acceptance of the alternative. 

Any alternatives noted as “conditionally accepted” shall include the action required, responsibilities, and timing 
of the final decision.  The Value Analysis Program will review the resolution of the conditionally accepted 
alternatives at a later date to complete the reporting on the study. 

All relevant comments and dispositions during this activity shall be documented by the VA Team Leader and 
included in the Final VA Report. 

VA Alternative Implementation Action (Final).  The example VA Alternative Implementation Action (Final) 
(form T-20) shows the disposition of the alternative and comments supporting the disposition.  This form is 
prepared by the Team Leader, based on the discussions and decisions made in the Implementation Meeting.  
The final disposition form should document the Project Manager’s concurrence with the disposition, and the 
reportable cost and performance. 

 Title – The title of the alternative as shown on the VA Alternative form 
 Alternative No. – Alternative number as shown on the VA Alternative form 
 Responses – Written comments on criteria chosen by the reviewer: 

 Prepared by – Identify who is preparing the response 
 Technical Feasibility/Validated Performance – Agree/disagree with the technical feasibility of the 

alternative based on project-specific criteria, and record agreement/disagreement with initial 
performance ratings 

 Implementable Portions – Identify portions of the alternative that may be selectively implemented 
 Validated Cost Savings – Agree/disagree with the estimated cost savings; substantiate revised 

implemented savings 
 Project Development Support Cost Savings – Savings (increases) to project development costs 

resulting from the VA alternative.  This can be due to reduced (or increased) design effort needed, or 
an earlier project delivery date. 

 Project Development Delivery Impact – Check boxes to designate if the alternative has no change to 
the project delivery phase, or indicate the months saved or increased for each phase.  Discuss the 
areas in which these schedules will be impacted.   

 Other Comments – Comments on other issues relating to the alternative.  Note any concerns or 
controversial items. 

 Implementation Disposition – Choose one of the following dispositions: 
 Accept – Acceptance of the alternative denotes intent to implement in the given project development 

phase. 
 Conditionally Accept – Alternative is desired but requires added technical analysis and/or 

stakeholder agreement before final disposition can be made. 
 Reject – Alternative is not acceptable as presented.  For rejected alternatives, check the appropriate 

box to note whether or not rejection is due to the fact that the VA study took place too late in the 
Project Development Process.   

 Validated Performance – Performance rating agreed to by decision makers 
 Validated Savings – Cost savings agreed to by decision makers 
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VA ALTERNATIVE IMPLEMENTATION ACTION (FINAL) 
Example Project Caltrans 

NUMBER 
TITLE: Undercrossing at Olive Hill Road with Interchange  8.0 

RESPONSES Prepared by: Ginger Adams Date: 07/27/00 

Acceptance of alternatives denotes intent to implement, based on current information, in the given project development 
phase (PID, PA&ED or PS&E).  It is recognized that future conditions may change this disposition.  The validation of 
disposition and the cost and performance changes for the alternative are required by Caltrans to ensure that the project 
decision makers agree with the study results.  These validated results become the basis for the VA Program reportables.   

Technical Feasibility / Validated Performance: DISPOSITION 

 Accept 

 Conditionally Accept 

 Reject 

The undercrossing concept is feasible and will be implemented in the PA&ED.  The 
westbound off-ramp will be studied further to determine if a conventional diamond 
can be used at this location. 

The construction of an interchange might have a greater impact on the project than 
indicated by the VA team; I suggest reducing the performance rating by one point 
each for Constructibility, Environmental Impacts, and Right-of-Way Impacts. 

Validated Performance 
+12% 

Implementable Portions: 

The concept can be implemented in full.  The bridge cost for the Olive Hill 
Undercrossing will have to be verified by Structures in an Advance Planning Study.   

If Alternative is Rejected 

Was rejection due to VA 
study taking place too late  
in the project development 
process to implement the 
change? 

Yes      No  

Validated Cost Savings: Validated Savings 

($2,300,000) Initial 
$29,700,000 LCC 

Project Development 
Support Cost Savings 

The bridge design as shown in this VA study is being reviewed as part of the APS, 
and preliminary estimates at a cost of $150/sf versus the $130/sf proposed by the 
VA team.  This preliminary APS cost estimate of $2.3 million will be used.  The 
original cost estimate has been marked up to reflect the change.   

The highway user benefits savings as revised by the PDT of $29,700,000 is 
accepted.  The change is due to a revision to the percentage of truck traffic 
projected for the new facility.  Significant operational benefits result from this 
alternative. ($70,000) 

Project Development Delivery Impact:  No 
Change 

Reduced
by 

Increased
by 

PID   Mo.  Mo. 

PA&ED   Mo. 2 Mo. 

PS&E   Mo.  Mo. 

This will add Structures design work and project development costs for this 
new structure.  The PA&ED phase will be extended to get the necessary 
geotechnical information necessary for Structures and address visual impact 
in the Environmental Document.  Construction phasing is expected to add 
time to construct the structure and maintain traffic over the original concept. Const.   Mo. 1 Mo. 

Other Comments: 

HQ has provided verbal approval of this concept due to the significant operational benefits it provides, but has 
requested that we study the full diamond interchange possibility further to see what it would take to make it work. 

This alternative not only improves operations in the area, but it will be able to accommodate increased traffic 
demands in the future while maintaining a high level of service. 
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VA STUDY SUMMARY REPORT  
PROPOSED ALTERNATIVES 

The Value Analysis Study Summary Report (VASSR) is a seven-page form used by the Caltrans VA 
Program Administrators for auditing and reporting purposes.  The summary report is filled out portion-by-
portion as the VA study progresses, and is submitted as part of the Final VA Study Report.  At the 
completion of Segment 2, the VA Team Leader completes the VASSR page 3, which summarizes the 
proposed VA alternatives.  Note:  Pages 1 and 2 are the same as the Study Initiation Documents (pages 1 
and 2), which describe the projects, identify the participants, and detail the schedule. 

VA Study Report – Proposed Alternatives.  The example VA Study Report Proposed Alternatives 
(form T-02-3) lists each alternative by group: 

 VA Alternative Number – Alternative number is sequential (1.0, 2.0, 3.0).  The .0 indicates this 
alternative does not have any competing ideas.  When several competing ideas are developed and 
only one can be implemented, the same number is used with decimal designators (3.1, 3.2, 3.3) for 
the competing alternatives.   

 Initial Cost Savings – Initial Cost Savings as shown on the VA Alternative form 
 Subsequent Cost Savings – Subsequent Cost Savings as shown on the VA Alternative form 
 Highway User Cost Savings – Highway User Cost Savings as shown on the VA Alternative form 
 Total LCC (NPV) Cost Savings – The sum of all of the Cost Savings as shown on the VA 

Alternative form 
 Change in Performance – The percent change in performance for that VA alternative as shown on 

the VA Alternative form 
 Comments – Any comments that may assist the report reviewer in more fully understanding some of 

the VA alternatives 

Summary of Proposed VA Alternatives – Cumulative Study Savings – Selected alternatives 
combined from mutually exclusive groups (sets) that can compete in whole, or in part, against the 
original design concept to provide reviewers an understanding of how the alternatives can best be 
combined into implementable solutions.  Each set has its own performance rating, to determine % 
performance and % value improvement, and totaling of costs for the sets.  Care must be taken in 
summing these values, as there may be an overlap in costs between the alternatives in the set. 

 In totaling the cost impact for the sets, the savings and increases are totaled separately for initial, 
subsequent, and highway user costs.   

 LCC cost is the sum of all costs.   
 Performance and value ratings developed and documented on the Performance Measures form for 

each set are recorded here.  The set that the VA team considers the best combination of 
alternatives that can be realistically implemented in the project should be noted in the comments.  
This set will be used in all reporting as “Proposed” in the Caltrans VA Annual Report.  
Performance and value improvements shown here are calculated in the Performance Rating Matrix 
form. 

 Typically, at a minimum, there are two sets.  One set competes with major elements of the original 
concept, and the second refines the original concept.   

 Comments – Any comments that may assist the report reviewer to more fully understand the theme 
and rationale of the VA alternative sets.   
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VA STUDY SUMMARY REPORT 
PROPOSED ALTERNATIVES 

Project Name: Example Project 

Caltrans 

Summary of Proposed VA Alternatives 

VA Alt 
Number 

Initial 
Cost Savings 

Subsequent 
Cost Savings  

Highway 
User Cost Savings  

Total LCC 
(NPV) Cost Savings  

Change in 
Performance 

1.1 $885,000 $0 $0 $885,000 +3% 

1.2 $16,183,000 $0 $0 $16,183,000 +3% 

1.3 $1,700,000 $0 $0 $1,700,000 +8% 

2.1 $5,097,000 $0 $0 $5,097,000 0% 

2.2 $1,814,000 $0 $0 $1,814,000 0% 

3.0 $6,420,000 $0 $0 $6,420,000 +5% 

4.1 $6,409,000 $0  $0 $6,409,000 +3% 

4.2 $9,853,000 $0 $0 $9,853,000 +1% 

5.0 $1,011,000 $0 $0 $1,011,000 +3% 

6.1 $400,000 $0 $0 $400,000 +2% 

6.2 $4,006,000 $0 $0 $4,006,000 +4% 

7.0 $3,170,000 $0 $0 $3,170,000 0% 

8.0 ($1,982,000) ($84,000) $34,146,000  $32,080,000 +15% 

Comments 

Amount of savings estimated for Alternative 3.0 is ~$6,400,000.  Actual savings could be as much as $12,000,000 to 
$13,000,000. 

Summary of Proposed VA Alternatives – Cumulative Study Savings 

VA 
Set No. 

VA 
Alt. No. 

Initial  
Cost Savings / 
Cost Increase 

Subsequent
Cost Savings/ 
Cost Increase

Highway User 
Cost Savings/ 
Cost Increase

Total LCC 
(NPV) 

Cost Savings 
Change in 

Performance 
Change in 

Value 

$42,296,000  $0 $34,146,000 
1 

1.2, 2.1, 3.0, 
4.1, 5.0, 6.2, 

7.0, 8.0 ($1,982,000) ($84,000) $0 
$74,376,000  +26% +52% 

$45,740,000 $0 $34,146,000 
2 

1.2, 2.1, 3.0, 
4.2, 5.0, 6.2, 

7.0, 8.0 ($1,982,000) ($84,000) $0 
$77,820,000  +24% +52% 

Comments 

Alternative 2.1 reduces median width to meet the expected road use – a divided highway, not an expressway.   
Alternative 2.2 reduces the median width locally to reduce the impacts of large cuts. 
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VA STUDY SUMMARY REPORT  
ACCEPTED ALTERNATIVES 

The Value Analysis Study Summary Report (VASSR) is a seven-page form used by the Caltrans VA 
Program Administrators for auditing and reporting purposes.  The summary report is filled out portion-by-
portion as the VA study progresses, and it is submitted as part of the Final VA Study Report.  After the 
Segment 3 meeting, the VA Team Leader completes the VASSR Accepted Alternatives and VASSR 
Conditionally Accepted forms to reflect the disposition of those VA alternatives that were not rejected.   

Note: Pages 1 and 2 are the same as the Study Initiation Documents (pages 1 and 2), which describe the 
project, identify the participants, and detail the schedule.  Page three of the VASSR, which 
documents the proposed alternatives and sets, was completed by the Team Leader at the conclusion 
of Segment 2.  

The VA alternatives that are accepted for implementation into the project are summarized and the cost and 
performance improvements validated by the decision makers; in particular, the Project Manager must 
approve the values being reported by the VA team. 

VA Study Report – Accepted Alternatives.  The example VA Study Report – Accepted Alternatives 
(form T-02-4) lists each alternative by group: 

 VA Alternative Number – Alternative number is sequential (1.0, 2.0, 3.0).  The .0 indicates this 
alternative does not have any competing ideas.  When several competing ideas are developed and 
only one can be implemented, the same number is used with decimal designators (3.1, 3.2, 3.3) 
for the competing alternatives.   

 Initial Cost Savings – Initial Cost Savings as shown on the VA Alternative form 

 Subsequent Cost Savings – Subsequent Cost Savings as shown on the VA Alternative form 

 Highway User Cost Savings – Highway User Cost Savings as shown on the VA Alternative form 

 Total LCC (NPV) Cost Savings – The sum of all the Cost Savings as shown on the VA 
Alternative form 

 Change in Performance – The change in performance for that VA alternative from the original 
concept total design, as shown on the VA Alternative form. 

 Comments – Any comments that may assist the report reviewer in more fully understanding some 
of the accepted VA alternatives 

 Summary of Accepted VA Alternatives – Cumulative Study Savings – Show the total impact of 
the accepted VA alternatives.  Performance improvements are to be reevaluated by the team and 
key decision makers to validate the project improvement for the acceptance of these alternatives.  
The Performance Rating Matrix form is used to determine the percentage change  
in performance and value. 

 Comments – Any comments that may assist the report reviewer in more fully understanding the 
benefits of these accepted alternatives.    
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VA STUDY SUMMARY REPORT 
ACCEPTED ALTERNATIVES 

Project Name:  Example Project 

Caltrans 

Summary of Accepted VA Alternatives 

VA Alt 
Number 

Initial 
Cost Savings 

Subsequent 
Cost Savings 

Highway User  
Cost Savings 

Total LCC 
(NPV) Cost Savings 

Change in 
Performance 

1.2 $16,000,000 $0 $0 $16,000,000 +3% 

3.0 $6,000,000 $0 $0 $6,000,000 +5% 

5.0 $1,000,000 $0 $0 $1,000,000 +3% 

8.0 ($2,300,000) ($84,000) $29,700,000 $27,316,000 +15% 

Comments 

Reduction in performance for alternative 1.2 is due to removal of one local access point. 

Summary of Accepted VA Alternatives - Cumulative Study Savings 

VA Alternative 
Number 

Initial  
Cost Savings / 
Cost Increase 

Subsequent 
Cost Savings/ Cost 

Increase 

Highway User  
Cost Savings/  
Cost Increase 

Total LCC (NPV) 
Cost Savings 

Change  
in Perf. 

Change 
in Value 

$23,000,000 $0 $29,700,000 1.2, 3.0,  
5.0, 8.0 ($2,300,000) ($84,000) $0 

$50,316,000 +26% +38% 

Comments 

*Indicates Set Used in Report Calculations. 
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RATING RATIONALE –  
ACCEPTED ALTERNATIVES 

Once VA alternatives have been selected for implementation, the performance rating that these alternatives 
will have on the project is validated with the stakeholders.  The Performance Rating Matrix is used to 
measure the original and cumulative effect of the accepted VA alternatives against project-specific criteria.  
It is based on the weighted performance criteria developed earlier to rate the original concept and is used 
throughout the process to evaluate VA alternatives.   

When summarizing the net potential change for the accepted VA alternatives, it is important to note that 
performance values are not the sum of the individual alternatives.  The performance rating for the 
accepted alternatives needs to be determined by assessing how the combination of these alternatives rates 
for each performance measure.  While two accepted alternatives may both change a specific performance 
measure one point, their combined impact may still not be enough to increase the rating more than one 
point (note the sensitivity of the performance rating is ±1 point).  In other cases, there could be a 
synergistic effect of the two alternatives, and the rating could change 3 points.  This effect can be due to 
several factors, including the integer rating system (the 1 could be a .7 or a 1.4), the Performance Measure 
Scale may not be linear, or the alternatives have either an overlapping or multiplying influence.   

Rating Rationale – Accepted Alternatives.  The example Rating Rationale – Accepted Alternatives 
(form T-19-2) records performance ratings against the project-specific criteria for the accepted VA 
alternatives. 

 Rationale – A summary of the VA team’s basis/ rationale for the numerical change in 
performance, as indicated on the Performance Rating Matrix.  The rationales for the accepted 
alternatives are combined and edited to reflect the rationale for the set. 

 
 
As the discussions regarding the basis for performance changes occur, the rating that the team determines, 
based on this rationale and the scales developed for the performance measures, is recorded on the 
Performance Rating Matrix – Accepted Alternatives. 
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Rating Rationale – Accepted Alternatives 

Performance  
   Criteria Rationale 

Mainline  
Traffic Operations 

Improvement is primarily due to elimination of the only traffic signal on SR 64 
within the project limits that resulted from converting the signalized 
intersection to an interchange. 

Highway User 
Safety 

Reduced almost a mile of existing sustained 6% grade to 4%.  Eliminated an 
existing intersection at the bottom of sustained grade.  Significantly reduced 
the number of potential conflicts between the traveling public and construction 
vehicles hauling dirt on or across SR 64.  Improved sight distance by using 
Wiley Drive intersection and a flatter curve.  Addition of the interchange and 
elimination of turning movements into the commercial areas at this location 
will reduce the conflicts that have been the primary source of a number of 
accidents in this area.   

Access Elimination of the traffic signal and replacing it with an interchange will 
improve the accessibility to the area where a new industrial park is planned.   

Local  
Traffic Operations 

Localized improvements will result from these changes, but the overall rating 
will not be significantly impacted. 

Constructibility Reduction in excavation quantities of >2 million m3.  This is made possible by 
the reduction in design speed.  The interchange at Olive Hill does not 
complicate the construction, as the topography simplifies the construction of 
the interchange versus an intersection. 

Environmental 
Impacts 

Reduction in design speed through the steep cut area and realignment near the 
river and refinery will significantly reduce environmental impacts to the 
project.  Wetland mitigation is reduced to less than one acre.  The potential to 
encounter contaminated soils is greatly reduced when the need to relocate old 
oil pipelines is eliminated.  Reduced cuts significantly reduce the visual 
impacts of road widening.  Habitat and Oak mitigation are avoided. 

Right-of-Way 
Impacts 

Significant reduction in the right-of way requirements.  Eliminates most 
building takes and reduces the need for new frontage roads. 
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PERFORMANCE RATING MATRIX –  
ACCEPTED VA ALTERNATIVES 

The Performance Rating Matrix is used to record the performance rating for the original concept and accepted 
VA alternative sets to show how the total project changed with the selected VA alternatives implemented into 
the design.  As a result of these ratings, the total performance, percent performance improvement, value 
index, and percent value change can be calculated. 

Performance Rating Matrix – Accepted VA Alternatives.  The example Performance Rating Matrix – 
Accepted VA Alternatives (form T-06) records performance ratings against the project-specific criteria 
for the sets of VA alternatives. 

 Criteria – Project-specific criteria developed on the Performance Criteria Matrix 
 Criteria Weight – Percentage weight developed on the Performance Criteria Matrix 
 Concept – Combination of accepted VA alternatives (may be one or more alternatives) 
 VA Set No. – Combination of selected alternatives from within mutually exclusive groups that can 

offer cost, performance, and value improvements to the original concept 
 Performance Rating – Selected rating on a scale of 1 (low) to 10 (high) (See pages 5.8 and 5.9  

for rationale).  The rating change for a criterion cannot be determined by simply adding the 
performance change for each alternative in the set, as discussed on page 5.8)  

 Total Performance – Arithmetic product of criteria weight and performance rating 
 Rating Parameters – A correlation of quantifiable performance criteria to the performance rating 

(1 to 10).  It is only necessary to list the performance criteria that are quantifiable; subjective 
parameters need not be identified here. 

 Overall Performance – The matrix is completed for each VA alternative set, calculating the 
following: 

 Total Performance – Arithmetic sum of total performance for the Original Concept and 
combined effect of the accepted VA alternatives. 

 % Performance – The difference between the total score for the baseline and the total score  
for the accepted VA alternatives, expressed as a percentage increase or decrease. 

 Total Project Cost – Cumulative estimated cost of the project with the accepted VA alternatives 
incorporated ($ million).  The cost figure should be expressed with the base number to three 
places in front of the decimal point.  For example, $145,562,000 should be expressed as 145.5 
in order to have a value ratio in the magnitude of 1 to 10.  Generally, this figure should be 
construction costs and not life cycle costs (especially if performance criteria are represented in 
the life cycle costs). 

 Value Index – Arithmetic division of total project performance by project cost.  The value will 
be between 1 and 10 with two decimal places. 

 Percent Value Improvement – Net increase (+) or decrease (-) of value index in percent 
 

Note: 
 The estimated cost for the accepted VA alternatives is derived by adding the cumulative cost change 

for each accepted alternative to the original concept project cost. 
 The cumulative performance change for each set is determined by assessing the performance measures 

for the accepted VA alternatives. 
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1 2 3 4 5 6 7 8 9 10
Original Concept 8 192
Accepted Alts. 9 216

Original Concept 6 174
Accepted Alts. 9 261

Original Concept 7 133
Accepted Alts. 8 152

Original Concept 7 70
Accepted Alts. 8 80

Original Concept 7 14
Accepted Alts. 8 16

Original Concept 6 84
Accepted Alts. 8 112

Original Concept 5 10
Accepted Alts. 8 16

38%

2

10

19

24

29

Mainline 
Traffic Operations

Highway User 
Safety

Access

Local
Traffic Operations

Constructibility

Environmental
Impacts

Total 
Performance

CaltransPERFORMANCE RATING MATRIX - Accepted Alternatives
Example Project

ConceptCriteria Criteria
Weight

Performance Rating

2.87

Total 
Performance

677
853 26% 214.9

% Value 
Improvement

Value Index 
(Performance / 

Cost)
Total Cost% Perf.

Improve.

235.6
3.97

2

14

Accepted VA Alternatives (1.2, 3.0, 5.0, 8.0)
Original Concept

OVERALL PERFORMANCE

Right-of-Way
Impacts
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VA STUDY SUMMARY REPORT 
CONDITIONALLY ACCEPTED ALTERNATIVES  

(Page 1) 

At the completion of Segment 3, the Team Leader documents any conditionally accepted alternatives on the 
VASSR form to facilitate tracking and the ultimate resolution of the open VA alternatives.  The VA 
alternatives that are conditionally accepted for implementation into the project are summarized and the cost 
and performance improvements validated by the decision makers; in particular, the Project Manager must 
approve the values being reported by the VA team.  An action plan is developed to track the conditionally 
accepted VA alternatives so their ultimate disposition can be tracked.  The cost and performance changes 
are differentials from the accepted changes. 

VA Study Conditionally Accepted Alternatives (Page 1).  The example VA Study Conditionally 
Accepted Alternatives (Page 1) (form T-02-5) lists each alternative by group: 

 VA Alternative Number – Alternative number is sequential (1.0, 2.0, 3.0).  The .0 indicates this 
alternative does not have any competing ideas.  When several competing ideas are developed and 
only one can be implemented, the same number is used with decimal designators (3.1, 3.2, 3.3) for 
the competing alternatives.   

 Initial Cost Savings – Initial Cost Savings as shown on the VA Alternative form 

 Subsequent Cost Savings – Subsequent Cost Savings as shown on the VA Alternative form 

 Highway User Cost Savings – Highway User Cost Savings as shown on the VA Alternative form 

 Total LCC (NPV) Cost Savings – The sum of all Cost Savings as shown on the VA Alternative form 

 Change in Performance – The change in performance for that VA alternative as shown on the  
VA Alternative form 

 Comments – Any comments that may assist the report reviewer in more fully understanding some  
of the accepted VA alternatives 

 Summary of Conditionally Accepted VA Alternatives – Cumulative Study Savings – Show the 
total potential added impact that the conditionally accepted VA alternatives would have on the 
alternatives already accepted.  Performance improvements are to be reevaluated by the team and 
key decision makers to validate the project improvement for the acceptance of these alternatives.  

 Comments – Any comments that may assist the report reviewer in more fully understanding the 
benefits of these conditionally accepted alternatives.    

 Follow-Up Actions for Conditionally Accepted Alternatives – Document the key actions required, 
responsible parties, and estimated due date for each conditionally accepted VA alternative. 
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VA STUDY SUMMARY REPORT 
CONDITIONALLY ACCEPTED ALTERNATIVES (Page 1) 

Project Name:  Example Project 

Caltrans 

Summary of Conditionally Accepted VA Alternatives 

VA Alt 
Number 

Initial 
Cost Savings 

Subsequent 
Cost Savings 

Highway User  
Cost Savings 

Total LCC 
(NPV) Cost Savings 

Change in 
Performance 

4.1 $6,000,000 $0 $0 $6,000,000 +3% 

      

Comments 

Alternative 4.1 involves reducing the design speed in selected areas of the project, and it is anticipated to be accepted once a 
Design Exception is approved. 
 

Summary of Conditionally Accepted VA Alternatives - Cumulative Study Savings 

VA Alt. 
Number 

Initial  
Cost Savings / 
Cost Increase 

Subsequent 
Cost Savings/  
Cost Increase 

Highway User  
Cost Savings/  
Cost Increase 

Total LCC (NPV) 
Cost Savings 

Change in 
Performance 

Change in
Value 

$6,000,000 $0 $0 
4.1 

$0 $0 $0 
$6,000,000 +3% +7%. 

       

       

Comments 

Alternative 4.1 involves reducing the design speed in selected areas of the project, and it is anticipated to be accepted once a 
design exception is approved. 
 

Follow-Up Actions for Conditionally Accepted Alternatives 

Follow-up with Project Manager (805-555-3016) in Spring, 2002, to determine whether a design exception has been approved.   



Resolve Alternatives 

Value Analysis Team Guide  5.16 
Revised 04/01/03 

VA STUDY SUMMARY REPORT 
CONDITIONALLY ACCEPTED ALTERNATIVES  

(Page 2) 

At the completion of Segment 3 the Team Leader documents any conditionally accepted alternatives on the 
VASSR form to facilitate tracking and the ultimate resolution of the open VA alternatives.  The VA 
alternatives that are conditionally accepted for implementation into the project are reevaluated for 
performance impact.  It is necessary to determine the added impact on performance that each conditionally 
accepted VA alternative will ultimately have on the already accepted VA alternative sets, so that the total 
performance impact can be determined without reassembling the team at a later date and to reassess the 
performance improvement of the VA alternatives.  These performance improvements are to be validated by 
the decision makers; in particular, the Project Manager must approve the values being reported by the VA 
team. 

VA Study Conditionally Accepted Alternatives (Page 2).  The example VA Study Conditionally 
Accepted Alternatives (form T-02-6) discusses the impact of conditionally improved alternatives on 
the performance rating of accepted alternatives: 

 Criteria – Criteria used in the evaluation of alternatives for this VA Study 

 Criteria Weight – The weighting factor determined for these criteria  

 Conditionally Accepted Alternative – The number of the conditionally accepted VA alternative 

 Cumulative Performance Change – The added performance improvement to the total project that 
each VA alternative would have for each criterion  

 Total Performance Adjustment – The product of the Criteria Weight times the Cumulative 
Performance Change. 

 Rating Rationale– A narrative explaining the rationale for the performance change.  Even if the 
VA alternative will not change the total rating, but it represents an improvement, it should be 
discussed here. 

 

To determine the Change in Performance and Change in Value, the added rating points for the conditionally 
accepted alternatives that become accepted needs to be recalculated on the Performance Rating Matrix 
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VA STUDY SUMMARY REPORT 
CONDITIONALLY ACCEPTED ALTERNATIVES (Page 2) 

Project Name: Example Project 

Caltrans 

Impact of Conditionally Accepted Alternatives on Performance Rating 

Criteria Criteria 
Weight 

Conditionally 
Accepted 

Alternative 

Cumulative 
Performance 

Change 

Total 
Performance 
Adjustment 

Rating  
Rationale  

4.1 0 0 No significant impact 

    

    

Mainline  
Traffic Operations 24 

    

4.1 0 0 No significant impact 

    

    

Highway User 
Safety  29 

    

4.1 0 0 No significant impact 

    

    
Access 19 

    

4.1 0 0 No significant impact 

    

    

Local  
Traffic Operations  10 

    

4.1 1 2 
Significantly reduces cuts and 
export 

    

    

Constructibility 2 

    

4.1 1 14 
Reduces environmental impact 
of significant cuts 

    
Environmental  
Impacts 14 

    

4.1 1 2 

Reduces significant 
amount of new right-of-
way required 

    

Right-of-Way  
Impacts 2 
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VA STUDY SUMMARY REPORT  
BENEFIT SUMMARY 

After the Implementation Meeting, the VA Team Leader completes the VA Study Benefit Summary form.  
The results at this time are preliminary, as the costs of the study will not be finalized until the end of the 
fiscal year.  Final VA Study Benefits will be updated and reported by HQ VA Branch. 

VA Study Summary Report – Benefit Summary.  The example VA Study Summary Report – Benefit 
Summary (form T-02-7) summarizes key information needed by HQ VA Branch in their reporting of 
the VA Program. 
Cost of Performing VA Study: 

 Caltrans Administrative Costs – This value is provided by the VA HQ Branch at the end of the 
fiscal year.  For the final report, the value (administrative cost/study) for the previous fiscal year 
will be used.  In the Annual VA Report that is compiled at the end of the fiscal year, this number is 
updated for official reporting purposes. 

 In-House Team Members – The time the Caltrans team members have spent on the VA Study is 
multiplied by $75 per hour to determine this value.    

 Consultant Team Leader – The cost of the consultant Team Leader, clerical support, travel and 
living expenses, and other direct cost items is inserted here. 

 Consultant Team Members – The cost of the consultant team member(s), travel and living 
expenses, and other direct cost items is inserted here. 

 Total Study Costs – The above costs are totaled here. 

Summary of VA Study Benefits: 
 Accepted Implementation Rate (Accepted/Accepted + Conditionally Accepted) – The number of 

accepted and conditionally accepted VA alternatives are divided by the total number of mutually 
exclusive VA alternatives.  

 Cost Reduction, Expressed as a Percentage (Accepted + Conditionally Accepted) – The savings 
resulting from accepted VA alternatives and conditionally accepted VA alternatives is divided by 
the total project cost that the team studied to determine the percent cost reduction. 

 Study Return on Investment (Accepted + Conditionally Accepted) – Accepted VA Alternative 
Savings ÷ Study Costs (Stated as xx:1) and Conditionally Accepted VA Alternative Savings ÷  
Study Costs. 
Note: The above values are calculated without, then with, conditionally accepted alternatives to 

show the minimum impact based on the alternatives initially accepted, and the ultimate 
potential impact if the conditionally accepted alternatives are accepted. 

 Project Delivery Time Saved (Months) – Identify the Project Delivery time saved (or added time  
if necessary) to the overall schedule as a result of the implemented VA alternatives.  

 Project Capital Outlay Support Costs Saved ($) – Identify the Project Delivery cost saved (or 
added time if necessary) to the project as a result of the implemented VA alternatives.  

 Summary of Study Impacts – A narrative, which summarizes the benefits of the VA Study.  This 
should be written so that it can be used as an effective marketing tool to share the benefits of the 
study throughout the organization. 

 VA Study Timing Impacts – General Comments – A narrative, which summarizes how the timing 
of the study impacted the scope of the study and the results.  

 VA Alternatives Rejected Due to VA Study Timing – Identify any VA alternatives that were 
rejected because it was too late in the Project Delivery Process to make the change due either to 
the fact that the cost to redesign to the same level would eliminate the savings, or that it would 
unacceptably delay the project. 
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VA STUDY SUMMARY REPORT 
BENEFIT SUMMARY 

Project Name: Example Project 

Caltrans 

Cost of Performing VA Study 

Caltrans Administrative Costs $14,400 

In-House Team Members $21,450 

Consultant Team Leader $43,061 

Consultant Team Members $11,620 

Total Study Costs $90,531 

Summary of VA Study Benefits 

Accepted Implementation Rate (Accepted / Accepted + CA) 50%/67.5% 

Cost Reduction, Expressed as a Percentage Accepted /Accepted + CA) 9% / 11% 

Study Return on Investment (ROI) (Accepted / Accepted + CA) 
Implemented Savings Divided by Study Costs (Stated as xx:1) 254:1 / 320:1 

Study Value Return on Investment (VROI) (Accepted / Accepted + CA) (Value 
Improvement x 1,000,000) divided by Study Costs (Stated as xx:1) 342:1 / 420:1 

Project Delivery Time Saved (Months) 12 

Project Capital Outlay Support Costs Saved  ($) ($70,000) 

Summary of Study Impacts 

Implemented VA alternatives reduced the project's excavation quantities by almost 70%, reduced almost a mile  
of existing sustained 6% grade to 4%, and eliminated an existing intersection at the bottom of a sustained grade.   
The alternatives also significantly reduced the number of potential conflicts between the traveling public and 
construction vehicles hauling dirt during construction.  Construction time was reduced by at least one year.  The 
new interchange will eliminate the only traffic signal along the corridor, which will help to improve operations.  
The interchange will also reduce turning conflicts in an area that has historically had a very high accident rate.  It 
will also reduce a bottleneck along the route that will result in improving operations as traffic demands increase.  
The relationship between Caltrans and the local stakeholders (Regional Transportation Agency, City & 
Community Groups) were strengthened as they used the VA process to work together to address and resolve 
project concerns to the benefit of all.   

VA Study Timing Impacts – General Comments 

The VA Study was conducted early in the Project Approval Document Phase, before the detailed Environmental 
Technical Studies started.  This provided the VA team maximum flexibility to develop alternatives to improve the 
project.  There were no alternatives rejected due to timing. 
 

VA Alternatives Rejected Due to VA Study Timing 

Alternative Reason 
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PRESENT RESULTS 

The VA team and Team Leader give a formal oral presentation to the project designers, decision makers, 
and stakeholders at the conclusion of the study.  Team members may use the materials developed for each 
alternative, or they may prepare presentation graphics (overhead projector, slides, or flip charts) to 
communicate the essential features of the alternatives. 

Presentation Outline.  The Presentation Outline illustrates how the oral briefing is organized: 

 Introduction – Project name, location, number, team members 

 Project – Major elements, length, significant costs, schedule 

 Alternatives 

 Accepted alternatives 

 Conditionally accepted alternatives 

 Advantages and disadvantages 

 Performance and accepted savings 

 Summary  

 Accepted alternatives 

 Total accepted savings/performance – More than one tally may be needed to account for 
alternative sets 

 Conditionally accepted alternatives 

 Additional savings/performance from conditionally accepted alternatives 

 Closing 

 Final comments – Comments on VA alternatives by decision makers and stakeholders 
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PRESENTATION OUTLINE 

Presentation graphics may be overhead projector, slides, flip charts, or pages of documented alternatives, 
organized as follows: 

 

INTRODUCTION 

 Project Name 
 Location/Number 
 Team Members 

 
 
 
 
 1 
 

 PROJECT 

 Description 
 Major Elements 
 Length  
 Significant Costs 
 Schedule 

 
 
 2 

ACCEPTED ALTERNATIVES  CONDITIONALLY ACCEPTED 
ALTERNATIVES 

 4.0
 2.2 

  
 5.0 

ALTERNATIVE 1.1 

 Original Concept 
 Alternative Concept 
 Sketches 
 Advantages 
 Disadvantages 
 Performance 
 Total Accepted Savings 

  
 3 

 ALTERNATIVE 3.0 

 Original Concept 
 Alternative Concept 
 Sketches 
 Advantages 
 Disadvantages 
 Performance 
 Additional Savings 
 Pending Action 

 4 
  

 
 

  

SUMMARY 

 Accepted Alternatives 
 Total Accepted Savings/ 

Performance 
 Conditionally Accepted 

Alternatives 
 Additional Savings/Performance 

from Conditionally Accepted 
Alternatives 5 

 CLOSING 

 Decision Makers’ Comments 
 Stakeholders’ Comments 

 
 
 
 
 
 6 
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T-01 

MEETING ATTENDEES 
Project Name Caltrans 

 TELEPHONE FAX 
 

        

NAME ORGANIZATION POSITION 
E-MAIL 
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VA STUDY SUMMARY REPORT 
TASK ORDER IDENTIFICATION 

Project Name:  

Caltrans 
 

TASK ORDER IDENTIFICATION INFORMATION 

Contract Task Order District County Route KP EA 

       

       
11 

STUDY TYPE 

Highway  

NHS Mandated?  
Process  Product  

 

ANNUAL VA PROGRAM 

Study listed on District VA Annual Program?  (Y/N)  
 

KEY PROJECT MILESTONE DATES 

M000 Identify Need:  M100 Approve DPR:  

M010 Approve PID:  M200 PA&ED:  

M015 Program Project:   M380 Project PS&E:  

M020  Begin Environmental:  M500 Approve Contract:  
 

PROJECT DESCRIPTION 

 

Capital Outlay Support Costs:  

Estimated Right of Way Cost:  

Estimated Project Construction Cost:  
 

PROJECT PURPOSE and NEED 

 

 

VA STUDY PURPOSE and OBJECTIVES 

 

 



T-02-2 

VA STUDY SUMMARY REPORT 
PARTICIPANTS and SCHEDULE 

Project Name:  
Caltrans 

TEAM LEADERS 

Name Organization Discipline/Position Phone/Email Expertise 
Level * 

     

VA STUDY TEAM MEMBERS 

     

     

     

     

     

     

     

     

     

     

PROJECT CONTACTS 

     

     

TEAM RESOURCE ADVISORS 

     

STUDY TECHNICAL REVIEWERS 

     

     

     

     

PROJECT DECISION MAKERS 

     

     

     

VA STUDY SCHEDULE 

Meeting Dates Times Location 

    

    

    

    

    

    

    

* VA TEAM EXPERTISE LEVELS 

Expertise Level 
4- Expert  
3- Advanced 
2- Mid  

Since VA Studies provide guidance for project management decisions on major state transportation projects, 
recruited VA team members should be mid-level to expert-level in their knowledge, tenure, and overall experience 
in the referenced discipline.  DVACs should contact the appropriate functional managers, well in advance of the 
study dates, to provide to the VA team individuals with this level of expertise, and begin recruiting for the VA 
teams.  Consequently, DVACs will contact appropriate functional managers well in advance of the Pre-Study 
Meeting date to ensure the early recruitment of VA team members with the highest level of expertise. 1- Low  



T-02-3 

 

VA STUDY SUMMARY REPORT  
PROPOSED ALTERNATIVES 

Project Name:  

Caltrans 

Summary of Proposed VA Alternatives 

VA Alt 
Number 

Initial 
Cost Savings 

Subsequent 
Cost Savings  

Highway 
User Cost Savings  

Total LCC 
(NPV) Cost Savings  

Change in 
Performance 

      

      

      

      

      

      

      

      

      

      

      

      

      

Comments 

 

Summary of Proposed VA Alternatives - Cumulative Study Savings 

VA 
Set No. 

VA 
Alt. No. 

Initial  
Cost Savings / 
Cost Increase 

Subsequent 
Cost Savings/ 
Cost Increase 

Highway User 
Cost Savings/ 
Cost Increase 

Total LCC 
(NPV) 

Cost Savings 

Change in 
Performance 

Change in 
Value 

   
  

   
   

   
  

   
   

Comments 
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VA STUDY SUMMARY REPORT  
ACCEPTED ALTERNATIVES 

Project Name:   

Caltrans 

Summary of Accepted VA Alternatives 

VA Alt 
Number 

Initial 
Cost Savings 

Subsequent 
Cost Savings 

Highway User  
Cost Savings 

Total LCC 
(NPV) Cost Savings 

Change in 
Performance 

      

      

      

      

      

      

      

      

Comments 

 

Summary of Accepted VA Alternatives - Cumulative Study Savings 

VA Alternative 
Number 

Initial  
Cost Savings / 
Cost Increase 

Subsequent 
Cost Savings/  
Cost Increase 

Highway User  
Cost Savings/  
Cost Increase 

Total LCC (NPV) 
Cost Savings 

Change  
in Perf. 

Change 
in Value 

   
 

   
   

Comments 

*Indicates Set Used in Report Calculations. 
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VA STUDY SUMMARY REPORT 
CONDITIONALLY ACCEPTED ALTERNATIVES (Page 1) 

Project Name:  Project Name 

Caltrans 

Summary of Conditionally Accepted VA Alternatives 

VA Alt 
Number 

Initial 
Cost Savings 

Subsequent 
Cost Savings 

Highway User  
Cost Savings 

Total LCC 
(NPV) Cost Savings 

Change in 
Performance 

      

      

      

      

Comments 

 

Summary of Conditionally Accepted VA Alternatives - Cumulative Study Savings 

VA Alternative 
Number 

Initial  
Cost Savings / 
Cost Increase 

Subsequent 
Cost Savings/  
Cost Increase 

Highway User  
Cost Savings/  
Cost Increase 

Total LCC (NPV) 
Cost Savings 

Change in 
Performance 

Change in
Value 

   
 

   
   

       

       

Comments 

 

Follow-Up Actions for Conditionally Accepted Alternatives 
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VA STUDY SUMMARY REPORT 
CONDITIONALLY ACCEPTED ALTERNATIVES (Page 2) 

Project Name:  

Caltrans 

Impact of Conditionally Accepted Alternatives on Performance Rating 

Criteria Criteria 
Weight 

Conditionally 
Accepted 

Alternative 

Cumulative 
Performance 

Change 

Total 
Performance 
Adjustment 

Rating Rationale 
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VA STUDY SUMMARY REPORT 
BENEFIT SUMMARY 

Project Name:  

Caltrans 

Cost of Performing VA Study 

Caltrans Administrative Costs  

In-House Team Members  

Consultant Team Leader  

Consultant Team Members  

Total Study Costs  

Summary of VA Study Benefits 

Accepted Implementation Rate (Accepted / Accepted + CA)  

Cost Reduction, Expressed as a Percentage Accepted /Accepted + CA)  

Study Return on Investment (ROI) (Accepted / Accepted + CA) 
Implemented Savings Divided by Study Costs (Stated as xx:1)  

Study Value Return on Investment (VROI) (Accepted / Accepted + CA) (Value 
Improvement x 1,000,000) divided by Study Costs (Stated as xx:1)  

Project Delivery Time Saved (Months)  

Project Capital Outlay Support Costs Saved  ($)  

Summary of Study Impacts 

 

VA Study Timing Impacts – General Comments 

 
 

VA Alternatives Rejected Due to VA Study Timing 

Alternative Reason 

  

 



T-03-1 

VA STUDY PROJECT DATA 
Project Name Caltrans 

The Project Development staff, in coordination with the DVAC, collects, copies, and distributes relevant project data 
necessary to conduct the study. 

The project data can include plans, specifications, correspondence, calculations, estimates, and other relevant information 
available prior to the beginning of the study.  The following checklist is provided to facilitate the identification and 
distribution of project data required for the VA Study.  Include additional items of data collection not included on the 
checklist.  At a minimum, the PSR/PR/PSSR and cost estimate should be provided to each VA team member a week prior  
to the study. 

Item No. of 
Copies Responsibility Due 

Date 

VISUAL AIDS    
 Graphics, such as public displays, showing project details    
 Aerials    
 Project photographs (Provide electronic copies of digital photos)    
 Highway and structure as-built plans (or portions, if extensive)    
 Photologs (frame-by-frame movie of the route, by kilometer post)    

    
PROJECT DOCUMENTS    

 Important correspondence and memoranda     
 Project work plan     
 Project Report (PR) / Project Study Report (PSR) / Project Scope Summary Study 

Report (PSSR) 
   

 Environmental Documents or Environmental Assessment (EIS/EIR, FONSI/ND,CE)  
and related technical reports 

   

 Cooperative agreements    
 Permits from regulatory agencies    
 Utility plans and encroachments    
 Completed plans (1 full-size set and copies of half-size OK)    
 Latest project estimates (Please provide most recent and include breakdown by item)    
 Right-of-way acquisition information and right-of-way record maps    
 Detours and/or staging construction or concepts    
 Hydrology/hydraulics information and calculations    
 District Maintenance Records queried by County, Route, and Kilometer Post  

(last five years) – CCA Data collection item 
   

 Traffic data (AADT, Truck Traffic %, DHV, Directional Split, etc.) – LCCA data 
collection item 

   

 Accident data (last three years – TSAR, Table B and C) – LCCA data collection item    
    

STRUCTURES ITEMS    
 Bridge plans (half-size OK)    
 Advance Planning Study(s) and correspondence requesting detailed advance planning 

study and technical design strategy 
   

 Retrofit strategy (if applicable) and related correspondence    
 Supplementary bridge reports – LCCA data collection item    
 Sufficiency rating    
 Geological, Soils Report(s) and Foundation Report (including Log of Borings), 

Seismic Site Data (i.e., ARS Curves) 
   

    
 



VA STUDY CHARGING INFORMATION 
Attachment D Caltrans 

The Project Manager is to identify charging information for the study.  Provide the charge codes and 
estimated costs for VA team participation and stakeholder participation.  Provide specific project 
charge codes for the Consultant Services. 

STUDY CHARGING INFORMATION 

DVAC Study Charges  

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

       

Caltrans Team Member Study Charges  

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

       

Caltrans Study Participants Study Charges 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

       

* VA Consultant Team Leader Study Labor Charges (Incl. clerical & other labor costs) 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

       

* VA Consultant Team Leader Study ODC Charges 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

       

* VA Consultant Team Member Study Labor Charges 

AOBJ EA FAE- WBS 
AC MSA Hours Rate (Avg.) Cost 

       

* VA Consultant Team Member ODC Charges 

AOBJ EA FAE- WBS 
AC MSA   Cost 

       

 
* Actual consultant fees will be determined at the conclusion of the Task Order. 
 
 

 



Item Cost Percent

Item

COST SUMMARY

PARETO CHART

COST MODEL
Project Name Caltrans

COST SUMMARY

Cost ($______)

T-04



A

B

C

D

E

F

G

H

I

a More Important

a/b Equal Importance

PERFORMANCE CRITERIA MATRIX
Project Name

TOTAL %

Caltrans

T-05



1 2 3 4 5 6 7 8 9 10

Original Concept

% Perf.
Improve.

Total 
Cost

Value Index 
(Performance / 

Cost)

% Value 
ImprovementOVERALL PERFORMANCE Total 

Performance

Criteria Concept
Performance Rating Total 

Performance
Criteria
Weight

PERFORMANCE RATING MATRIX CaltransProject Name

T-06



1 2 3 4 5 6 7 8 9 10
No Build 0
Original Concept 0

0
0
0

No Build 0
Original Concept 0

0
0
0

No Build 0
Original Concept 0

0
0
0

No Build 0
Original Concept 0

0
0
0

No Build 0
Original Concept 0

0
0
0

No Build 0
Original Concept 0

0
0
0

No Build 0
Original Concept 0

0
0
0

#DIV/0!Original Concept 0

% Perf.
Improve.

Total 
Cost

Value Index 
(Performance / 

Cost)

% Value 
ImprovementOVERALL PERFORMANCE Total 

Performance

Criteria Concept
Performance Rating Total 

Performance
Criteria
Weight

PERFORMANCE RATING MATRIX - Original Concept CaltransExample Project

T-06-01



1 2 3 4 5 6 7 8 9 10
Original Concept 0
VA Set 1 0
VA Set 2 0

0
0

Original Concept 0
VA Set 1 0
VA Set 2 0

0
0

Original Concept 0
VA Set 1 0
VA Set 2 0

0
0

Original Concept 0
VA Set 1 0
VA Set 2 0

0
0

Original Concept 0
VA Set 1 0
VA Set 2 0

0
0

Original Concept 0
VA Set 1 0
VA Set 2 0

0
0

Original Concept 0
VA Set 1 0
VA Set 2 0

0
0

#DIV/0!
#DIV/0!

PERFORMANCE RATING MATRIX - Proposed Alternatives CaltransExample Project

Criteria Concept
Performance Rating Total 

Performance
Criteria
Weight

OVERALL PERFORMANCE Total 
Performance

% Perf.
Improve. Total Cost

Value Index 
(Performance / 

Cost)

% Value 
Improvement

#DIV/0!
VA Set 1 0 #DIV/0! #DIV/0!
Original Concept 0

#DIV/0!VA Set 2 0 #DIV/0!

T-06-02



1 2 3 4 5 6 7 8 9 10
Original Concept 0
Accepted Alts 0

0
0
0

Original Concept 0
Accepted Alts 0

0
0
0

Original Concept 0
Accepted Alts 0

0
0
0

Original Concept 0
Accepted Alts 0

0
0
0

Original Concept 0
Accepted Alts 0

0
0
0

Original Concept 0
Accepted Alts 0

0
0
0

Original Concept 0
Accepted Alts 0

0
0
0

#DIV/0!
#DIV/0!

Accepted Alternatives 0 #DIV/0! #DIV/0!
Original Concept 0

% Perf.
Improve. Total Cost

Value Index 
(Performance / 

Cost)

% Value 
ImprovementOVERALL PERFORMANCE Total 

Performance

Criteria Concept
Performance Rating Total 

Performance
Criteria
Weight

PERFORMANCE RATING MATRIX - Accepted Alternatives CaltransExample Project

T-06-03



1 2 3 4 5 6 7 8 9 10
Original Concept 0
CA Alts 0

0
0
0

Original Concept 0
CA Alts 0

0
0
0

Original Concept 0
CA Alts 0

0
0
0

Original Concept 0
CA Alts 0

0
0
0

Original Concept 0
CA Alts 0

0
0
0

Original Concept 0
CA Alts 0

0
0
0

Original Concept 0
CA Alts 0

0
0
0

#DIV/0!

CaltransPERFORMANCE RATING MATRIX - Conditionally Accepted Alternatives
Example Project

Criteria Concept
Performance Rating Total 

Performance
Criteria
Weight

OVERALL PERFORMANCE Total 
Performance

% Perf.
Improve.

Total 
Cost

Value Index 
(Performance / 

Cost)

% Value 
Improvement

#DIV/0!
CA Alternatives 0 #DIV/0! #DIV/0!
Original Concept 0

T-06-04
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Rating Rationale – Original Concept 

Performance 
Criteria Rationale  
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PROJECT INFORMATION 
Project Name Caltrans 

TEAM MEMBER:  DATE:  

PROJECT BRIEFING(S): 

 

SITE VISIT(S): 

  

PROJECT CONSTRAINTS: 

  

PARADIGM SHIFTS: 
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Caltrans 
PAGE NO. 

FUNCTIONS 
Project Name 

1 of 1 
ITEM FUNCTION 

Description Verb Noun Type 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
 Function: Active Verb Type: B = Basic HO = Higher Order 
  Measurable Noun  S = Secondary A = Assumed 
    RS = Required Secondary U = Unwanted 
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Why? 
When? 
How? 

FAST DIAGRAM
Project Name Caltrans



IDEA EVALUATION 
Project Name Caltrans 

Ideas Performance Criteria 

No. Function       
Advantages Disadvantages $ Rank 

 
 

 
Ranking Scale: 5 = Significant Value Improvement 2 = Minor Value Degradation 
 4 = Good Value Improvement 1 = Significant Value Degradation or Does Not Meet Project Purpose and Need 
 3 =Minor Value Improvement 
Evaluation Criteria: Significant Improvement    +2,  +1,  0,  -1,  -2    Significant Degradation 
 

T-11 

 

 

            

            

            

            

            

            

            

            
 



IDEA EVALUATION 
Project Name Caltrans 

Ideas Performance Criteria 

No. Function        
Advantages Disadvantages $ Rank 

 
 

 
Ranking Scale: 5 = Significant Value Improvement 2 = Minor Value Degradation 
 4 = Good Value Improvement 1 = Significant Value Degradation, or Does Not Meet Project Purpose and Need 
 3 = Minor Value Improvement 
Evaluation Criteria: Significant Improvement  +2,  +1,  0,  -1,  -2  Significant Degradation 
 

T-11 

 

  

             

             

             

             

             

             

             

             
 



T-12-01 

VALUE ANALYSIS ALTERNATIVE 
Project Name Caltrans 

IDEA NO. NUMBER FUNCTION:    
PAGE NO. 

TITLE:  1 of  

ORIGINAL CONCEPT: 

 

ALTERNATIVE CONCEPT:  

 

ADVANTAGES: DISADVANTAGES: 

    

COST SUMMARY Initial 
Cost 

Present Value 
Subsequent Cost 

Present Value 
Highway User Cost 

Net Present  
Value 

Original Concept $  $  $  $  

Alternative Concept $  $  $  $  

Savings $  $  $  $  

Team Member:  Discipline:  PERFORMANCE:  
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VALUE ANALYSIS ALTERNATIVE 
Project Name Caltrans 

NUMBER PAGE NO. 
TITLE:    

DISCUSSION / JUSTIFICATION: 

 

TECHNICAL REVIEWER COMMENTS: 

 

PROJECT MANAGEMENT CONSIDERATIONS: 
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SKETCHES 
Project Name Caltrans 

NUMBER PAGE NO. 
TITLE:  

  of  
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PERFORMANCE MEASURES 
Project Name Caltrans 

NUMBER PAGE NO. 
TITLE:    of  

CRITERIA and RATING RATIONALE for ALTERNATIVE Performance Original Alternative 

 Rating   

Weight    

Contribution   

 Rating   

Weight    

Contribution   

 Rating   

Weight    

Contribution   

 Rating   

Weight    

Contribution   

 Rating   

Weight    

Contribution   

 Rating   

Weight    

Contribution   

 Rating   

Weight    

Contribution   

 Rating   

Weight    

Contribution   

 Total Performance:   

 Net Change in Performance:  
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ASSUMPTIONS and CALCULATIONS 
Project Name Caltrans 

NUMBER PAGE NO. 
TITLE:  

  of  

 

 



NUMBER PAGE NO.

Unit Quantity   Cost/Unit Total   Quantity   Cost/Unit Total   

SAVINGS

ROADWAY SUBTOTAL  
ROADWAY MARK-UP  

ROADWAY TOTAL  
VA ADDED MARK-UP  

Relocation Assistance
Utility Relocation

STRUCTURE SUBTOTAL  

Right-of-Way Acquisition
RIGHT-OF-WAY ITEMS

STRUCTURE TOTAL  

STRUCTURE MARK-UP
VA ADDED MARK-UP  

Reengineering and Redesign

RIGHT-OF-WAY TOTAL  

CAPITAL OUTLAY SUPPORT ITEMS

TOTAL  (Rounded)

Project Engineering

TOTAL  

ENVIRONMENTAL MITIGATION ITEMS

Title and Escrow Fees

STRUCTURE ITEMS

Demolition

CONSTRUCTION ELEMENT

Description

CaltransINITIAL COSTS
Project Name

ROADWAY ITEMS

ORIGINAL   CONCEPT

TITLE

 ALTERNATIVE CONCEPT

T-16



NUMBER PAGE NO.

 of 

 A.

Years

Years

 B.

 C. SUBSEQUENT SINGLE COSTS Year Amount Present Value Present Value

 D.

 E. Present Value Present Value 

F.

TITLE:   

TOTAL LIFE CYCLE SAVINGS:    

PRESENT VALUE OF SUBSEQUENT SINGLE COSTS (Rounded):  

TOTAL HIGHWAY USER ANNUAL COSTS:  

HIGHWAY USER ANNUAL COSTS 

TOTAL SUBSEQUENT ANNUAL AND SINGLE COSTS (B+C)

1.  Accident 

2.  Travel Time

3.  Vehicle Operating

 Expended Service Life - Alternative

TOTAL SUBSEQUENT COSTS SAVINGS:  

 Salvage - Alternative

 Salvage - Original

 Expended Service Life - Original

 Rehabilitations - Alternative

 Repairs - Alternative

3.  Energy

1.  Maintenance and Inspection

 Rehabilitations - Original

TOTAL PRESENT VALUE COST (A+D+E) 

CaltransProject Name
LIFE CYCLE COSTS

Service Life-Alternative

Service Life-Original

ORIGINAL

INITIAL COST SAVINGS: 

 Repairs - Original

ALTERNATIVE  Life Cycle Period Years Real Discount Rate

INITIAL COST

TOTAL HIGHWAY USER COST SAVINGS:   

PV Factor 
(P/F)

PRESENT VALUE OF SUBSEQUENT ANNUAL COSTS (Rounded):  

2.  Operating

Present Value Factor (P/A):  

Total Subsequent Annual Costs:  

SUBSEQUENT ANNUAL COSTS

T-17
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VA TEAM ALTERNATIVE REVIEW 
Project Name Caltrans 

NUMBER 
TITLE:   

Team Member:  

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

 

 

Team Member:  

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

 

 

Team Member:  

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

 

 

Team Member:  

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 

 

 

Team Member:  

 I have reviewed this alternative and agree with it as it is written 
 I have reviewed this alternative and suggest the following (or attached) changes 
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Rating Rationale – Proposed Alternatives 

 Performance  
 Criteria 

VA Set 1 
(Title) 

VA Set 2 
(Title) 

   

   

   

   

   

   

   

   

   
 



T-19-2 

Rating Rationale – Accepted Alternatives 

Performance 
Criteria Rationale 

  

  

  

  

  

  

  

 



SUMMARY OF VA ALTERNATIVES - Preliminary 
Project Name Caltrans 

Number Title 
Potential  
Savings 

Initial/LCC 
Performance

 

T-20-1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

SUMMARY OF VA SETS 

Set 
No. Description 

Initial Costs 
Savings/Increase 

Change in 
Performance 

Change in 
Value 
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SUMMARY OF VA ALTERNATIVES - Final 
Project Name Caltrans 

Number Description 
Potential 
Savings 

Initial/LCC 

Potential 
Performance 
Improvement 

Validated 
Savings 

Initial/LCC 

Validated 
Performance 
Improvement

 

     

     

     

     

     

     

     

     

     

     

     

     

     
 
 
 

Note Potential Savings and Potential Performance Improvement are the original values identified by the VA 
team in the Preliminary Report.  Validated Savings and Validated Performance Improvement are the 
values agreed to during the Implementation Meeting for the accepted and conditionally accepted 
alternatives.  There are no validated costs or performance improvements for the rejected VA alternatives. 
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COMMENTS 
Project Name Caltrans 

PREPARED BY ORGANIZATION TELEPHONE DATE 

    

VA ACTIVITY 

   Kick-off Meeting   Technical Review   VA Presentation 
  Implementation   Other______________ 

COMMENTS: 
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VA ALTERNATIVE IMPLEMENTATION ACTION 
Project Name Caltrans 

NUMBER 
TITLE:    

RESPONSES Prepared by:  Date:  

Acceptance of alternatives denotes intent to implement, based on current information, in the given project development 
phase (PID, PA&ED or PS&E).  It is recognized that future conditions may change this disposition.  The validation of 
disposition and the cost and performance changes for the alternative are required by Caltrans to ensure that the project 
decision makers agree with the study results.  These validated results become the basis for the VA Program reportables. 

Technical Feasibility / Validated Performance DISPOSITION 

 Accept 
 Conditionally Accept 
 Reject 

 

Validated Performance 
 

Implementable Portions 

 

If Alternative is Rejected 
Was rejection due to VA 
study taking place too late  
in the project development 
process to implement the 
change? 
Yes      No  

Validated Cost Savings Validated Savings 

 

Project Development 
Support Cost Savings 

 

 

Project Development Delivery Impacts  No 
Change 

Reduced
by 

Increased
by 

PID   Mo.  Mo. 

PA&ED   Mo.  Mo. 

PS&E   Mo.  Mo. 

 

Const.   Mo.  Mo. 

Other Comments 
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Value Analysis Study 
EVALUATION 

 

Project:   

Location:   

Date:   
 
PERSONNEL Excellent Good Fair Poor 
VA Coordinator 4 3 2 1 
VA Team Leader 4 3 2 1 
VA Team Members 4 3 2 1 
Resource Advisors 4 3 2 1 
Comments:  .............................................................................................................................................................................................. 
.................................................................................................................................................................................................................. 
.................................................................................................................................................................................................................. 
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.................................................................................................................................................................................................................. 
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VA Alternatives 4 3 2 1 
Design Suggestions 4 3 2 1 
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CALTRANS PROJECT PERFORMANCE MEASURES  

Project performance measures explicitly measure the project scope and delivery of a project, providing 
the project stakeholders an opportunity to effectively compare the three project management components:  
scope, schedule, and budget.  Performance criteria can generally be divided between project scope 
components (Highway Operations, Environmental Impacts, and System Preservation) and project delivery 
components.   

PROJECT SCOPE COMPONENTS  

Highway Operations  

Highway Operations criteria measure the impacts to highway users and are generally covered in the 
project's purpose and need.  These typically involve, but are not limited to: 

 Traffic Operations  (Typically measured in travel time between project limits for highway user.)  
Mainline versus Local Street operations are commonly segregated in this category.  Other 
possible categories include Ramp Operations and HOV Traffic Operations. 

 System Compatibility  (Integration of the project with the regional transportation system and 
intermodal facilities.)  This also includes non-motorized mobility. 

 Access  (Access to and from the highway and key locations within a community.)  Vehicular and 
non-motorized are subcategories to consider.  Traffic circulation patterns. 

 Highway Safety  (A measure of probability and severity to the highway user and highway 
maintenance crews.)  Highway user safety is generally measured by fatality, injury, and property 
damage only.  These are generally covered in the project's purpose and need.  

 Traffic Operations during Construction  (Travel time delays during construction.) 

Environmental Impacts  

Environmental Impact criteria measure how the proposed facility impacts its surrounding environment, 
both in terms of the final scope and during construction of the project.  These are statutorily required by 
environmental laws and regulations that are constantly updated.   

Final scope impacts, to address the impact of the facility upon the community, as constructed and in 
place, should be considered as follows: 

 Physical Environment – Includes such factors as topography, geology, soils, seismic, 
paleontology, water quality, hydrology, storm water run-off, hazardous waste, air quality, noise, 
and energy. 

 Natural Environment – Includes such factors as vegetation, fish and wildlife, wetlands and 
other waters of the U.S., and special status plants, animals, and communities. 

 Special Status Land Use Designations – Includes such factors as floodplains, coastal zone, wild 
and scenic rivers, section 4(f) resources, and section 6(f) properties. 
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 Community Issues – Includes such factors as land use planning, farmlands, economic issues, 
environmental justice and Title VI, relocations, community and public services, traffic, visual and 
aesthetic resources, and public partnerships. 

 Cultural Resources – Includes such factors as archaeological resources and historical resources. 

Construction impacts upon the community during the construction of the facility should be 
considered, as follows: 

 Construction Impacts to the Community – Includes items such as construction noise, dust, 
business access, water pollution, and air pollution. 

System Preservation  

System preservation criteria measure the sustainability of the proposed facility.  These criteria are 
typically related to maintenance operations or design considerations required to ensure the facility will 
withstand natural events.  The following major topics could be considered: 

 Maintainability – A measure of the maintenance effort needed to preserve an acceptable level of 
operations of the facility for the duration of the service life of the facility.  Highway roadways 
typically require maintenance on the traveled way, slopes and drainage, roadside, and traffic 
guidance, as a result of wear and tear caused by natural forces and the facility users. 

 Hydraulics – A measure of the ability to pass floodwaters through roadway facilities without 
impacting the roadway facility, or the upstream or downstream flow of the drainage facility. 

 Geotechnical Stability – A measure of the ability of the facility to preserve the structural 
integrity of the soil/structure and soil/pavement stability interaction during the service life of the 
facility. 

 Riding Surface – A measure of the comfort, appearance, and durability of the pavement surface 
and its effect on vehicle wear and tear during the service life of the facility. 

PROJECT DELIVERY COMPONENTS 

Project Delivery criteria measure the potential impact to delivering the project to the stakeholders as 
proposed. 

 Construction Risk – A measure of the risk that the contractor will not be able to deliver the 
project scope, as defined in the contract documents, and the potential for change orders and 
disputes. 

 Project Schedule – A measure of the time to complete the project. 

 Project Phaseability – The ability to build in incremental phases over an extended period of 
time, typically due to incremental amounts of funding or demand.  Includes compatibility with the 
ultimate alignment. 

Typically, there are 5-8 key performance criteria that need to be considered for a particular project.  The 
following pages contain examples of a number of criteria that have been used on Caltrans projects. 
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STANDARDIZED PERFORMANCE CRITERIA NAMES 

When performance criteria are being developed for a project, standardized names for each criterion 
should be used if the criterion is applicable to the project.  Maintaining standardized names for the criteria 
is important for the VA Program in reporting performance measures.  A project may have specific criteria 
that need to be developed but are not included in the standardized list of names; however, if criteria are 
included in the standardized list, use the standardized name and not a variation of that name. 

Standardized names are: 

 Mainline Traffic Operations 

 Local Traffic Operations  

 Highway User Safety  

 Highway Worker Safety 

 Access 

 System Compatibility 

 Environmental Impacts 

 Constructibility 

 Construction Impacts to Community 

 Hydraulics 

 Geotechnical Stability 

 Project Schedule 

 Project Phaseability 

 Construction Risk 

 Maintainability 

 Aesthetics 

 Ramp Operations 

 HOV Traffic Operations  

 Non-Motorized Mobility 

 Construction Impact on Business 

 Traffic Operations During Construction  

 Roadway Geometrics 

 Right-of-Way Impacts 

 Riding Surface 
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TYPICAL CALTRANS PERFORMANCE CRITERIA  

Following are definitions and rating scales for some of the standardized performance criteria. 

Highway Operations 

Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 LOS “A”:  Volume/Capacity =  0.0–0.30;  
Free flow – excellent operation 

9 LOS “B”:  Volume/Capacity = 0.31–0.48;  
Stable flow – very good operation 

8 LOS “C”:  Volume/Capacity = 0.49–0.64;  
Stable flow – good operation 

7 LOS “D”:  Volume Capacity = 0.65–0.80;  
Approaching unstable flow – fair operation 

6 LOS “E”:  Volume/Capacity = 0.81–0.90;  
Unstable flow – poor operation 

4 LOS  “F”:  Volume/Capacity = 0.91–1.05; Traffic 
congestion for 15 minutes to 1 hour 

3 LOS “F”; Volume/Capacity = 1.06–1.20;  
Traffic congestion for 1 to 2 hours 

2 LOS “F”:  Volume/Capacity = 1.21–1.34;  
Traffic congestion for 2 to 3 hours 

Mainline 
Traffic 
Operations 

A measure of the 
efficiency of traffic 
operations as they relate 
directly to the mainline 
alignment (including  
on-ramps and off-
ramps), based upon a 
20-year projected traffic 
forecast. 

1 LOS “F”:  Volume/Capacity = 1.35 or more; 
Traffic congestion for more than 3 hours 

10 20% below the statewide average 

9  

8 Statewide average for the roadway configuration 

7  

6 20% greater than the statewide average 

5  

4 60% greater than the statewide average 

3  

2 Twice the statewide average 

Highway User 
Safety  

A measure of how the 
expected accident rate 
for the project compares 
with the original 
concept’s expected 
accident rate, expressed 
by comparing to the 
statewide average. 

1  
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Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 Optimal operations (i.e., highest level of service 
achievable for the facility in question – LOS “A”) 

9  

8 Good operations – traffic delays during peak hours 
are minimal (i.e., overall level of service is 
equivalent to a “B”) 

7  

6 Satisfactory operations – delays during peak hours 
are acceptable (i.e., overall level of service is 
equivalent to a “C”)  

5  

4 Satisfactory operations – delays during peak hours 
are acceptable (i.e., overall level of service is 
equivalent to a “D”) 

3  

2 

Local Traffic 
Operations 

A measure of the 
efficiency of traffic 
operations as they relate 
to the local roadway 
infrastructure, based 
upon a 20-year projected 
traffic forecast. 

1 

Unsatisfactory operations – major delays during 
peak hours (i.e., overall level of service is 
equivalent to an “E”) 
Unacceptable operations – traffic gridlock is the 
norm (i.e., overall level of service is equivalent to 
an “F”) 
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Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 Optimal access (i.e., all major and minor 
movements are provided for, and driver 
expectations for access are fully met) 

9 Excellent access (i.e., meets driver expectations; 
all major movements are accommodated in a 
direct manner – one minor movement requires  
out-of-direction travel) 

8 Good access (i.e., meets driver expectations; all 
major movements are accommodated in a direct 
manner – two minor movements require out-of-
direction travel) 

7 Good access (i.e., meets driver expectations; all 
major movements are accommodated in a direct 
manner – several minor movements require out- 
of-direction travel) 

6 Satisfactory access (i.e., essentially meets driver 
expectations; one major movement and one minor 
movement require out-of-direction travel) 

5 Satisfactory access (i.e., essentially meets driver 
expectations; several major and minor movements 
require out-of-direction travel) 

4 Marginal access (i.e., several major movements 
require out-of-direction travel – some minor 
movements are not provided)  

3 Limited access (i.e., multiple major movements 
are not provided and/or significant out-of-direction 
travel is required) 

2 Severely limited access (i.e., multiple major 
movements are not provided and significant out-
of-direction travel is required) 

Access An approximation of  
a facility’s degree of 
access (both ingress and 
egress) between the 
local roadway 
infrastructure and the 
highway system.  This 
criterion considers how 
well the facility meets 
driver expectations, the 
quantity (number of  
on-and off-ramps), and 
quality (directness) of 
access. 

1 Unsatisfactory access (i.e., no access is provided – 
facility relies upon other interchanges or ramps 
beyond the scope of the project for access) 
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Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 Full mobility (i.e., all directions of travel are 
provided and are separated from vehicular traffic) 

9  

8  

7  

6  

5 Moderate mobility (i.e., access and mobility is 
provided across a major facility) 

4  

3  

2  

Non-
Motorized 
Mobility  

An approximation of the 
degree and nature of the 
access and mobility 
available to non-
motorized travelers 
(typically pedestrians 
and bicyclists) within 
the proposed facility.   

1 No mobility is provided 
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Environmental Impacts 

Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 Major improvement upon existing 
environmental conditions 

9 Minor improvement upon existing 
environmental conditions 

8 No environmental impacts 
7 Negligible degradation (i.e., does not require 

mitigation) 
6 Minor degradation (i.e., requires limited 

mitigation) 
5 Moderate degradation (i.e., requires significant 

mitigation in one area or limited mitigation in 
two) 

4 Moderate degradation (i.e., requires significant 
mitigation in two areas or limited mitigation in 
three) 

3 Major degradation (i.e., requires substantial 
mitigation in one area and limited/significant 
mitigation in others) 

2 Major degradation (i.e., requires substantial 
mitigation in two areas and limited/significant 
mitigation in others) 

Environmental 
Impacts  

An approximation of the 
concept’s overall effect on 
the surrounding 
environment.  This 
criterion includes the 
following areas: 

 Physical Environment:  
Topography, geology, 
soils, seismic, 
paleontology, water 
quality, hydrology, 
storm water run off, 
hazardous waste, air 
quality, noise, and 
energy 

 Natural Environment:  
Vegetation, fish and 
wildlife, wetlands and 
other waters of the 
U.S., special status 
plants, animals, and 
communities 

 Land Use:  Floodplains, 
coastal zone, wild and 
scenic rivers, section 
4(f) resources, and 
section 6(f) properties 

 Community Issues:  
Land use planning, 
farmlands, economic 
issues, environmental 
justice and Title VI, 
relocations, community 
and public services, 
traffic, visual and 
aesthetic resources, and 
public partnerships 

 Cultural Resources:  
Includes such factors as 
archaeological 
resources and historical 
resources 

1 Severe degradation (i.e., requires substantial 
mitigation in multiple areas) 
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Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 No direct or indirect impacts 

9 No direct and minor indirect impacts (i.e., noise, 
vibration, dust, or visual, requiring limited 
mitigation effort) 

8 Minor direct impacts (i.e., minor traffic delays, 
occasional temporary nighttime lane closures, 
etc.) 

7 Minor direct and indirect impacts 

6 Moderate indirect impacts (i.e., noise, vibration, 
dust, or visual, requiring significant mitigation 
efforts and/or inconveniences to the public) 

5 Moderate direct impacts (i.e., multiple minor 
traffic delays, lengthy detours, extended 
temporary night closures, etc.) 

4 Moderate direct and indirect impacts 

3 Major indirect impacts (i.e., noise, vibration, 
dust, or visual, requiring substantial mitigation 
efforts and/or inconveniences to the public) 

2 Major (i.e., daytime lane closures, etc.) 

Construction 
Impacts to 
Community 

An approximation of the 
temporary impacts to the 
surrounding community 
due to construction issues 
such as noise, vibration, 
dust, and visual; direct 
impacts to access to 
communities; and traffic 
impacts such as delays, 
closures, and detours. 

1 Major direct and indirect impacts 
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System Preservation 

Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 Major improvement upon existing hydraulic 
conditions 

9 Minor improvement upon existing hydraulic 
conditions 

8 No impacts to existing hydraulic conditions 
7 Negligible degradation to existing hydraulic 

conditions 
6 Minor degradation to existing hydraulic conditions 
5  
4 Moderate degradation to existing hydraulic 

conditions 
3  
2 Major degradation to existing hydraulic conditions 

Hydraulics  A measure of the ability 
to pass floodwaters 
through the roadway 
facilities without 
impacting the roadway 
facility or the upstream 
or downstream flow of 
the drainage facility. 

1 Severe degradation to existing hydraulic 
conditions 
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Project Delivery 

Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 >50% reduction in schedule 
9 36-50% reduction in schedule 
8 21-35% reduction in schedule 
7 11-20% reduction in schedule 
6 1-10% 
5 Current schedule 
4 1-10% increase in schedule 
3 11-20% increase in schedule 
2 21-35% increase in schedule 

Project 
Schedule 

A measure of the total time 
to complete the project 
from the present milestone 
to the end of construction.  
This is usually measured in 
months. 

1 >35% increase in schedule 

10 No discernible risks to the contractor beyond 
those that would be anticipated  
as “normal” 

9  

8 Minor risk 

7  

6 Moderate risk 

5  

4  

3 Major risk 

2  

Construction 
Risk 

The risk that the contractor 
will NOT deliver the 
project scope as specified in 
the contract bid documents 
within the bid price and 
schedule.  This includes the 
potential for change orders 
and disputes. 

1 Extreme risk to the contractor (i.e., major 
contractor claims, change orders, and/or disputes 
are imminent) 
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Criteria Definition Rating
Scale Unit of Measure/Quantification 

10 Optimal phaseability (i.e., project is easily broken 
into phases and/or expanded) 

9  
8  
7  
6  
5 Moderate phaseability (i.e., project can be broken 

into a limited number of major phases and/or 
requires transitional elements – future expansion 
requires some additional reconstruction) 

4  
3  
2  

Project 
Phaseability 

An approximation of the 
project’s capacity to be 
built in incremental phases 
over an extended period of 
time, while tying into the 
existing highway system, 
and/or its capacity to be 
expanded upon for future 
phases. 

1 Severely restricted phaseability (i.e., project 
cannot be phased and/or expanded without great 
difficulty) 
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UPDATE AND REEVALUATE FUNCTIONS AND 
PERFORMANCE MEASUREMENTS 

Example Project 

If the VA team develops any VA alternatives that add functions (change project scope) during the VA 
Study, the corresponding performance measures need to be considered.  If this is the case, the VA team 
will reevaluate and update the FAST Diagram and performance analysis accordingly, and review it with 
the stakeholders during Segment 2 for final acceptance of the performance measure analyses. 

Updated Analysis Assumptions 

For the purpose of demonstrating this process, it will be assumed that the VA team discovered during the 
VA Study that the County (local stakeholder) is reviewing a plan for a new County development along 
the corridor, which is important for the local economy.  Currently this property has direct access to the 
State Route; however, the addition of the County facility would require significant upgrades to the 
intersection and add a traffic signal intersection to the State Route.  The addition of the traffic signal 
would have significant impact to operations on the State Highway.  The property is located just east of 
Olive Hill Road.  Traffic from the County facility was not considered in the Original Concept provided to 
the VA team. 

As a result of this new information, the team developed an alternative to add a frontage road to provide 
access from the new interchange rather than add another at-grade access to the State Route to serve this 
development.  The frontage road to the interchange would provide better operations and safety on the 
state highway and better segregate regional from local travel.   

During the team review, the team realized that they had added a function—Add Frontage Road—that had 
not been considered as part of the original concept.  When they added this function to the FAST Diagram 
to validate the logic of incorporating this function into the project scope, they also added the function 
Support County Improvements.  The updated FAST Diagram demonstrates how these functions support 
the Higher Order Functions for the project. 

The added functional analysis helped the team to realize that all of the performance criteria critical to the 
project had not been considered, and a new performance measure—Stimulate Local Economy—was 
identified.  As a result, they needed to revisit all performance measure analyses that had been done to 
ensure that each alternative, and the analysis of the Original Concept, considered all of the performance 
criteria. 

Forms for Updated Analyses  

Following this page are updated forms to demonstrate how this change would impact the VA Study and 
result in updating the team’s analyses.  The following updated forms include: 

♦ FAST Diagram 
♦ Performance Criteria Matrix 
♦ Performance Definitions 
♦ Performance Rating Matrix – Original Concept 
♦ Performance Rating Matrix – Proposed Alternatives 
♦ Performance Measures (for each alternative – one example is shown here) 
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A b a a a a a a 6.0 21%

B b b b b b b 7.0 25%

C c c c c c 5.0 18%

D d f d h 2.0 7%

E f e/g h 0.5 2%

F f h 3.0 11%

G h 0.5 2%

a More Important H 4.0 14%

a/b Equal Importance

28.0 100%

Stimulate Local Economy
A measure of how the project impacts the local revenues.

1 Reduces local revenue or tax base due to property takes, lost access, or convenience of access
4 No change from current status
7 Improves local revenue or tax base due to avoided takes, improved access, or convenience of access

10 Significantly improves local revenue, tax base, and jobs, due to improved access and convenience of access

Right-of-Way Impacts

 Stimulate Local Economy

Access

Local Traffic Operations

Constructibility

Environmental Impacts

TOTAL %

Caltrans

Highway User Safety

PERFORMANCE CRITERIA MATRIX
Example Project  - Update and Reevaluate Functions and Performance Measurements

Mainline Traffic Operations
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Rating Rationale – Original Concept: 
Update and Reevaluate Functions and Performance Measurements 

Performance 
Criteria Rationale 

Mainline  
Traffic Operations 

The project upgrades a two-lane highway to a four-lane divided highway, 
which increases capacity.  While there are numerous at-grade intersections 
and turning movements along this project, there is only one signalized 
intersection that impacts the free flow of traffic.  The majority of the 
alignment has horizontal and vertical sight distances that meet freeway 
standards.   

Highway User 
Safety  

Changing the roadway from a 2-lane to a 4-lane divided highway reduces the 
potential for traffic accidents that currently result from passing maneuvers.  
There are still a number of at-grade crossings and turning movements across  
oncoming traffic (especially at the shopping center near Olive Hill Road).  
There is one high-volume signalized intersection near the shopping center. 

Access All local access points are maintained, and the quality of these access points 
is improved through the addition of turning pockets.   

Local  
Traffic Operations 

New signalized intersection with dual left-turn lanes from the mainline and 
operational improvements to other at-grade intersections will significantly 
reduce driver wait times to access or cross the State highway. 

Constructibility  Construction is complicated by three significant cuts and construction 
around the refinery, due to the coordination of the oil pipeline relocations 
and their proximity to the creek. 

Environmental  
Impacts 

Significant mitigation is necessary due to the impact on wetlands, hazardous 
material expected near the refinery, and the appearance and erosion potential 
of the steep cuts.  Habitat and Oak mitigation is necessary due to the steep 
cuts. 

Right-of-Way 
Impacts 

While most of the alignment is within the State’s right-of-way, there are 
several large parcels required due to the urban intersection, large cuts, a 
section near the refinery, and the interchange at the east end of the project. 

Stimulate  
Local Economy 

Improved operations and access to the project should help to improve the 
local economy and accommodate planned growth. 
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1 2 3 4 5 6 7 8 9 10
No Build 2 48
Original Concept 8 192

No Build 4 116
Original Concept 6 174

No Build 3 57
Original Concept 7 133

No Build 4 40
Original Concept 8 80

No Build N/A
Original Concept 7 14

No Build N/A
Original Concept 6 84

No Build 10 N/A
Original Concept 5 10

No Build N/A
Original Concept 7 98

CaltransPERFORMANCE RATING MATRIX - Original Concept
Example Project - Update and Reevaluate Functions and Performance Measurements

Criteria Concept
Performance Rating Total 

Performance
Criteria
Weight

Mainline 
Traffic Operations 24

Highway User 
Safety 29

Access 19

Local
Traffic Operations 10

Constructibility 2

Environmental
Impacts 14

Right-of-Way
Impacts 2

OVERALL PERFORMANCE Total 
Performance

Stimulate
Local Economy 14

% Perf.
Improve.

Total 
Cost

Value Index 
(Performance / 

Cost)

% Value 
Improvement

2.89Original Concept 681 235.6
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Rating Rationale – Proposed Alternative Sets: 
Update and Reevaluate Functions and Performance Measurements 

 Performance  
 Criteria 

 VA Set 1 
 Reduce Design Speed to  
 110 kph in Selected Areas 

 VA Set 2 
 Reduce Design Speed to  
 120 kph in Selected Areas 

Mainline  
Traffic Operations 

Slight improvement due to grade 
separation at Olive Hill Road.  Local  
area reduction in design speed to 110 
kph should not have any significant 
impact, as the design speed is still 
greater than the average operating speed. 

Slight improvement due to grade 
separation at Olive Hill Road.  Local area 
reduction in design speed to 120 kph 
should not have any significant impact, as 
the design speed is still greater than 
average operating speed. 

Highway User  
Safety 

Improvement due to grade separation  
at Olive Hill Road eliminates major 
influence to local accident concentration.  
This location is the major accident 
concentration remaining along the 
corridor.  With this correction, the 
accident rate should not be greater than 
the statewide average. 

Improvement due to grade separation at 
Olive Hill Road eliminates major 
influence to local accident concentration.  
This location is the major accident 
concentration remaining along the 
corridor.  With this correction, the 
accident rate should not be greater than 
the statewide average. 

Access Improvement due to interchange at Olive 
Hill Road creates improved access to 
businesses and residences in the area.   

Improvement due to interchange at Olive 
Hill Road creates improved access to 
businesses and residences in the area.   

Local  
Traffic Operations 

Improves local traffic accessing 
shopping centers and businesses at  
Olive Hill Road. 

Improves local traffic accessing shopping 
centers and businesses at Olive Hill Road. 

Constructibility Construction staging is simplified in the 
three areas of the project with significant 
cut.  This is made possible by the revised 
design speed.  The interchange at Olive 
Hill Road does not complicate the 
construction, as the topography 
simplifies the construction of the 
interchange versus an intersection. 

Construction staging is simplified in the 
three areas of the project with significant 
cut.  This is made possible by the revised 
design speed.  The interchange at Olive 
Hill Road does not complicate the 
construction, as the topography simplifies 
the construction of the interchange versus 
an intersection. 

Environmental  
Impacts 

Reduced cuts significantly reduce the 
visual impacts of road widening.  Habitat 
and Oak mitigation are reduced, and oil 
line relocation is avoided.   

Reduced cuts slightly reduce the visual 
impacts of road widening.  Habitat and 
Oak mitigation are reduced, and oil line 
relocation is avoided.   

Right-of-Way  
Impacts 

Slope steeping, reduced cuts, and spot 
location reduction in median widths 
reduce the right-of-way takes.  Most 
building takes and the need for new 
frontage roads are eliminated.   

Slope steeping, reduced cuts, and spot 
location reduction in median widths 
reduce the right-of-way takes and about 
50% of the building takes.   

Stimulate  
Local Economy 

The addition of the frontage road  
with good access to the Olive Hill 
Interchange will significantly improve 
local revenue, tax base, and jobs, by 
supporting the new industrial and 
commercial complex along the western 
portion of the alignment. 

The addition of the frontage road with 
good access to the Olive Hill Interchange 
will significantly improve local revenue, 
tax base, and jobs, by supporting the new 
industrial and commercial complex along 
the western portion of the alignment. 
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Criteria
Weight 1 2 3 4 5 6 7 8 9 10

Original Concept 8 168
VA Set 1 9 189
VA Set 2 9 189

Original Concept 6 150
VA Set 1 9 225
VA Set 2 9 225

Original Concept 7 126
VA Set 1 8 144
VA Set 2 8 144

Original Concept 7 49
VA Set 1 8 56
VA Set 2 8 56

Original Concept 7 14
VA Set 1 8 16
VA Set 2 8 16

Original Concept 6 66
VA Set 1 8 88
VA Set 2 7 77

Original Concept 5 10
VA Set 1 8 16
VA Set 2 7 14

Original Concept 7 98
VA Set 1 9 126
VA Set 2 9 126

52%
53%4.42VA Set 2 (Alternatives 1.2, 2.1, 3.0, 4.2, 5.0, 6.2, 7.0, 8.0) 847 24% 191.8

2.89
VA Set 1 (Alternatives 1.2, 2.1, 3.0, 4.1, 5.0, 6.2, 7.0, 8.0) 860 26% 195.3 4.40
Original Concept 681 235.6

% Perf.
Improve.

Total 
Cost

Value Index 
(Performance / 

Cost)

% Value 
Improvement

Right-of-Way
Impacts 2

OVERALL PERFORMANCE Total 
Performance

Stimulate
Local Economy 14

Constructibility 2

Environmental
Impacts 11

Access 18

Local
Traffic Operations 7

Mainline 
Traffic Operations 21

Highway User 
Safety 25

Criteria Concept
Performance Rating Total 

Performance

CaltransPERFORMANCE RATING MATRIX - Proposed Alternatives
Example Project - Update and Reevaluate Functions and Performance Measurements
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PERFORMANCE MEASURES 
Example Project 

Update and Reevaluate Functions and Performance Measurements 
Caltrans 

NUMBER PAGE NO. 
TITLE: Undercrossing at Olive Hill Road with Interchange 8.0 5 of 8 

CRITERIA and RATING RATIONALE for ALTERNATIVE Performance Original Alternative

MAINLINE TRAFFIC OPERATIONS Rating 8 9 

Weight 21 21 Greatly improves mainline operations in this area; the traffic signal is 
eliminated along with slowing for turning traffic, as the on-ramps will get 
traffic up to speed before merging into traffic.  While this is a significant 
improvement locally, it is a minor improvement when considering the overall 
project. 

Contribution 168 189 

HIGHWAY USER SAFETY  Rating 6 9 

Weight 25 25 Eliminates conflicts at the entrance and exit to the shopping center northeast of 
the intersection and associated left-turn movements—especially truck turning 
movements.  This location is the major accident concentration remaining along 
the corridor.  With this correction, the accident rate should not be greater than 
the statewide average. 

Contribution 150 225 

ACCESS Rating 7 8 

Weight 18 18 Maintains good local access to businesses and homes in the area.  The 
interchange will be able to better support the traffic from the new frontage road 
and provide good access to the State Route from the new commercial and 
industrial center. 

Contribution 126 144 

LOCAL TRAFFIC OPERATIONS Rating 7 8 

Weight 7 7 Improves traffic flow on local streets, as traffic the signal is improved.  Adds  
a side entrance to the shopping center from Olive Hill. Contribution 49 56 

CONSTRUCTIBILITY Rating 7 6 

Weight 2 2 Grade separation increases construction time and complexity in the area.  This 
will not impact the overall schedule, but it will increase local impact during 
construction. Contribution 14 12 

ENVIRONMENTAL IMPACTS Rating 6 5 

Weight 11 11 Visual impact of grade separation needs to be evaluated.  No other 
environmental impacts are anticipated. Contribution 66 55 

RIGHT-OF-WAY IMPACTS Rating 5 4 

Weight 2 2 The westbound on-ramp would require added right-of-way from the El Establo 
Market, and it will probably require a full take of the parcel that is currently 
planned for just a partial take. Contribution 10 8 

STIMULATE LOCAL ECONOMY Rating 7 8 

Weight 14 14 This will eliminate traffic congestion in front of the local shopping center.  
Currently, the local population avoids the center during times when congestion 
typically occurs.   Contribution 98 122 

 Total Performance: 681 801 

 Net Change in Performance: +18% 
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